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California Energy Commission
1516 Ninth Street

Sacramento, CA 95814

SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #8 FOR THE OCTOBER 2011 REPORTING PERIOD

Dear Ms. Stora:

Pursuant to Condition of Certification COM-6, please find attached the hard copy
original and one electronic copy of Monthly Compliance Report (MCR) #8 for the
Turlock Irrigation District Almond 2 Power Plant. This MCR covers the period from
October 1 through October 31, 2011.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information:

*  Project Summary Schedule (COM-6)

* Key Events List (COM-6)

* Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)

* Biological Resources Monitoring Report (BIO-2)

*  WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)

* Paleontological Resources Monitoring Report (PAL-5)

*  Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

* Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

* Updated Master Drawing List/Master Specification List (GEN-2)

* (CBO’s approval of any special inspectors (GEN-6)

¢ CBO’s approval of STRUC-1 drawings (STRUC-1)

* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)



* Transmission system engineering update (TSE-4)
* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

Ao had_

Susan Strachan
Strachan Consulting

Attachment

cc: TID, w/attachment (3 copies)
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Monthly Compliance Report #8

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the month of October 2011.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of October 2011. TID contracted with CH2MHill to provide
the engineering for the project. CH2MHIill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which is now being built
by TID. Performance Mechanical, Inc. (PMI) is the site construction contractor. Lastly,
PG&E will design, construct, own, and operate the natural gas pipeline, which will
reinforce PG&E’s existing gas transmission system, serving the greater Modesto area, as
well as the A2PP.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site. .

Project Percent Completion

October 31, 2011
ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 70%

A Project Summary Schedule is included in Exhibit 1. The Key Events list is included in
Exhibit 2. Mechanical completion of the A2PP is scheduled to be complete on March 7,
2012. Commercial operation is estimated to occur in second quarter of 2012.

2.1. Engineering and Procurement

CH2MHill began engineering and procurement activities for the A2PP in January 2009.
Engineering and procurement are 100 percent complete.
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2.2 Construction

This section provides a summary of construction activities that occurred during the month
of October for the A2PP site and PG&E gas pipeline, which will serve in part, the A2PP
project.

A2PP Site
Below is a list of A2PP site construction activities that occurred during the month of
October:

* Commenced construction of the 115-kV transmission line

* Started installing permanent exterior Security Fence

* Hydro seeded the WinCo (laydown area) and A2PP stormwater ponds

* Continued installing GRS conduit risers at grade

* Continued installing 4/0 bare copper ground cable

* Completed installing conduit duct bank to future PG&E fuel gas yard, south side
of A1PP, sharing common trench with the fuel gas pipe

* Modified base of PDC for 5kV cable entry

*  Completed electrical duct bank D from CTG #4 to generator breaker #4

* Continued above ground conduit at CTG #2, 3 and 4 packages

¢ Continued pulling feeder cables from PDC to PCM #2, 3 and 4

* Started/completed pulling 5kV feeder cables from PDC to fuel gas compressor
motors

* Started pulling cable between PCM #2 and CTG #2 package

* Set remaining portion of anti-icing skid

* Started setting stack ladders and platforms

* Started final alignment of CTG #2, 3 and 4 components

* Completed installing underground pipe in north-south pipe trench west side of
CTG#2,3 and 4

* Continued excavating and installing pipe into A1PP tie points

* Completed adding nozzles to existing A1PP tanks for A2PP pipe connections

* Completed installing fuel gas pipe into PG&E gas yard

* Continued installing fuel gas pipe and instrument air pipe to PG&E fuel gas yard

¢ Continued aboveground piping to CTG #2, 3 and 4

* Hotline Construction completed repair of A2PP 115kV Switchyard structure

* Hart High Voltage Testing continued relay testing and breaker testing

As of October 31, 2011, all major equipment has been set into position.

PG&E Natural Gas Pipeline

During the month of October, construction of PG&E’s natural gas pipeline continued.
The table below provides PG&E’s gas pipeline construction percent complete for the 16-
inch, 11.6-mile pipeline and the 24-inch, 1.8-mile reinforcement segment.
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Construction Percent Completion
16-Inch, 11.6 Mile Gas Pipeline and
24-Inch Reinforcement Segment

October 31, 2011
ACTIVITY 16” PIPELINE 24” PIPELINE
PERCENT PERCENT
COMPLETE COMPLETE
Stringing 99% 98%
Welding 94% 93%
Lowering/Backfilling 84% 93%

As of October 31, 2011, dewatering of the 11.6 mile, 16-inch pipeline was complete and
the dewatering wells and filtration systems were removed. In addition, restoration of the
right-of-way commenced where pipeline construction was completed.

Exhibit 3 contains TID’s construction photos of the A2PP site and photos of PG&E’s
off-site gas pipeline activities taken during the month of October.

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SCS5: Sam Comstock is the designated Air Quality Construction
Mitigation Manager for the A2PP. The Air Quality Mitigation Monthly Report prepared
by Mr. Comstock pursuant to Conditions AQ-SC3 and AQ-SCS5 is included in Exhibit 4.
Specifically, this report consists of the following:

*  Mr. Comstock’s daily log;

¢ Summary of fugitive dust control measures conducted during the reporting period
to maintain compliance with Condition AQ-SC3 (Construction Fugitive Dust
Control). The information consists of the completed dust control forms required
by the San Joaquin Valley Air Pollution Control District (SJVAPCD);

¢ Ultra-low sulfur diesel fuel purchase ledger and receipt (AQ-SC5); and

* Information on the off-road construction equipment brought on site during the
reporting period (highlighted in yellow in the equipment ledger) which includes
1) an equipment ledger; 2) equipment mitigation determinations; 3) engine data
summary; and 4) engine certification information for each engine (AQ-SC5)

AQ-72 and AQ-73: These SJVAPCD conditions pertain to fugitive dust control. AQ-72
references the SJIVAPCD’s fugitive dust rule. AQ-73 requires that TID (and PG&E for
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the gas pipeline) prepare a Dust Control Plan to ensure compliance with the SIVAPCD’s
fugitive dust rule. Ongoing compliance with these conditions is addressed in the Air
Quality Mitigation Monthly Report required pursuant to Condition AQ-SC3 and included
in Exhibit 4.

BIO-2: Todd Ellwood is the Designated Biologist for the A2PP. His monthly
compliance report is included in Exhibit 5. His report addresses reporting requirements
in several biology conditions. Specifically, these include:

* BIO-6: Implementation of the Biological Resources Mitigation and
Implementation Monitoring Plan measures;

* BIO-7: Implementation of Impact Avoidance Mitigation Measures;

*  BIO-9: Implementation of measures to protect San Joaquin Kit Fox; and

* BIO-13: An update on construction activities occurring in Giant Garter Snake
habitat.

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained during construction. Workers are trained through the
use of a CEC approved WEAP video and handbook. At the A2PP site, the PMI Safety
Supervisor conducts the training. PG&E conducts the training for the gas pipeline
construction. During the month of October, forty-nine people were trained: twenty-three
A2PP site personnel and twenty-six natural gas pipeline personnel. A total of six hundred
four people have been trained as of October 31, 2011. Copies of the WEAP training
acknowledgement forms for the people trained during this reporting period are included
Exhibit 6.

CUL-9: Pursuant to Condition CUL-9, cultural resources construction monitoring is
only required for the PG&E natural gas pipeline reinforcement segment. The Cultural
Resources Specialist’s monthly summary report will be provided once construction
within this area of the reinforcement segment commences.

PAL-5: The Paleontologic Resources Monitoring Report for this reporting period is
included in Exhibit 7.

Soil & Water-2: Condition of Certification Soil & Water-2 requires that during
construction, the project owner provide an analysis in the Monthly Compliance Report on
the effectiveness of the drainage, erosion, and sedimentation control measures and the
results of monitoring and maintenance activities. TID prepared a combined Stormwater
Pollution Prevention Plan (SWPPP)/Drainage Erosion Sedimentation Control Plan
(DESCP) to address the requirements of Conditions Soil & Water-1 and Soil & Water-2,
respectively. PG&E also prepared a SWPPP/DESCP for its natural gas pipeline. Below
is the information required by Condition Soil & Water-2 for the Monthly Compliance
Report for both the A2PP site and the PG&E natural gas pipeline.
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A2PP Site

The Best Management Practices (BMPs) identified in the SWPPP/DESCP were effective
in controlling storm water, erosion, and sedimentation during the reporting period. Silt
fence has been installed around the perimeter of most of the project site and construction
laydown area. The silt fence has been effective in controlling stormwater run-on and run-
off. It also helps in keeping small animals outside of the project site and preventing
garbage from blowing on-site. Other BMPs employed during the month include:

. Use of water suppression for dust control,

. Street sweeping and cleaning of paved site access road
. Use of graveled entrance/exit to the A2PP site.

. Daily checking of equipment for oil drips and spills;

. Keeping site free of trash and debris; and

. Covering of trash bins after hours;

During the reporting period there was adequate water application to control dust. Street
sweeping was done twice a day to clean up any track-out on the paved access road. In
addition, hydroseed was applied to the Winco stormwater pond located in the
construction laydown area and the A2PP stormwater pond.

PG&E Natural Gas Pipeline

During the reporting period, TID understands PG&E continued installing BMPs along the
gas pipeline construction right-of-way. However, rumble plates to control track-out and
silt fence were removed in areas where right-of-way restoration was completed.

TID understands that a street sweeper is being utilized to remove track out on roads
affected by pipeline construction. PG&E reports that street sweeping occurs through out
the day and at the end of each workday. PG&E is also using four watering trucks for dust
suppression. During the reporting period the Biological Monitor and Air Quality
Construction Mitigation Monitor worked with the PG&E construction supervisor to
improve dust suppression efforts along the gas pipeline right-of-way. Equipment is
checked daily for oil drips and spills and the pipeline right-of-way is kept free of trash
and debris.

SWPPP/DESCP Monitoring and Maintenance Activities

Regarding monitoring and maintenance activities for the A2PP site and PG&E gas
pipeline, there are ongoing inspections of the existing BMPs by the Qualified SWPPP
practitioner or trained delegates, as required by the General Construction Permit. In
addition, inspections were conducted prior to rain events with a greater than 50%
probability as indicated on the NOAA website. Inspections are also conducted during
and after the rain events. These inspections are all documented and included into both
the A2PP site and PG&E gas pipeline on-site SWPPP/DESCPs, as required by the
General Construction Permit.
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Specific information regarding use of water suppression for dust control and street
sweeping and cleaning for the A2PP site and PG&E gas pipeline is included in the Air
Quality Construction Mitigation Managers monthly report included in Exhibit 4.

VIS-1: No lighting complaints were received during this reporting period.

WORKER SAFETY-3: The construction contractor’s Construction Safety Supervisor’s
Monthly Safety Inspection Report is included in Exhibit 8. Also included is the Chief
Building Official’s (CBO) Safety Monitor’s monthly report and inspection log. To
reduce the size of the exhibit, only the inspection log entries for this reporting period
have been included.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-2: An updated Master Drawing List/Master Specification list is available on the
A2PP CBO website.

GEN-6: There were no Special Inspectors approved by the CBO during the reporting
period.

GEN-7: No corrective action was taken during this reporting period in response to a
discrepancy in design and/ or construction in any engineering work that has undergone
CBO review.

CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: No non-conformance reports were prepared during the reporting period.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: No non-conformance reports were prepared during the reporting period.
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Exhibit 8 contains the inspection approvals pursuant to Condition MECH-1.

MECH-2: No CBO and/or CAL-OSHA inspections pursuant to Condition MECH-2
(pressure vessels) were conducted during this reporting period.

ELEC-1: The remaining major electrical equipment was received during the September
reporting period. Relay and breaker testing continued during the October period. No
major electrical equipment was energized during the reporting period.
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TSE-1: A current Transmission System Engineering Master Drawing List/Master
Specification List can be found on the CBO’s website. Relay and breaker testing
continued during the reporting period. No major electrical equipment was energized
during the reporting period.

TSE-3: No corrective action was taken during this reporting period in response a
discrepancy in design and/or construction in any transmission system engineering work
that has undergone CBO review.

TSE-4: The remaining major electrical equipment was received during the September

reporting period. Information on the number of electrical drawings approved and
submitted for approval can be found on the CBO’s website.

4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of all Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 9, is an updated compliance matrix. Please note, given the size of
the matrix, only those conditions pertaining to construction were included. A complete
matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period

TID did not receive any information from the CEC regarding conditions satisfied during
the reporting period:

6.0 Missed Submittal Deadlines

There were no submittal deadlines missed during this reporting period.

7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

During the reporting period, the following filings were made to other agencies:

* AQ-3: Title V Permit Administrative Amendment was submitted to the
SIVAPCD

*  AQ-65 through AQ-70: Surrendered ERC certificates were submitted to the
SIVAPCD

e MECH-2: Pressure vessel code certification papers were submitted to Cal-OSHA
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9.0 Projection of Project Compliance Activities Scheduled for
November/December 2011

The following compliance documents are anticipated to be submitted or available for
review during the November /December 2011 reporting period:

* BIO-9, BIO-11, BIO-12: Ongoing Survey results for biological pre-construction
surveys for kit fox, burrowing owl, giant garter snake, and western pond turtle,
respectively.

COM-12: Facility Closure Plan

HAZ-7: Operations Security Plan

PAL-1: Revised resume of James Verdoff

WASTE-6: Operations Waste Management Plan

10.0 Additions To On-Site Compliance File

The WEAP signed acknowledgement forms for the reporting period and the compliance
documents submitted during the reporting period were added to the site compliance files.

11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.

12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.

10



EXHIBIT 1

PROJECT SUMMARY SCHEDULE
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KEY EVENTS LIST



KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Christine Stora

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

Second Quarter 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine

March 2012

Obtain Building Occupation Permit

March 7, 2012

Start Commercial Operation

Second Quarter 2012

Complete All Construction

March 7, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection January 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A




EXHIBIT 3

CONSTRUCTION PHOTOGRAPHS



A2PP Site

Unit 3 Gear Box Between Combustion Turbine and Generator
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Installation of Unit 2 Sound Shield Supports



PG&E Gas Pipeline Construction - 16” Pipe

PG&E Horizontal Directional Drill Reamer

[

PG&E Trenching at Almond Power Plant



EXHIBIT 4

AQCMM MONTHLY REPORT



Almond 2 Power Plant Project



Almond 2 Power Plant AQCMM Log

10/1/11
Weather-Clear, Wind Calm, Temp 60 Deg F. Four water trucks on PG&E gas line sites.
Pulled 900 foot of gas pipe in Marchy Dairy bore.
Used 143,400 gallons of water for dust control at PG &E gas line sites.

10/3/11
Weather-Clear, Wind 6 MPH North Temp 55 Deg F. Water truck on site.
On site 6:25 AM.
Attended Performance Mechanical, Inc. All employees Weekly safety meeting.
TID set two steel transmission poles from Almond 2 switchyard to Hughson-Grayson
substation. Installed permanent ladder access to the top of #4 fin fan oil cooler.
Used 13,600 gallons of water for dust control at A2PP site
Used 98,800 gallons of water for dust control at PG &E gas line sites.
Off site 3:25 PM.

10/4/11
Weather-Mostly cloudy, Wind Calm, Temp 58 Deg F. Trace of rain over night.
On site 6:30 AM.
Attended PG&E gas line project weekly meeting.
Welding on suction header pipe for all three gas compressors. Started trenching for gas
compressor yard pipe trench. Hydro testing a section of fire water loop, needed to backfill
for better site access.
Used 6,800 gallons of water for dust control at A2PP site
Used 72,200 gallons of water for dust control at PG &E gas line sites..
Off site 3:05 PM.

10/5/11
Weather-Scattered clouds, Wind 6 MPHWSW , Temp 54 Deg F. Water truck on site.
On site 6:35 AM. .66 inch of rain over night.
Installing expansion joint between #2 CT package and SCR catalyst. PG&E installing
pressure regulation station at South fence of Almond 1. Site is wet after overnight rain.
Used 0 gallons of water for dust control at A2PP site
Used 0 gallons of water for dust control at PG&E gas line sites..
Off site 3:05 PM.

10/6/11
Weather-Overcast, Wind 4 MPH ESE , Temp 49 Deg F. Water truck on site.
On site 6:30 AM.
PG&E gas line rolled up 10:00 AM, rain.
Devin Chapin covering for AQCMM Sam Comstock off site 11:00 AM, rain.
Used 0 gallons of water for dust control at A2PP site
Used 7,600 gallons of water for dust control at PG &E gas line sites.
Off site 3:40 PM.

10/7/11
Weather-Clear, Wind Calm, Temp 47 Deg F. Water truck on site.
On site 6:30 AM. .14 inch of rain yesterday.
Pulling cable to unit #4 tempering fans motor starters. Backfilling part of East side fire
water trench. Installing unit #3 gas compressor motor connection box. Attaching site
ground grid wire to #4 generator.
Used1,700 gallons of water for dust control at A2PP site
Used 11,400 gallons of water for dust control at PG &E gas line sites.
Off site 3:05 PM.



10/10/11
Weather-Clear, Wind Calm, Temp 57 Deg F. Water truck on site.
On site 6:30 AM.
Installed unit #4 final stack piece. Installing switchyard West fence line ground grid.
Installed part of North section of East/West firewater line. Started installing wall between
new Almond 1 shop and warehouse.
Used 6,600 gallons of water for dust control at A2PP site
Used 30,400 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.

10/11/11
Weather-Mostly Cloudy, Wind 6 MPH NNW, Temp 64 Deg F. Water truck on site.
On site 6:25 AM.
Attended PG&E gas line project weekly meeting. Installed unit #3 final stack piece.
Used 6,600 gallons of water for dust control at A2PP site
Used 30,400 gallons of water for dust control at PG &E gas line sites.
Off site 2:35 PM.

10/12/11
Weather-Clear, Wind 7 MPH NW , Temp 61 Deg F. Water truck on site.
On site 6:25 AM.
Installed unit #2 final stack piece. Installed GSU #2 electrical transition duct. Installed
overhead wiring from GSU #4 to switchyard.
Used 9,800 gallons of water for dust control at A2PP site
Used 64,600 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.

10/13/11
Weather-Clear, Wind Calm, Temp 59 Deg F. Water truck on site.
On site 6:25 AM.
Pulling cable to #3 gas compressor motor. Set anti-icing pump skid section.
TID setting transmission tower at Aimond 2 switchyard.
Used 9,300 gallons of water for dust control at A2PP site
Used 76,000 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.

10/14/11
Weather-Clear, Wind 6 MPH Variable, Temp 56 Deg F. Water truck on site.
On site 6:35 AM.
Started placing rock in Almond 2 switchyard at final grade. Installing silencer panels in
unit #2 stack. Grouted fuel gas suction scrubber skid. Pulling power cable to anti-icing
transformer.
Used 10,300 gallons of water for dust control at A2PP site
Used 57,000 gallons of water for dust control at PG &E gas line sites.
Off site 2:35 PM.

10/17/11
Weather-Clear, Wind 7 MPH NW, Temp 60 Deg F. Water truck on site.
On site 6:20 AM.
Attended Performance Mechanical, Inc. All employees Weekly safety meeting.
Boring from Almond 1 South under canal for Aimond 2 new 16 inch gas line.
Re-grading Winco’s storm water trench and basin. Installing unit #2 stack access ladder
and platform.
Used 17,200 gallons of water for dust control at A2PP site
Used 68,600 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.



10/18/11
Weather-Clear, Wind Calm, Temp 55 Deg F. Water truck on site.
On site 6:20 AM.
Attended PG&E gas line project weekly meeting.
Continuing with unit #2 stack access ladder and platform Installation.
Used 14,800 gallons of water for dust control at A2PP site
Used 68,200 gallons of water for dust control at PG &E gas line sites.
Off site 3:05 PM.

10/19/11
Weather-Clear, Wind Calm, Temp 58 Deg F. Water truck on site.
On site 6:25 AM.
Installing electrical boots on service transformer bus-ducts. Placing concrete for duct
bank U. Placed and compacted roadbed gravel for storm water pond access road.
Used 17,900 gallons of water for dust control at A2PP site
Used 68,400 gallons of water for dust control at PG &E gas line sites.
Off site 3:05 PM.

10/20/11
Weather-Clear, Wind Calm, Temp 54 Deg F. Water truck on site.
On site 6:25 AM.
Started hydro seeding Winco’s storm water trench and basin. Started installing sheetrock
on wall between new Almond 1 shop and warehouse
Used 10,800 gallons of water for dust control at A2PP site
Used 91,200 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.

10/21/11
Weather-Clear, Wind 7 MPH North, Temp 55 Deg F. Water truck on site.
On site 6:25 AM.
Installing PIV and hydrant at East fence line. Started back filling center pipe way trench.
Grouted #2 fuel gas compressor skid. Started hydro seeding Almond 2 new storm water
basin. Started installing sound wall panels on Unit #2 gas path.
Used 9,800 gallons of water for dust control at A2PP site
Used 57,000 gallons of water for dust control at PG &E gas line sites.
Off site3:05 PM.

10/24/11
Weather-Clear, Wind Calm, Temp 55 Deg F. Water truck on site.
On site 6:25 AM.
Attended Performance Mechanical, Inc. All employees Weekly safety meeting.
Started installing new tank penetrations on Almond 1 Demin water tank. Installed fire
hydrant near aux transformers. Installing support for GSU #4 transition bus duct.
Used 12,200 gallons of water for dust control at A2PP site
Used 79,800 gallons of water for dust control at PG &E gas line sites.
Off site 3:05 PM.

10/25/11
Weather-Clear, Wind Calm, Temp 52 Deg F. Water truck on site.
On site 6:35 AM.
Attended PG&E gas line project weekly meeting.
TID line crew pulling transmission cable from Alimond 2 switchyard to Hughson-Grayson
Sub-station. Setting and adjusting above ground part of firewater PIV valves. Trenching
for South-East firewater old and new tie in point.
Used 13,200 gallons of water for dust control at A2PP site
Used 38,000 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.



10/26/11
Weather-Clear, Wind 16 MPH WNW , Temp 54 Deg F. Water truck on site.
On site 6:30 AM.
New Almond 2 fire main hydro test and back filling only work being done today.
Used 12,200 gallons of water for dust control at A2PP site
Used 79,800 gallons of water for dust control at PG &E gas line sites.
Off site 3:05 PM.

10/27/11
Weather-Clear, Wind Calm, Temp 44 Deg F. Water truck on site.
On site 6:25 AM.
Installing silencer panels in unit # 3 stack. Started installing switch yard West permanent
fence. Continuing with rock placement in Alimond 2 switchyard at final grade. Trenching
for South-West firewater old and new tie in point.
Used 12,500 gallons of water for dust control at A2PP site
Used 53,200 gallons of water for dust control at PG &E gas line sites.
Off site 2:15 PM.

10/28/11
Weather-Clear, Wind 4 MPH, Variable Temp 47 Deg F. Water truck on site.
On site 6:35 AM.
Devin Chapin covering for AQCMM Sam Comstock off today.
Used 22,000 gallons of water for dust control at A2PP site
Used 110,200 gallons of water for dust control at PG &E gas line sites.
Off site 4:10 PM.

10/29/11
Weather-Clear, Wind Calm, Temp 44 Deg F. Water truck on site.
On site 6:50AM.
Pressure testing Aimond 2 fire water lines and back filling South of Aimond 1 water tanks.
Used 7,500 gallons of water for dust control at A2PP site
Used 38,000 gallons of water for dust control at PG &E gas line sites.
Off site 3:00 PM.

10/31/11
Weather-Clear, Wind Calm, Temp 49 Deg F. Water truck on site.
On site 6:30 AM.
Started installing East permanent fence. Installing conduit for duct bank D. Started with
unit #3 stack access ladder and platform Installation.
Used 8,500 gallons of water for dust control at A2PP site
Used 79,800 gallons of water for dust control at PG &E gas line sites.
Off site 3:10 PM.



Record Keeping Form Month:

Oct, 2011
FORM A — Area Water Application

Project (Miles/
Location: 4500 Crows Landing City: Modesto Size: 6.4 AC Acres)

95381-
Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 0949
Contact
Person: Sam Comstock Title:  ACQMM Phone: (209) 535-8267

Watering Schedule

Use this form to document daily water applications at a single site by recording total gallons per day and number
of applications per day at a single area. Use additional forms, as necessary, for areas with different treatment
schedules.

Area Treated: __ Drive, dirt mix and gravel for dust control; pipe hydro tests.

Week | Sunday Monday Tuesday Wednesday Thursday Friday Saturday

L L L] L L

1

2
All Day \3_ All Day \4_ Rain Day |5_ Rain Day |6_ All Day \7_ 8

| [ [

13600 gals 6800 gals 0 gals Day 0 gals 1700 gals
AllDay | 10 | AllDay | 11 | All Day 12 | All Day 13 | All Day | 14 | Pneumatic | 15
3 Testing
6600 gals 6600 gals 9800 gals 9300 gals 10300 gals 0 gals
16 | All Da 17 | All Da 18 | All Da 19 | All Da 20 | All Da 21 | All Da 22
. [16 | AllDay | 17 | AllDay [18 | AllDay [19 |AllDay [20 | AllDay |21 | AliDay |22 |
17200 gals 17200 14800 17900 10800 8500
c 23 | AllDay | 24 | AllDay | 25 | All Day 26 | All Day 27 | All Day | 28 | All Day 29
12200 13200 12200 12500 22000 7500
. 30 | AllDay | 31

10500 gals

Area Treated: 6.4 AC

Week | Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1

1O
1O 0
ANNANEN
L
1O 0
1O 0
QA

A-1




Record Keeping Form Month:

Oct, 2011
FORM B - For Cleanup of Trackout Carryout
Project
Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
95381-
Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 0949
Contact
Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Sweeping / Cleanup Schedule

Use this form to document the cleanup schedule by entering the time of day cleanup is done.
Mornings = am; Afternoon = pm. Write “end of day” if cleanup is done at the end of the workday.

Week Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
Ending
1100 1100 1100 1100 1100
10-9-11 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
10-16-11 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
10-23-11 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
10-30-11 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100
11-6-11 am
End of day
pm




Record Keeping Form Month:
Oct, 2011

FORM C — For Permanent / Long Term Dust Controls

Project

Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
333 East Canal Drive 95381-

Owner: TID Address: PO Box 949 City: Turlock Zip: 0949

Contact

Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Permanent Activities

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an organic dust
suppressant, gravel, paving or a trackout control device. Add comments such as the amount used, where used,

brand name.
Dust Control Activity . o
D : .
ate Performed (Gravel, paving) Comments: Type of material, application rate
03-01-11 Large crushed rock at main gate Knock off dirt from tires/vehicles
04-01-11 Gravel (hammered) Around office trailers, lunch room and parking areas.
Widen front main gate and add more To accommodate large loads; knock off dirt from
07-05-11 large crush rock tires/vehicles.
09-27-11 Rumble rock at front gate Turn over rock to knock out build up dirt
10/20/11 Hydroseed Winco retention pond California Native seed erosion blend.
10/21/11 Hydroseed A2PP retention pond California Native seed erosion blend.
Placed permanent crushed rock on
10/26/11 | Switch Yard 1 %" x %” MA Crushed rock
Comments:  Ongoing 'hammered' gravel being placed to cut down dust.
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Ultra Low Sulfur Diesel Fuel

Ledger
For Month Of: Oct. 2011
De[;;\izry ng::.'ty Delivered To Received From Equip. # Operating Hrs.
10/5/11 (1) 49 PMI Shell - Modesto, CA
10/5/11 (2) 49 PMI Shell - Modesto, CA
10/5/11 (3) 49 PMI Shell - Modesto, CA
10/5/11 (4) 26 PMI Shell - Modesto, CA
10/10/11 (1) 49 PMI Shell - Modesto, CA
10/10/11 (2) 49 PMI Shell - Modesto, CA
10/10/11 (3) 49 PMI Shell - Modesto, CA
10/10/11 (4) 17 PMI Shell - Modesto, CA
10/13/11 (1) 49 PMI Shell - Modesto, CA
10/13/11 (2) 49 PMI Shell - Modesto, CA
10/13/11 (3) 49 PMI Shell - Modesto, CA
10/13/11 (4) 30 PMI Shell - Modesto, CA
10/18/11 (1) 49 PMI Shell - Modesto, CA
10/18/11 (2) 49 PMI Shell - Modesto, CA
10/18/11 (3) 49 PMI Shell - Modesto, CA
10/18/11 (4) 27 PMI Shell - Modesto, CA
10/20/11 (1) 49 PMI Shell - Modesto, CA
10/20/11 (2) 49 PMI Shell - Modesto, CA
10/20/11 (3) 16 PMI Shell - Modesto, CA
10/24/11 (1) 49 PMI Shell - Modesto, CA
10/24/11 (2) 49 PMI Shell - Modesto, CA
10/24/11 (3) 34 PMI Shell - Modesto, CA
10/27/11 (1) 49 PMI Shell - Modesto, CA
10/27/11 (2) 49 PMI Shell - Modesto, CA
10/27/11 (3) 49 PMI Shell - Modesto, CA
10/27/11 (4) 29 PMI Shell - Modesto, CA
10/28/11 (1) 48 PMI Shell - Modesto, CA
10/28/11 (2) 48 PMI Shell - Modesto, CA
10/28/11 (3) 48 PMI Shell - Modesto, CA
10/28/11 (4) 48 PMI Shell - Modesto, CA
10/04/11 47 Collins Electrical Co. Joe's Food Mart Modesto
10/04/11 46 Collins Electrical Co. Joe's Food Mart Modesto
10/17/11 45 Collins Electrical Co. Joe's Food Mart Modesto
10/17/11 43 Collins Electrical Co. Joe's Food Mart Modesto
9/23/11 47 Alcorn Excavating E.R. Vine & Sons, Inc.
09/29/11 81 Alcorn Excavating E.R. Vine & Sons, Inc.




SHELL

10/5/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #176743

1
DA

\
ELCOME \
TO

SHELL
SALES RECEIFT
93 B84 6889433

SHELL

1238 CROWS LANDING R
MODESTO

CA 95351 |

DATELB/ /85711 S8:48AM
INVDICE# 176743 |
AUTHE#E BR5942
SHELL EXEC
ACCOUNT HUMBER
HHY HHD BE3
FERFORMANCE MECHANI

FPUMP PRODUCT =706

a3 DIES =4 .893

GALLONS  FUEL TOTAL

48.792 £288.88

|

i

THaNY_YOU
HAVE A éipe DAY




SHELL
10/5/11 (2)
$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #176750

5 g%;izmg>&\\ E ]

SHELL :
SALES RECEIpT J

33 aeg B89433
SHELL

1238 Croyg LANDING p
MODESTQ |

Ch 9g35y |

: I
DHTElE#BE#ll 8:549aH
INVOICEg 17E75g
AUTH# Besggg
SHELL EXEC

|
|
PEEFDRMHHEE MECHANT |

PUMP PRODUCT /G
3 DIES %4,899

[
GALLONS FUEL TDTHL[

48,792 5239.31

THANE u }
HAVE A NIC Day /

(
l
J
(

—



SHELL

10/5/11 (3)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #176754

WELCOME
TO
SHELL
SALES RECEIPT

93 884 889433
SHELL
1238 CROWS LANDING R
MODESTO |
CA 95351 ’

DATEL®/85-11 9:88aM
INVDICE# 176776 |
AUTHH# BE5354 ‘
SHELL EXEC :
ACCOUNT HUHBEH |
HHAH HRHD 82 j
FERFDEHRNCE MECHAN I

FUMF PRODUCT =G
83 DIES 54,899

GALLONS  FUEL TOTaL
48.792 * S2A6.80

THANK YOU
HAVE A NICE DAY
AN




SHELL

10/5/11 (4)

$106.50

Site Diesel Fuel

25.982 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #176784

NELCUHE

SHELL
SALES RECEIFT
93 884 889433
SHELL

1238 CROWS LAMDING R

MODESTO
Ca 95351

DPATELB/ /8511  9:8660M

INVOICE# 176784
AU TH# Bes618
SHELL EXEC
AaCCOUNMT HUMBER

Hi¥ HKHE 823

FERFORMAMNCE HECHAMI |

PUHMP PRODUCT 570G
a3 DIES =4 .899

GALLOME FUEL TOTaAL
‘25,982 =186 .56

THAMK ¥O0U
-HAVYE A HICE DAY

@ .




SHELL

10/10/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #182709

(>N

WELCOME
IO

SHELL
SALES RECEIPT
93 884 B894353
SHELL
1238 CROMS LAMDING R
HODESTOD
Ch 95351

DATELB/16/11 16:2448M
INVOICE# 1827849 ’
AUTH# B1lEEEE

ACCOUNT MUMEBER
MK HME 823
PERFORMANCE MECHAMI

FUMP PRODUCT =706
83 DIES %4 .899

GALLOMS FUEL TDTH%

48,7932 £200, 88

Al013-23-¢02
THANY YOU
HAVE & H{gE Day




SHELL

10/10/11 (2)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #182717

NELCDHE %\\

\

SHELL A
SALES RECEIPT 1

93 8B4 BE9433 :
SHELL i
1238 CROMS LﬁHDIHG ﬂ

'HMODESTOD
. Ch 95351 1

vDﬁTElB#lBHll ia: EBHH

IMUDICE# 182717 5
AUTHH# B1EB873
SHELL EXEC
ACCOUNMT HUMBER ;
WHMY HME 823 ~
PERFORMAMCE HECHENI\

PUHP PRODUCT 46
DIES &4, BSE
%

GALLONS FUEL TOTAL

ag.792 . s2088.88

AY(pl3-23- HoT
THANK 20U
HAVE & WICE DAY

e/



SHELL

.10/10/11 (3)

$200.00 | |
Site Diesel Fuel ( *5)
WELCOME X\\
48.792 US GAL. (Truck 50 fuel cell) SHELL |
SALES RECEIPT |
BHEELaaq 889433 1
JOB# 91613-23-402 1238 CROMS LAHDING R
MODESTO
Invoice #182733 Ca 95351

pATELBA1lB/11 18: EHEH
INVOICE# 182733
AUTH# B18783
SHELL EXECG
ACCOUHT HUMBER
HHH HKD BZ3
FERFORMAMLCE MECHAMI

PUHMP PRODUCT &=/0G
83 DIES %4.899

GALLONS FUEL TuTnQ

48.792 s298.08
o Qlel-23 ot
: THARK voU

HAVE & NICE Day |




SHELL

10/10/11 (4)

$68.03

Site Diesel Fuel

16.596 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #182758

WELCOME
T
SHELL
SALES RECEIPT |
93 884 889433 . |
SHELL |
1238 CROMS LANDING R
MODESTO
CA 95351

DPATE1B-16.-11 18:458H
INVOICE# 182958
AUTH# 818913
SHELL EXEC
ACCOUNT MUMBER
HHH MHHE B23
FPERFORMANCE MECHANI

PUMF PRODUCT /G
83 DIE %=4.899

GALLOMS EL TOTaL
1&.598 % GE.83
ol 3-273--<icz_

THAME You
HAVE A MICE pay




SHELL

10/13/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #186932

( /) '\ |

HELCOHE 1\
TO

SHELL
SALES RECEIPT
93 884 889433 |
SHELL i
12328 CEOWS LANDIMG R
HODESTO
Ch 95351

DATELBA13/11 7:388M
IHVODICE#H 136932 .
AUTHH 813511
SHELL EXEC
ACCOUNT MHUMBER ‘
HH¥ HHE B23 E
PERFORMAMCE MECHAMI |

PUMF FREODUCT £/°0G
83 DIES %4 .899

GALLONS FUEL TOTAL
48.792 =Z288.88

THaHK ¥YOUu
HAVE & HICE DAY

N

N\,




SHELL

10/13/11 (2)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #186940

TO ‘

SHELL i
SALES RECEIPT
o2 B84 BR9433

SHELL .

1238 CROWS LAMDING E

MODESTO \

Ca 95351

(2 \

!
DATELB/L13-11 7:440M
IMUDICE# 1B69486 !
AUTHE B13126 |
SHELL EXEC
ACCOUNT HUMBER

MM HHE B23 \
FERFORMAMCE MECHAMI |

|

PUHP PRODUCT 5L
Bz DIES =4 .899

GALLONS FUEL TOTaL
48.792 =288 .88

THAME YOUu

HAVE ﬁxQQCE DAY

]




SHELL

10/13/11 (3)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #186969

Q;CDHE

BHEL \
ES RECEINPT

SAL
B84 @29433%

)
HE

iz23
HODESTO
Cha 95351

CROWS LAMDIMG K

1
|

DATEl8/13-11 7:52hM

IMVDICE# 186957
AUTH# B13469
SHELL EXEC
ACCOUNT HUMBER

HHM HHE 823

PERFORMAMCE MECHAHT

i PUMP PRODUCT e
. B3 DIES 4 .899

GALLONS FUEL TOTaAL
48.792 =268 .88

THAHE ¥ou
HAVE & MICE Da¥

\
\

l




SHELL
10/13/11 (4)
S124.56
Site Diesel Fuel
30,38%
—48792-US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #186973

SALES RECEI

93 B84 BB859433
SHELL
1238 CROWS LAMDING R
HMODESTO
ChA 95361

DRATELB/13/11 7:588M
IMVOICE# 18E973
AUTHH Bl3461
SHELL EXEC
ACCOUNT HUMBER
HHex HHB B23
PERFORMAMCE MECHAMNI

FUMF PRODUCT 576G
a3 DIES £4.899

GALLONS SFUEL TOTAL
\ :
AN

( 35.38§ £124.56

THaNHE YOou
HAVE A MNICE Day

T




— SHELL

10}‘2%/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)

JOB# 91613-23-402

Invoice #192807

D i =

Q)\

HEL%DHE S

= SHELL
“SALES RECEXP!
93 884 889433
SHE LL
1230 CROWS LﬁNBIﬂG {4
HMODESTO .

CA 95351 T

DATELB/18/11 ? ssnm

IN?UICE# 1928

 AUTH 8isoec

C :
ACCBUNT NUHBER &
HKK
Psarnmnﬂce MECHANI

FUMP PRODUCT /6
a3 DIES &4 . 599

GALLONS FUEL TBTRL

48.792 28

‘ﬂm¢3r23 Yo
THANK Y0U
HAVE A NICE Day




SHELL
\&
10/20/11 (2)
$200.00
Site Diesel Fuel
48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #192815

%.“....E\

SHELL

SALES RECEIPT
93 984 889433 -

SHELL

1238 CROWS LﬁNDING R

MODESTO

Ca 95351 :
~—1 DPATE18/18-/11 59AM

INVDICES 132815

AUTHE#

SHELL EXEC

@18582

ACCOUNT NUMBER"ﬁ;~@
KKK HK5 823
PERFORMANCE MECHANI

PUMP PRODUCT  &/G
. 83 DIES %4 .899 -

GALLONS FUEL TO&&L
48.792 $235*Ba

al
HAVE

e%iijJxols
HANEK YOu s 4
A4 NICE DAy



SHELL

10/%%7 11 (3)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #192831

" SHEL

S SHELL
SALES RECEIP
93 804 889433

1256 CROWS Lnunlut R
MODESTO R

CA 95351

\\#Darsmns/u s avau

-INVOICE# 19283

- AUTH# 81867t |
- .SH . :

. MMM KNG 923
- PERFORMAGNCE MECHANI
, PUMP PRODUCT £/

DIES %59 . ﬂSBE

:’;&i GALLONS  FUEL 'mg'm.

48.792 $200. 08
q{@{ Z3-4ot
HaNK wou

mwe & NICE mw* -




SHELL

1Q/26711 4)

$111.19

Site Diesel Fuel

27.127 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #192849

()

WELCOME\ g
To  \

HELL
. SALES RECETPT
.93 984 889433 .
SHELL e
1238 cgous LANDING r
MODEST
Ca 98381 54

— 5 DATELB/18/11 8: 1,3&1‘4;
INUOICEH 132849 '~

=
PERFORMANCE MECH

PUMP PRODUCT §sé§ :
83 DIES %4.899

| GALLONS RUEL TOTAL
27.127 $111.19

| QIQ(3"Z3IL£&’(\ -
HAVE @ NICE on;‘




SHELL

10]20/11 (1)

Szbo.oo

Si‘ée Diesel Fuel

48792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

ln{/oice $#195131

I0
SHELL
SALES RECEIPT
93 @684 889433 -

T SHELL

12380 CROWS LANDING R

. MODESTO
. CA 95351

DATEL8/26/11 9:894aM
INVOICE# 195131 .
AUTHS® 828874 -
SHELL EXEC
ACCOUNT NUMBER

KKK KKS 823 o
PERFORMANCE HMECHANI

PUMP PRODUCT s.C
83 DIES =4.899

~ GALLONS = FUEL TOTAL
- 48.792 - $200.0806

Alel3-23-¢/07_.
THANK YOU
HAVE n\::fE'oay




SHELL

10/20/11 (2)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #195156

(2D

: WELCOME
, TD )
SHELL
SALES RECEIPT

93 @84 889433
SHELL

1238 CROWS LANDING R

- MODESTO

ChA 95351

DATE1G6/286/711 9:069aM
INVOICE# 195156 s

=, AUTHSE az28741
-~ SHELL. EXECL

ﬁCCﬂUHT NUMBER

£ ey
- PERFORM&HCE MEGH&NI

PUMP PRODUCT /G
;. 83 DIES

$4.899

. GALLONS FUEL TOTAL

48.79 %2086.068

Qllol D=, L34
THANRKR ¥YOU
HAVE & NICE Da¥




SHELL

10/20/11 (3)

$67.14

Site Diesel Fuel

16.379 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #195164

QSJ

NELCDME

SHELL
SALES RECEIPT
33 beq 889433

onrsia/zwn a: 15&&1‘
~ INVOICE# 195164
. AUTHE ~ @28593

SHELL  EXEC
ACCOUNT NgMBER

HXK XKEG y
PERFumchE MECHANI

- Pgﬂ? PRODUCT /6

DIES $4 @99

. GALLONS FUEL TOTﬁL;

15 379 67.14
ot(l‘e(?} Z‘3 a’l, :

THRNK“?& S
- HAVE nxcs pay



SHELL

10/24/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #199778

< DUPLICATE RECEIPT >

- DATET0/24/11  8:17aM
- INVOICE# 199778

b S ERES e
- ACCOUNT NUMBER
XXK XXG 023
. PERFORMANCE MECHANI

" PUMP PRODUCT  $/6
04 DIES - $4.089

GALLONS  FUEL TOTAL
48792 $200.00

_~WELCOME To

- OUR STORE

SHELL 93004 08433
1230 CRONS LANDING RD si|oyg
*MODESTO ,_ S

o s

i
Wol3-23 LT

. THANKS , COME ARQ:I N




SHELL

10/24/11 (2)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #199794

. 'WELCOME To
- OUR STORE

SHELL 93 004 (Ba.
1230 CRONS LANDING RD S1B0119
“ MODESTO CA 95351

< DUPLICATE RECEIPT >

DATEIO/24/11 giz7an
;mmma:mmm
AUTHE -
f MﬂLHE

V ( 7,3

- ACCOUNT NUMBER

XXX XX5 023
“PERFORMANCE MECHANI

PUNP PRODUCT  $/8
.04 DIES . $4.008

‘BALLONS ~* FUEL TOTAL
48.792 $200.00

GlG(3- 2340t

THANKS , COME AGAIN




SHELL

10/24/11 (3)
- WELCOME T7TO
. . * OUR STORE '
Site Diesel Fuel » \
SHELL 93 004 089433
33827 USGAL. {5' ruck 50 fuel ce%!) 1230 CROWS LANDING RD SI1BO119
MODESTO CA 95351

OBESIISIA < DUPLICATE RECEIPT >

Invoics 2199810 DATE10/24/11 8:35AM g :
INVOICE# 199810 , g

AUTHE 024251
SHELL EXEC
ACTTURT NMBER

XXX XX5 023

PERFORMANCE MECHANI

PUMP PRODUCT  $/6
04 DIES $4.009

GALLONS FUE; TOTAL
33.872 $139.25
(3 ,23, I776 (AN

' THANKS ,COME ABAIN




SHELL

10/27/11 (1)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #203216

(PN

HELLTOME
TO

SHELL
S4LES RECEIFT
93 B84 885433 |
SHELL |
12368 CROWS LANDIMG R
MODESTO
Ca 95361

BDATELBAZ7?/11 7:458H
IMNVYDICEH# 283216
AUTHE B2T3E8
SHELL EMEC
RCCOUNT HUMBER
HyM HME @23
PERFORHANCE HMECHAHI

PUMP PRODUCT 50
B3 BIES 54,899

GALLODMS FUEL ToOTal
48.792 288 .88

Ap(5-23-tioz. |
THa&HE You i
HARVE & HICE Dpavy [

\ ’

}




SHELL

10/27/11 (2)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #203240

SHELL
S6HLES RECEIFT
93 884 8859433
SHELL
1238 CROME LaMDIMGE R
MODESTO ‘
Ca 95351

BATELBA27/01 ?iG1AM
IMUVDICER 283248
GUT HiE B2VBYS
EHELL EXEL
ACCOUNT HUMBER
wiHd HHD 823
PERFORMAMCE WMECHAMI

FUMP FRODUCT £50G
a3 DIES =4 .8993

EALLONS  FUEL TOTAL
48,792 SRE6 .86

Qile(3-13-<0T
THAME YOu
HAVE & HICE DaY

>
HELTgME \\ |




SHELL

10/27/11 (3)

$200.00

Site Diesel Fuel

48.792 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #203257

HELGDHE§\\
TO ,
SHELL

SALES RECEIPT |

92 BBS 829433
SHELL 1
12358 CROMS LAMDING R
MODESTO !
Cé 95351 }

DATELB/27/11 7:6586M

INVOICE®R 283257 f

AUTHE B27EE7 ;
SHELL EMEC |
ACCOUNT HUMBER

HHH MME 823

PERFORMANCE MECHAMI

FUMP PRODUCT HAG |
83 DIES 4,899

GaLLOMS FUEL TOTaL

48.792 $288.Bg
QIui3-23-4 ez

THaMK ¥wou
HaVvE g§§§CE DaY




SHELL

10/27/11 (4)

$119.94

Site Diesel Fuel

29.262 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #203265

(4)

WELCOME
D

SHELL
EALES E%BEIPT

93 884 889933

SHELL \ |
1238 CROMS LANDING R
HODESTO |
CA 95351

DATEIBAZ2T/11L  8i8490M

IHVDICEH# 2B3265

BUTHEH B2T219
SHELL EXEC )
ACCOUNT MUMBER

MMM MHE B823

PERFORMANCE MECHAMI |

PUMP PRODUCT 576G
83 BIES 4 .89%9

GALLONS FUEL TDTaAL

Qilal3-23-:
THaME YOU
HAVE & HICE DAY




SHELL

10/28/11 (1)

$200.00

Site Diesel Fuel

47.63 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #204636

WELCOME
D

SHELL ‘
SALES RECEIPRT
9% BR4 889433
SHELL
1258 CROMS LAMDING R
MODESTO '
Cfi 95251

DRTELEA28-,11 18 :530M
INUYDICER 284636
AUTHE BZ2EBB6
SHELL EXEC
ACCOUMT HUMBER
HHH HKbE B23
FERFORMAMNCE HMECHANMI

PUMP PRODUCT =G
a3 DIES £4.199

GALLDMS FUEL TOTaL
47.638 \  H288.680
(3 }x .-

qllels - eZ-yo7.

THaME Y0
HABVE A MICE DAY




SHELL

10/28/11 (2)

$200.00

Site Diesel Fuel

47.63 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #204644

(2) \

l

SHELL 1

SALES RECEIFT
93 B84 Bpaq3s

SHELL |
1228 CROWS LAMDING R
MODESTO , ;
CH 95351 |

DATELB/28,11 1@: 594M
IHUOICE# 2Bacgs
AUTHE ECEL e k
SHELL EXEC g
ACCOUNT HUMBER g
HHH HME Bz3 ‘
PERFORMAMNCE HECHANI

FUMF PRODULCT =P S
83 DIES 4 .199

GaLLONS FUEL TOTaL

4F.63 S2H8. 88
4 lﬁ\zzwtwa
THﬁNh You

HAVE A HICE Day




SHELL

10/28/11 (3)

$200.00

Site Diesel Fuel

47.63 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #204677

3')\
C \_
WELCOME
TD
SHELL
SALES RECEIPT
93 BA4 B249433

SHELL

1238 EPDME LaMDIME R
MODEST

| = 95351

DATELB 2811 11:87a8M
IMVYDICER 284677

ABUTHE B2B2131

SHELL EXEC
ACCOUNT MNUMBER

CHKH HHD 823

FPERFOREMANCE MECHAMI

PUMP PRODUCT E5/G
B3 DIES &4 ,199

GALLOMS FUEL TOTaL
4F.638 =288 .88

a
sl gRoe
HABVE & h&gE DY

S




SHELL

10/28/11 (4)

$50.27

Site Diesel Fuel

47.63 US GAL. (Truck 50 fuel cell)
JOB# 91613-23-402

Invoice #204701

GRLLDMS FUEL TOTaL

@)\

HELCOME
To

SHELL i
SBLES RECEIPT
33 B84 859433
SHELL
1238 CROWE LAMDING R
HODESTO
Ch 95351

DPATELB/28-11 11:130M
THUDICES 2847@1
GUTHE BEBEYDH
SHELL EMEC
ACCOUHT HUMBER
HiM MME 823
PERFORMANGE MECHAMI

PUMPF PRODURT =
B3  DIES \ 4,195

11,973 5 58,27

Ael3-723- 40T
THaME You
HAVE & MNICE Dav




Q)
CoLlivg
ELECTRienc
WELCOHE
TPO6624164- 061

JOE'S FOOD MERT
4955 cRows LANDING R

MODESTD CA 9535
DATE 10/64/11
TIHE 12: 04 pi

AUTHE 146840
VEHICLE# Boyyq
ODOMETER 395y

WEX

PUMP PRODUCT ppg
18 DIES  $4.299

GALLONS TOTAL
h6.522 $200_gg
THANK vou

HAUE A NICE pay

e

Collan s

Elcaetnieal
WELCOHE
TPBO6GZY164- 001

JOE'S FOOD HMART
4955 CROWS LANDING R

MODESTO CA 9535
DATE 168/0%/11
TIME 12:87 PH

AUTH# 158732
UEHICLE# 88441
DDOMETER 3954

WEX

PUMP PRODUCT PPG
18 DIE3 $4.299

GALLOHS TOTAL
45 794 $196.86
THANK YoU

HAUE A MHICE DaY



WELCOHME

TPA6O2L164-081
JOE'S FOOD MART
4955 CROWS LANDING R

MODESTO CA 9535
DATE 18417711
TIME 18:88 AW

AUTH# 857389
UEHICLEH 06441
DDOMETER 3954

WEX

PUMP PRODUCT PPE
18 DIES $4.399

GALLONS TOTAL
45 465 $200.080

THAHK YOU
HAVUE A NICE DAY

WELCOME

TPB6624164- 001
JOE'S FOOD MART
4055 CROWS LAMDING R

MODESTO Ch 9535
DATE 18717711
TIME 16:11 AH

AUTHH B68479
UEHICLE# @a4uq
DDOMETER 3954
WEX

PUMP PRODUCT PPG

18 DIES  $4.3990

GALLOHS TOTAL

42 .593 $187.37
THAHK YoOu

HAUE A HICE DAY



E.R.VINE & SONS, inc.

member of

FUEL MANAGEMENT REPORT

“ CF REPORT DATE: 09/30/11
’ 2825 Railroad Ave. - Ceres, CA 95307 DUE DATE: 10/15/11
RETURN SERVICE REQUESTED TOTAL AMOUNT DUE: $653.10
®
INVOICE NUMBER: 270023
ACCOUNT NUMBER: ALCOR07236
27.ER093011.D11 .
— ALCORN EXCAVATING A Ving &-coris, lng:
= P O BOX 123 2825 Railroad Ave.
= Ceres, CA 95307
% HICKMAN CA 95323 ”IIIIIIIIIIIIII"IIlIIIIIIIIIII”IIIIIIIIIIIIIIIIIIIIIIIIIIII
Please make check payable to E.R. Vine & Sons, Inc.
Please detach at perforation and return upper portion with your payment.
ACCOUNT : ALCORO7236 INVOICE: ZZ0023 REPORT DATE: 09/30/11 DUE DATE: 10/15/11 PAGE: 1 of 1
Vehl . site Location Date Time Misc Odometer Prod = Quantity  Price FET = SET _sstT OTHER  Total$
Card 7215935 JOHN 1
0000000 002886 CERES - CA 09/23/11 15:36 DSLCL 47.344 3.39900 11.50 6.15 16.85 0.47 195.89
0000000 002886 CERES - CA 09/29/11 06:22 DSLCL 80.866 3.39900 19.65 10.51 28.78 0.81 334.61
Card 7215936 MELI1SSA 2 '
0000000 002884 MODESTO - CA 09/25/11 18:49 REG 31.942 3.19900 5.85 11.40 2.85 0.32 122.60
Grand Totals..... 160.152 37.00 28.06 48.48 1.60 653.10
TOTALS BY DRIVER CARD
7215935 JOHN 1 31.15 16.66 45.63 1.28 530.50
7215936 MELISSA 2 5.85 11.40 2.85 0.32 122.60
Card Totals. b :vs o wima s 37.00 28.06 48.48 1.60 653.10
TOTALS BY STATE/FUEL
CA DSLCLR 31.15 16.66 45.63 1.28 530.50
CA REG 5.85 11.40 2.85 0.32 122.60
State/Fuel Totals........ 37.00 28.06 48.48 1.60 653.10
TOTALS BY STATE
CA Excise Taxes 37.00 28.06 48 .48 1.60 653.10
State 1olal s i Ty - 3700 28.06 48 .48 1.60 653.10
Total Amount Due $653.10

PAST DUE AFTER DUE DATE. ACCOUNT IS SUBJECT TO LOCK OUT AT THIS DATE. -

- MISC. FEES/TAXES WILL BE ADDED TO UNIT PRICE WITH THE EXCEPTION OF STATE AND FEDERAL TAXES ON ALL, TRANSACTIONS OUTSIDE THE STATE OF CALIFORNIA.

- ALL TAXES ARE ADDED TO THE UNIT PRICE ON ALL TRANSACTIONS OUTSIDE THE UNITED STATES.

- ERRORS IN PRICE, EXTENSION AND ADDITION ARE SUBJECT TO CORRECTION.

- TAX NOTICE: SELLER HAS INCLUDED OR EXCLUDED FEDERAL, STATE, OR LOCAL TAXES ON THIS INVOICE THAT TO THE BEST OF SELLER'S INFORMATION, KNOWLEDGE AND BELIEE ARE
APPLICABLE TO THIS SALE. ANY TAX OR FEE SUBSEQUENTLY DETERMINED TO BE APPLICABLE TO THIS SALE AND NOT INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER ATA

LATER DATE.

- IF ACCOUNT REMAINS UNPAID BY DUE DATE CUSTOMER AGREES TO PAY INTEREST AT 18% PER ANNUM AND ALL REASONABLE ATTORNEY’S FEES IF COLLECTION IS REQUIRED.

E.R. Vine & Sons, Inc. - 2825 Railroad Ave. - Ceres, CA 95307 - Phone : (209) 537-0723 FAX : (209) 537-1402

/

e




Almond 2 Equipment On Site Ledger

New Equip. * Decal
Date: Line Equip. Type Manufacturer Equip. # Model# Engine Mod Engine Ser. # Family # Contractor HP Disp. Hrs. Tier Rental
3/10/2011 *8 |Broom Lay-Mor 13001-3038 |8HC V1505 AJ3467 AKBXL01.5BCD |PMI 46| 1.50] 90.1| 4 |Cresco
3/14/2011 *10 |Backhoe Deere Owner 410J 4045TT995 PE4045T710115 |8JDXL04.5062 Gonsalves Backhoe 95| 4.5 2054 3 |Owner
3/23/2011 *12 |Excavator Carerpillar Owner 330BL 3306 6NC25477 1CPXL10.5MRG |Alcorn Excavating 222| 10.5| 2103 1 |Owner
3/23/2011 *13 |Backhoe Carerpillar Owner 420D 3054 7BJ58204 1PKXL03.9AK1 Alcorn Excavating 93| 4.0 6566 1 |[Owner
4/4/2011 *17 |Extended Forklift JLG 1047648 10054 QSB4.5 45862694 8CEXL275AAG  [Collins Electrical 1101 4.3| 2220] 3 |United rentals
4/11/2011 *18 |Extended Forklift Skytrak 1022512 10054 QSB4.5 46794565 7CEXL0275AAG [Collins Electrical 110.0] 4.5| 533.1] 3 [|United rentals
4/21/2011 *20 |Track skid steer Takeuchi 1199296 TL250 V3800-DITEF 2604180 AKBXL03.8AAD |Collins Electrical 83.0/ 3.8 9| 3 |United rentals
4/25/2011 *21 |Welder Lincoln 1055-5037 Vantage 500 |D2011L04 10598781 8DZXL03.1041 PMI 49.0 3.1] 1482| 4 |Cresco
4/25/2011 *22 |Welder Lincoln 1055-5038 Vantage 500 |D2011L04 10598711 8DZXL03.1041 PMI 49.01 3.1| 1029] 4 |Cresco
4/25/2011 *23 | Personnel Cart Deere Owner HPX Gator 3TNE68CEJUV |CH300D024247 |[4YDXL0.78U3N |TID 18.2] 0.8] 1369 1 |Owner
5/10/2011 *26 |Compressor Caterpillar 0133-5142 XAS-185CD7 |C2.2 G7L01653 8H3XL2.22L.84 PMI 4501 22| 263| 4
5/10/2011 *27 |Welder Lincoln 10555-5040 |Vantage 500 |D2011L041 10598769 8DZXL03.1041 PMI 49.01 31 380 4 |Cresco
6/20/2011 34 |Extended Forklift Caterpillar NM28176 TL1055 C4.4 44403232 8PKXL04.4NJ1 PMI 87.01 44 3 |[Cresco
5/2/2011 *37 |Backhoe Caterpillar NM27938 430E 3514/2200 G4D26974 8PKXL04.4RG3 [PMI 100.0] 4.4 3 |[Cresco
7/5/2011 *39 |Manlift Genie 12552-2506 |S-65 404D-22 750054 BH3XL2.22N4T  |PMI 50.0] 2.2 5.8 4 |Cresco
7/5/2011 *40 |Manlift JLG 12555-5522  |860SJ DZ2011-L 04 10708907 8DZXL03.6081 PMI 3.6 4 |Cresco
7/14/2011 *44 |Welder Lincoln 10555-5033 |Vantage 500 |F4L2011 10307040 6DZXL03.1041 PMI 48.71 3.1] 452 2 |Cresco
7/18/11 *45 |Manlift Genie 12552-2507 |S-65 404D-22 749301 BH3XL02.22N4L |PMI 2.2 45| 4 |[Cresco
4/25/11 *46 |Welder Lincoln 10555-5031 |Vantage 500 |F4L2011 10321456 6DZXL03.1041 PMI 48.71 3.1] 1692 2 |Cresco
7/28/2011 *53 |Manlift JLG JL-11001 800AJ D2001L04 64451 BDZXL03.6881 PMI 62| 3.62 37| 4 |Cresco
7/29/2011 54 |Crane Grove 3272 RT600E QSB6.7 46711391 7CEXL0409AAC [Maxim Crane 173| 6.70 3 |Owner
8/5/2011 *55 |Extended Forklift Carerpillar NM28827 TL1055 C4.4 44413022 BPXL04.4NJ1 PMI 87| 4.40 191 3 |Cresco
8/17/2011 *58 |Excavator Takeuchi 845911 TB125 3TNV82A-Q 22242 5YDXL1.33K3N  [Collins Electrical 23.2] 1.33] 1386 2 |United rentals
8/25/2011 *61 |Welder Lincoln 10555-5019 |Vantage 500 |F4L2011 10292943 6DZXL03.1041 PMI 48.71 3.1] 1693 Cresco
8/29/2011 *62 |Manlift Genie 234703 Z-60/34 D2011-L-031 10646363 8DZXL03.1041 PMI 49| 23 4 |Sun Belt
9/9/2011 *63b |Extended Forklift Carerpillar 0520-3042 TL1055 C4.4 44403338 8PKXL04.4NJ1 Quality Erectors Con 87| 4.4 811 3 |Cresco
9/9/2011 *64 |Compressor Sullivan 1331 D185Q 4024TF270C PE4024T045221 |5JDXL02.4074 Coallins Electrical 26.8| 2.40f 1116] 2 |Owner
9/29/2011 *68 |Extended Forklift Carerpillar 0520-30242 |TL1055 C4.4 44402973 8PKXL04.4NJ1 PMI 87| 4.4| 1662 3 |Cresco
10/3/2011 *69 |Skip Loader Deere 1040192 ??  |210LJ 4045HT054 PE4045L172167 |BJDXL06.8106 Antioch Paving Co. 84| 4.5 12| 3 |Pape
10/12/2011 | *70 (Roller Dynapac CC1300 V2203 AS0724 XKBXL02.2FCD  |Antioch Paving Co. 45| 2.2 41| 4 |Pape
10/20/2011 | *71 [Manlift Genie 527089 Z-45/25 F3L 2011 985652 4DZXL03.1041 Hanson Painting 48| 3.10] 1217 2 |RSC



Sam


Sam


Sam


Sam


Sam



Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Oct-2011
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Lay - Mor Kubota
8 |Broom V1505 Yes 365 No N/A N/A N/A
8HC 46 HP ULSFO
Deere Deere
10 |Backhoe 4045TT995 Yes 182 No N/A N/A N/A
410J 95 HP ULSFO
Caterpillar Caterpillar ULSFO Alcorn
12 |Excavator 3306 No 120 No N/A N/A N/A Excavating-Hardship
3306 222 HP Exemption approved
Caterpillar Backhoe|Perkins ULSFO Alcorn
13 (420D 3054 No 120 No N/A N/A N/A Excavating-Hardship
93 HP Exemption approved
JLG Cummins
17 |Extended Forklift QSB4.5 Yes 120 No N/A N/A N/A
QSB4.5 ULSFO
Skytrak Cummins
18 |Extended Forklift QSB4.5 Yes 120 No N/A N/A N/A
10054 ULSFO
Takeuchi Track |Kubota
20 |skid steer V3800DITEUZ Yes 120 No N/A N/A N/A
TL250 83 HP ULSFO
Lincoln Deutz AG
21 |(Welder D2011L041 49 Yes 305 No N/A N/A N/A
Vantage 500 HP ULSFO
Lincoln Deutz AG
22 |\Welder D2011L041 Yes 305 No N/A N/A N/A
Vantaae 500 49 HP ULSFO
Deere Yanmar Co. Exempt
23 |Personnel Cart 3TNE68C-EJUV No 305 No N/A N/A N/A Less than 50 HP
HPX Gator 18.2 HP ULSFO
Caterpillar IHI Shibaura
26 |Compressor C2.2 45 Yes 150 No N/A N/A N/A
XAS-185CD7 HP ULSFO
Lincoln Deutz AG
27 |Welder D2011L041 Yes No N/A N/A N/A
Vantage 500 49 HP ULSFO




Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Oct-2011
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Caterpillar Perkins
34 |Extended Forklift C4.4 87 Yes 90 No N/A N/A N/A
TL1055 HP ULSFO
Caterpillar Perkins
37 |Backhoe C4.4 100 Yes 110 No N/A N/A N/A
430E HP ULSFO
Genie Ihi Shibaura
39 ([Manlift S-4404D-22 Yes No N/A N/A N/A
65 50 HP ULSFO
Caterpillar Perkins
40 |[Skip Loader C4.4 Yes 120 No N/A N/A N/A
414E ULSFO
Lincoln Deutz AG Exempt
44 (Welder F4L2011 48.7 No No N/A N/A N/A Less than 50 HP
Vantage 500 HP ULSFO
Genie Ihi Shibaura
45 (Manlift S- [404D-22 Yes No N/A N/A N/A
65 ULSFO
Lincoln Deutz AG Exempt
46 |Welder F4L2001 No No N/A N/A N/A Less than 50 HP
Vantage 500 48.7 HP ULSFO
JLG Deutz AG
53 |Manlift D2001L04 62 Yes No N/A N/A N/A
800AJ HP ULSFO
Grove Cummins
54 |Crane QSB6.7 Yes No N/A N/A N/A
RT600E 173 HP ULSFO
Caterpillar Perkins
55 |Extended Forklift C4.4 Yes No N/A N/A N/A
TL1055 87 HP ULSFO
Takeuchi Yanmar Exempt
58 |Excavator 3TNV82A-Q No No N/A N/A N/A Less than 50 HP
TB125 23.2HP ULSFO
Lincoln Deutz AG Exempt
61 |Welder F4L2011 Yes No N/A N/A N/A Less than 50 HP
Vantage 500 48.7 HP ULSFO




Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Oct-2011
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Genie Deutz AG
62 [Manlift D2011-L-031 Yes No N/A N/A N/A
Z-60/34 49 HP ULSFO
Caterpillar Caterpillar
63b |Extended Forklift C4.4 87 Yes 30 No N/A N/A N/A
TL1055 HP ULSFO
Sullivan John Deere Exempt
64 |Compressor 4024TF270C No 60 No N/A N/A N/A Less than 50 HP
D185Q 26.8 HP ULSFO
Caterpillar Caterpillar
68 |Extended Forklift C4.4 87 Yes 21 No N/A N/A N/A
TL1055 HP ULSFO
Deere John Deere
69 |Skip Loader 4045HT054C Yes 30 No N/A N/A N/A
210LJ 84 HP ULSFO
Dynapac Kubota
70 |Roller V2203 Yes 30 No N/A N/A N/A
CC1300 45 HP ULSFO
Genie Deutz AG Exempt
71 [Manlift F3L 20011 No 30 No N/A N/A N/A Less than 50 HP
Z-45/25 48 HP ULSFO
72
73
74
75

76
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Sam



Diesel Engine Data Summary

For month of : Oct-2011
I' |Engine Make & Model [Engine Serial Number |JEngine ]Engine Engine |EPA/ARB Tier 3 Engine |Operating Hrs. Exhaust Temp. |Contractor
t Mfr. Displacement Rating |Conformity Available since last major
:1 Year (Liters) (HP) Date overhaul
Kubota
8 |[Broom AJ3467 2010 1.5 46 HP | 12/22/2009 Tier 4 90.1 NA PMI
V1505
10 o PE4045T710115 | 2008 45 95 |12/19/2007|  Tier3 2054 NA PMI - Sub
Backhoe ’ 1 Consalves Backhoe
4045TT995
Caterpillar . .
12 |Excavator 6NC25477 2001 10.5 222 | 12/21/2000|  Tier 1 2103.4 NA ficom xcavating Hardship
xemption approved
3306
Caterpillar . .
13 |Backhoe 7BJ58204 2001 3.99 93 | 12/22/2001|  Tier 1 6566.2 NA ’é'°°m Excavating-Hardship
xemption approved
3054
Cummins
17 |QSB4.5 45862694 2008 4.5 110 | 12/19/2007 Tier 3 2220 NA Collins Electrical
Cummins
18 |QSB4.5 46794565 2007 4.5 110 | 12/14/2006 Tier 3 533.16 NA Collins Electrical
Kubota
20 |Track skid steer 26041800 2010 3.8 83 | 12/22/2009 Tier 4 9 NA Collins Electrical
TL250
Deutz
21 |Welder 10598781 2008 3.1041 49 1/16/2008 Tier 4 1482.9 NA PMI
D20111 041
Deutz
22 |Welder 10598771 2008 3.1041 49 1/16/2008 Tier 4 1029.2 NA PMI
D20111 041
Yanmar Co.
23 |Personnel cart CH3008D024247 | 2004 0.78 18.2 | 7/13/2004 Tier 1 1369.9 NA TID
3TNEGSC-EJUV Exempt less than 50 HP
IHI Shibaura
26 [Compressor G7L01653 2008 2.216 45 12/19/2007 Tier 4 263.2 NA PMI
Cc22
Deutz
27 |Welder 10598769 2008 3.1041 49 1/16/2008 Tier 4 380.5 NA PMI
D20111.041




Diesel Engine Data Summary

3 ® ~ —

Engine Make & Model

Engine Serial Number

Engine
Mfr.
Year

Engine
Displacement
(Liters)

Engine
Rating
(HP)

EPA/ARB
Conformity
Date

For month of :

Oct-2011

[Tier 3 Engine
Available

Operating Hrs.
since last major
overhaul

Exhaust Temp.

Other Information

34

Perkins
Extended Forklift
C4.4

44403232

4.4

87

3/17/2008

Tier 3

NA

PMI

37

Perkins
Backhoe
C4.4

4GD26974

4.4

100

3/17/2008

Tier 3

568

NA

PMI

39

lhi Shibaura
Manlift
404D-22

750054

2.216

50

12/27/2010

Tier 4

5.8

NA

PMI

40

Deutz
Manlift
DZ2011-L 04

10708907

3.619

2/22/2008

Tier 4

703

NA

PMI

44

Deutz
Welder
E41 2011

10307040

3.1

48.7

Tier 2

705

NA

PMI

45

IHI Shibaura
Manlift
404D-22

749301

2011

2.2

12/27/2010

Tier 4

45

NA

PMI

46

Deutz
Welder
F41 2011

10321456

2006

3.1

48.7

12/30/2005

Tier 2

1692

NA

PMI

53

Deutz
Manlift
D20011L.04

64451

2011

3.619

62

4/21/2011

Tier 4

37

NA

PMI

54

Cummins
Crane
QSB6.7

46711391

6.7

173

12/14/2006

Tier 3

NA

Maxim Crane

55

Perkins
Extended Forklift
C4.4

44413022

4.4

87

12/21/2007

Tier 4

19

NA

PMI

58

Yanmar
Excavator
3TNV82A-Q

22242

2005

1.33

23.2

1/10/2005

No

1386

NA

Collins Electrical

61

Deutz
Welder
F41.2011

10292943

3.1

48.7

No

1693

NA

PMI




Diesel Engine Data Summary

For month of :

Oct-2011

I JEngine Make & Model ]Engine Serial Number JEngine |Engine Engine |EPA/ARB mngine Operating Hrs. Exhaust Temp. Other Information
t Mfr. Displacement Rating |Conformity Available since last major
:1 Year (Liters) (HP) Date overhaul
Deutz
62 [Manlift 10646363 2008 2.33 49 1/16/2008 4 NA PMI
D2011-L-031
Perkins
63b|Extended Forklift 44402973 2008 4.4 87 HP | 12/21/2007 Yes 811 NA Quality Erectors
C4.4
John Deere
64 Compressor PE4024T045221 2005 24 26.8 | 8/18/2004 No 1116 NA Collins Electrical
4024TE270C
Perkins
68 |Extended Forklift 44402973 2008 44 87 HP | 12/21/2007 Yes 1662 NA PMI
C4.4
Deere
69 |Skip Loader PE4045L172167 2010 4.5 84 HP| 12/6/2010 Yes 1.2 NA Antioch Paving Co.
4045HT054
Kubota
70 |Roller AS0724 2010 2.2 45 HP | 8/24/2010 Yes 41 NA Antioch Paving Co.
V2203
Deutz
71 |Manlift 985652 2004 3.1 48 HP | 11/12/2003 No 1277 NA Hanson Painting
F3L 2011
72
73
74
75

76
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# 69

e —— | JOHN DEERE POWER SYSTEMS EXECUTIVE ORDER U-R-004-0430
~= AIR RESOURCES BOARD‘ Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engines and emission control systems
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (liters) FUEL TYPE (hours)
2011 BJDXL06.8106 4.5 Diesel 8000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

Direct Diesel Injection, Turbocharger, Charge Air Cooler, Tractor, Pump, Compressor, Generator Set, Other Industrial
Electronic Control Module, Smoke Puff Limiter Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD), or family emission limit(s) (FEL) as applicable, and
certification levels (CERT) for hydrocarbon (HC), oxides of nitrogen (NOx), or non-methane hydrocarbon plus
oxides of nitrogen (NMHC+NOx), carbon monoxide (CO), and particulate matter (PM) in grams per kilowatt-hour
(g/kw-hr), and the opacity-of-smoke certification standards and certification levels in percent (%) during acceleration
(Accel), lugging (Lug), and the peak value from either mode (Peak) for this engine family (Title 13, California Code
of Regulations, (13 CCR) Section 2423):

RATED EMISSION EXHAUST (g/kw-hr) OPACITY (%)
';‘3‘2’55 it HC | NOx | NMHC+NOx | CO PM | ACCEL | LUG | PEAK
56 < kW < 75 Tier 3 STD | NA | NA 4.7 5.0 —~ 20 15 50 |
FEL - -~ - - 0.30 - - -
CERT | - - 4.1 14 | 020 1 2 2

BE IT FURTHER RESOLVED: That the family emission limit(s) (FEL) is an emission level declared by the
manufacturer for use in any averaging, banking and trading program and in lieu of an emission standard for
certification. It serves as the applicable emission standard for determining compliance of any engine within this
engine family under 13 CCR Sections 2423 and 2427. '

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at El Monte, California on this é day of December 2010.

S~

Annette Hebert, Chief
Mobile Source Operations Division
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x ———_California Environmental Frofection Agency { EXECUTIVE ORDER U-R-025-0439-1
/= AIR RESOURCES BOARD \ KUBOTA Corporation New Off-Road

Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engines and emission control systems
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (liters) FUEL TYPE {hours) J
2010 AKBXL02.2FCD 1647, 2.197 Diesel 5000 j

: —1
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION ]

Tractor, Compressor, Generator Set,

Indirect Diesel Injection, Electronic Control Module Other Industrial Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrogen (NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NQx), carbon monoxide
(CO), and particulate matter (PM) in grams per kilowatt-hour (g/kW-hr), and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration (Accel), lugging (Lug), and the peak value from
either mode (Peak) for this engine family (Title 13, California Code of Regulations, (13 CCR) Section 2423):

[ RATED sET"J\'SSL%”D EXHAUST (g/kW-hr) OPACITY (%)
POWE
C?.ASSR CATEGORY HC NOx NMHC+NOx co PM ACCEL LUG PEAK
19 <kW <37 | Interim Tier 4 STD N/A N/A 7.5 5.5 0.30 20 15 50
CERT -- -- 6.0 1.0 0.17 2 2 4

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 {(emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

This Executive Order hereby cancels and replaces Executive Order U-R-025-0439 dated December 22, 2009.

Executed at EI Monte, California on this Z j/ day of August 2010.

o

Annette Hebert, Chief
Mobile Source Operations Division
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N California Environmental Proiection Agency EXECUTIVE ORDER U-R-013-0122
/= AIR RESOURCES BOARD DEUTZ AG New Qff-Road

Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engines and emission control system
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
VEAR ENGINE FAMILY (iiters) FUEL TYPE (hours)
2004 4DZXL03.1041 1.555, 2.332, 3.109 Diesel 5000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

Direct Diesel Injection Loader, Pump

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrogen (NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NCx), carbon monoxide
(CO), and particulate matter (PM) in grams per kilowatt-hour {g/kW-hr), and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration (Accel}, lugging (Lug), and the peak value from
either mode (Peak) for this engine family (Title 13, California Code of Regulations, {13 CCR) Section 2423):

RATED EMISSION EXHAUST (g/kW-hr} OPACITY (%)
POWER STANDARD
19 <kW <37 Tier 2 STD N/A N/A 7.5 5.5 .60 20 15 30
CERT - - 6.4 2.7 21 2 3 3

BE IT FURTHER RESCLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate certification compliance with 13 CCR Section 2424 {emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at E] Monte, California on this /Z 7 day of November 2003.

Mobile Source Operations Division
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PG&E Gas Pipeline



Month:
October

Regulation VIil Record Keeping Form

FORM A - Area Water Application

. _ Miles/
Eé?:t%n: Stanislaus County City: Ceres, Turlock and Patterson o . 137_3//%:;)
Owner: Pacific Gas & Electric 5, ... 375 N. Wiget Lane o, - Walnut Creek 7, 94598
gggsﬁf Ralph Roberts Title: ENvironmental Field Specialist o, .. (209) 323-9492

Watering Schedule

Use this form to document daily water applications at a single site by recording total gallons per day and number
of applications per day at a single area. Use additional forms, as necessary, for areas with different treatment

schedules.
Area treated: },/41’11) ¢’ 39/ i
i 3
Week Sunday Monday Tuesday Wednesday Thursday Friday Saturday
[2] 3902 [2] 3822 \LW&??S’”@LQKZK [
1MW 3 <3 N 5 Ne
I_i Sy o0 l/i 3502 [/_13509 Ll_ 3§ 0 l_’_;_ Igee | /¢ L,q
N ) 3 . - 3 3 N
T g W E ],
L | 3 3 =
. /lel_3 sgoo 14| 200 [z_rjéﬁ Li”%" 27| 3822~ &3?% [21
5 . 1 3
’ /l/w@ e EXIEN \l_ '\L \L \\l_
Area treated: Fo. /3%, ﬂ'
J
Week Sundayl_ MondayL Tuesday Wednesday Thursdayi_ Friday L SaturdayL
t] gseo° | 3| GEw2 | 7| 7] 3gwo_| ¢ 7¢02 |7 7
1 | g T M N T e
b, 3 w & 4 3
M_Zé,ébbm 26602 | it | Sy, ooa‘i 72,2008 | ST 44 lﬁ'
OV i i W I 2 Vs
IC @G22 |[7| £& 720 |15 | 64 €22 |14 | &7, Yo 29| S5 20 |2 7
s UMY T T ’ — | o (M
= < J i 5
4ELA > 7
4 | Mw in7o,a£o_91ﬂ ?" ¥ 6,’%!5 97,%’\5_5’5;%4 ?3,7%9,9_142
s | PN N O NI \C
e

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends.




Regulation VIIl Record Keeping Form

Project
Location:

Owner:

Month:
October

FORM B - For Cleanup of Trackout and Carryout

Stanislaus County

iles/
City: Ceres, Turlock and Patterson g, 137.3 %

Contact

Person:

Ralph Roberts

Pacific Gas & Electric pyq-occ. 375 N. Wiget Lane ¢, - Walnut Creek  , 94598

Title: Environmental Field Specialist py,,ne. (209) 323-9492

Sweeping / Cleanup Schedule

subject to Rule 8031 and vehicle/equipment storage areas subject to Rule 8071.

more. Record keeping is required for construction sites subject to Rule 8021, sites that store b[u_lkﬁiﬂzlsﬂ[
EXp oF Day

/yp :aﬁiz <

Use this form to document the cleanup schedule by entering the time of day cleanup is done.
Mornings =am; Afternoon = pm. Write “end of day” if cleanup is done at the end of the workday. In urban
areas, preventing or cleaning-up trackout at construction sites is required immediately if it extends 50 feet or

Week Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Z 3 u 5 & 7 #
am /z/
y AL Vo 1AM
vy Fon oF Ero o= pr——e En o 05 )
pm Dar D Vs oay | DA A
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
i [ ) i 1z ty /~ e
2
NL‘/ £n o EN © o0& ErdbeoF E D oF P M(.)
pm Day Day DAy Dar ©F DAy
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
am e 7 s /1 2o zZ1 22
3
/‘/"‘/ EXoDoFR | ENDoOF| £r0bD EQD oF |END oF ]
e Da v Davy OF D | DAy Drr W
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
- 2 2Y r A 2¢ z7 & 29
4
/1/ EQboF [EODoF [ FRdoFr | ERDOF | EVDL OF | END oF
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
am 30 = \ \ \
. =
E~D o \
pm /‘/ A Da v \

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends.

7)(4 MiD-DAY SwEEPI®

TCoT AT oMAE

& ? CLEAPIPG (S DodE oN A
BrSS 7 HRovG1RouT  THE DAy



Regulation VIIl Record Keeping Form 3";’3,‘2;,

FORM C: For Permanent / Long Term Dust Controls

Project : Miles/
Lgcc)zj:t(i:on: Stanislaus County City: Ceres: Turlock and Pafterson o) o 137.3 t(‘\c:':SS)

Owner: Pacific Gas & Electric »4recc: 375 N. Wiget Lane ¢, Walnut Creek 7, 94598
Sontact palph Roberts Tie. ENVironmental Field Specialist o, (209) 323-9492

Permanent Activities

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an
organic dust suppressant, gravel, paving or a trackout control device. Add comments such as the amount

used, where used, brand name.

Dust Control Activity
Date Performed (Gravel, paving) Comments: Type of material, application rate.

/O/]-/o/r ZHOV(:/’/;Jc/é’vf//’é, y/Cl%d‘\J /4415/-», 5'/’¢~ /LM\JMC’G/

/p/\(’/ﬂ/7 /'7SJ¢~// %‘ap[ﬂ#’l{/c‘/d/ Q/ocg ,.»‘r /‘1&#54 bc¢/// F/k.o»%‘ IZC{C’-)

‘7IT,/W R((:), g,ﬁe.ﬁ( ) £/ Jeatn A

/D/D /15 -/‘ //C‘/ /o&'é— &m Z¢¢.<‘ (ag > (
< \

Comments:

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends. Attach product information, maps and other specifications as
appropriate unless already addressed in an approved or verified Fugitive PM10
Management Plan.




Regulation VIl Record Keeping Form ( s !

October

FORM D: Water Application onto Unpaved Roads & Equipment Areas

Project . Miles or
Location: Stanislaus County Size: 137.3 (circle one)

s Pacific Gas & Electric P — 375 N. W|get Lane Cityiwaant Creek Zip: 94598

ggrnstgs:t Ralph Roberts Tite: ENvironmental Field Specialist p, .. (209) 323-9492

Use this form to document daily water applications at the same or different areas. Use additional forms, as
necessary.

Date Time Area Treated Distanc@ Gallons Applied Z¢ r£5
/0,// A YA D+ o) CYAS
/2 /3 |*Bay | AR @0 /7.5~
/0 /4 Mf}iq Yaed + Co /2%, /[
0 /| “Ber | YaRDd + Roy /201, [/
jofe |"Br | Yaro + @ /0% /
/o /7 AL&\»{ YARD ¥’ /[ro.eL
loso | “bad | LD Qo /12.9¢
Y/ A%AA YaeD +Rpo /2 74
fospe | "B VARD ¢ Wowo AR
o/ A"DLM ’\//\L e + oy N 52
fofiy | b"»{ Yaeo « ko /)¢ 55
Comments:

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends. Attach product information, maps and other specifications as
appropriate unless already addressed in an approved or verified Fugitive PM10
Management Plan.




Month:
October

Regulation VIll Record Keeping Form '

FORM D: Water Application onto Unpaved Roads & Equipment Areas

Project . Miles or

Location: Stanislaus County Size:  137.3 g:ircleﬁ>
Owner: Pacific Gas & Electric P 375 N. Wiget Lane Cityzwaant Creek Zip: 04598
ggfsfﬁf Ralph Roberts Title: ENVironmental Field Specialist p, ... (209) 323-9492

Use this form to document daily water applications at the same or different areas. Use additional forms, as
necessary.

Date Time Area Treated Distanc%@or Gallons Applied ,/,_;g[ =
so fpz [P VARD +Row /6. 87
tofir | "By | R0 t€0 /12,53
o 44 | By yard t Pow /29.0%
/0 [20 %&1 >,A—v@D £ [P ey &5
/o /b, /"37»;/ 7AeD & RO I22.8d
lo /2y A&"y Var © & o 12.2.2¢
/e /o5 ’“’é’»{ YArD & o /2t S5
/e (o A&L—g 742D + Row (2155
lofor | Dy | Veo & 0o0 /2055
/0 /29 /t-Db:y Yaeo+ 2o~ 12.10.55
sofes | s YA LD y o /2SS

Comments: \'g& %’l(’o u/‘7/ s’r,g A —owpf /0 éé,

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends. Attach product information, maps and other specifications as
appropriate unless already addressed in an approved or verified Fugitive PM10
Management Plan.




Regulation ViIl Record Keeping Form @;’;‘Qgr l

FORM D: Water Application onto Unpaved Roads & Equipment Areas

Project . Miles or’@
Location: Stanislaus County Size: 137.3 (circle one
Owner: Pacific Ges & Electric Address: 375 N. Wiget Lane CityzwaInUt Creek Zip: 94598
ggggﬁf Ralph Roberts Title: ENvironmental Field Specialist o, - (209) 323-9492

Use this form to document daily water applications at the same or different areas. Use additional forms, as
necessary.

Date Time Area Treated Distance@ Gallons Applied ,4 cRES
A,(,l'
/o fo) | Doy, | YARD 4 R0 /2. $5
A 7 :
Comments:

Retain for one year after project ends. Title V sources are required to retain for five
years after project ends. Attach product information, maps and other specifications as
appropriate unless already addressed in an approved or verified Fugitive PM10
Management Plan.
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Ultra Low Sulfur Diesel Fuel

Ledger

For Month Of: Oct. 2011

De[;;\izry ng::.'ty Delivered To Received From Equip. # Operating Hrs.
09/30/11 325 Snelson Companies Inc. |Van De Pol Enterprises Inc.
09/30/11 213 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/01/11 500 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/03/11 1030 [Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/04/11 450 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/05/11 350 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/07/11 475 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/10/11 825 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/11/11 625 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/12/11 500 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/13/11 375 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/13/11 507 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/14/11 767 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/17/11 655 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/18/11 704 Snelson Companies Inc. [Van De Pol Enterprises Inc.
10/19/11 685 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/20/11 865 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/21/11 400 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/24/11 880 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/25/11 900 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/26/11 448 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/27/11 450 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/28/11 780 Snelson Companies Inc. |Van De Pol Enterprises Inc.
10/29/11 500 Snelson Companies Inc. |Van De Pol Enterprises Inc.
7/26/2011 9 Brotherton Pipeline & Paving |Pacific Pride

7/27/2011 27 Brotherton Pipeline & Paving |Pacific Pride

7/28/2011 72 Brotherton Pipeline & Paving |Pacific Pride

7/31/2011 33 Brotherton Pipeline & Paving |Pacific Pride

8/2/2011 63 Brotherton Pipeline & Paving |Pacific Pride

8/2/2011 60 Brotherton Pipeline & Paving |Pacific Pride

8/4/2011 29 Brotherton Pipeline & Paving |Pacific Pride

8/17/2011 44 Brotherton Pipeline & Paving |Pacific Pride

8/17/2011 132 Brotherton Pipeline & Paving |Pacific Pride

8/23/2011 98 Brotherton Pipeline & Paving |Pacific Pride

8/23/2011 83 Brotherton Pipeline & Paving |Pacific Pride

8/24/2011 93 Brotherton Pipeline & Paving |Pacific Pride

8/25/2011 96 Brotherton Pipeline & Paving |Pacific Pride

8/30/2011 96 Brotherton Pipeline & Paving |Pacific Pride




41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79

Ultra Low Sulfur Diesel Fuel

Ledger

For Month Of: Oct. 2011

De[;;\izry ng::.'ty Delivered To Received From Equip. # Operating Hrs.
9/6/2011 94 Brotherton Pipeline & Paving |Pacific Pride
9/7/2011 93 Brotherton Pipeline & Paving |Pacific Pride
9/8/2011 136 Brotherton Pipeline & Paving |Pacific Pride
9/9/2011 115 Brotherton Pipeline & Paving |Pacific Pride
9/15/2011 20 Brotherton Pipeline & Paving |Pacific Pride
9/8/2011 28 Brotherton Pipeline & Paving |VOCI
9/9/2011 134 Brotherton Pipeline & Paving [VOCI
9/10/2011 110 Brotherton Pipeline & Paving [VOCI
9/12/2011 31 Brotherton Pipeline & Paving [VOCI
9/12/2011 122 Brotherton Pipeline & Paving [VOCI
9/13/2011 34 Brotherton Pipeline & Paving [VOCI
9/13/2011 123 Brotherton Pipeline & Paving [VOCI
9/14/2011 101 Brotherton Pipeline & Paving [VOCI
9/14/2011 123 Brotherton Pipeline & Paving [VOCI
9/15/2011 46 Brotherton Pipeline & Paving [VOCI
9/15/2011 125 Brotherton Pipeline & Paving [VOCI
9/19/2011 98 Brotherton Pipeline & Paving [VOCI
9/19/2011 124 Brotherton Pipeline & Paving [VOCI
9/20/2011 76 Brotherton Pipeline & Paving |VOCI
9/20/2011 115 Brotherton Pipeline & Paving |VOCI
9/21/2011 19 Brotherton Pipeline & Paving |VVOCI
9/21/2011 124 Brotherton Pipeline & Paving |\VVOCI
9/22/2011 73 Brotherton Pipeline & Paving |\VVOCI
9/23/2011 127 Brotherton Pipeline & Paving |VOCI
9/24/2011 122 Brotherton Pipeline & Paving |VVOCI
9/25/2011 24 Brotherton Pipeline & Paving |VOCI
9/26/2011 121 Brotherton Pipeline & Paving |VOCI
9/27/2011 113 Brotherton Pipeline & Paving |\VVOCI
9/27/2011 123 Brotherton Pipeline & Paving |VOCI
9/28/2011 117 Brotherton Pipeline & Paving |VVOCI
9/28/2011 94 Brotherton Pipeline & Paving |VVOCI
9/29/2011 126 Brotherton Pipeline & Paving |VVOCI
9/30/2011 28 Brotherton Pipeline & Paving |VOCI
9/30/2011 91 Brotherton Pipeline & Paving |\VVOCI
10/1/2011 125 Brotherton Pipeline & Paving |\VVOCI
10/3/2011 87 Brotherton Pipeline & Paving |VOCI
10/4/2011 61 Brotherton Pipeline & Paving |\VVOCI
10/4/2011 52 Brotherton Pipeline & Paving [VOCI
10/4/2011 36 Brotherton Pipeline & Paving [VOCI




Ultra Low Sulfur Diesel Fuel

Ledger
For Month Of: Oct. 2011
[ Delivery || Quantity ] ] ] ]
Date Gal. Delivered To Received From Equip. # Operating Hrs.
80| 10/5/2011 85 Brotherton Pipeline & Paving |\VVOCI
81| 10/6/2011 42 Brotherton Pipeline & Paving |VOCI
82| 10/10/2011 29 Brotherton Pipeline & Paving [VOCI
83 | 10/11/2011 67 Brotherton Pipeline & Paving [VOCI
84 | 10/11/2011 29 Brotherton Pipeline & Paving [VOCI
85| 10/12/2011 33 Brotherton Pipeline & Paving [VOCI
86 | 10/13/2011 95 Brotherton Pipeline & Paving [VOCI
87 | 10/14/2011 48 Brotherton Pipeline & Paving [VOCI
88 | 10/16/2011 25 Brotherton Pipeline & Paving [VOCI
89| 10/17/2011 32 Brotherton Pipeline & Paving [VOCI
90 | 10/18/2011 48 Brotherton Pipeline & Paving [VOCI
91 | 10/24/2011 27 Brotherton Pipeline & Paving [VOCI
92 | 10/24/2011 54 Brotherton Pipeline & Paving [VOCI
93 | 10/25/2011 115 Brotherton Pipeline & Paving [VOCI
94 | 10/27/2011 61 Brotherton Pipeline & Paving [VOCI
95 | 10/28/2011 24 Brotherton Pipeline & Paving [VOCI
96 | 10/31/2011 88 Brotherton Pipeline & Paving [VOCI
97
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103
104
105
106
107
108
109
110
111
112
113
114
115
116
117

118




AN INDEPENDENT FRANCHISEE OF

THECOMMERCMLFUEUNGNETWGRK®

CLOUGH OIL cO.

P.O. Box 338 * Klamath Falls, OR 97601-0351

633-6-5069000633

(541) 882-4444

BROTHERTON PIPELINE & PAVING
P.O. BOX 738
GOLDHILL OR 97525

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

ACCOUNT NO: 0008150

DATE: 07/31/11

ACCOUNT NUMBER: 0008150

INVOICE: CL70866

PAYMENT DUE BY: 08/10/11

INVOICE

lIIIII!IIIIlIIIIIIIIlIIIl]lllIlIIIIII!lllIEIiIIIlIIIIII!I!IIII

CLOUGH OIL CO.

P.O. BOX 338
KLAMATH FALLS, OR 97601-0351

STATEMENT DATE: 07/31/2011

Page 4 of 6

Clough 0Oil Co,, PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444
(" DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT )

DRIVER TOTALS: 5684 Miles @ 70.87 MPG Avg  80.200 325.42

DRIVER#: 8561301 PATRICK W. 2219
07119 06:38A YO OR.ROSEB e 2219 BDS 62.600 41490 T 259.73
DRIVER TOTALS: 62.600 259.73

DRIVER/#: 8561302 F. SIEBERT 5200
07/26 10:38A AME CA.TURL L 2012 ULD 9.440 4.3390T 40.96
DRIVER TOTALS: 9.440 40.96

DRIVER#: 8561303 M. WOMACK /LA GRA v
07118 10:41A OO OR.LAGR R Te EUN 14.500 4.0390T 58.57
07/20 07:10A OO0 OR.LAGR e 7 EUN 16.400 3.9990 T 65.58
07/22 04:10P 00 OR.LA GR o 7 EUN 9.600 400900 T 38.49
07/26 09:30A AAY OR.ELGI e 7 EUN 18.500 3.9990 T 73.98
07/31 08:37A OO0 OR.LAGR o 7 EUN 19.000 402900 T 76.55
DRIVER TOTALS: 78.000 3137

DRIVER#: 8561305 J. ARSENAULT 2150
07/18 08:24A YO OR.ROSEB i 51 EUN 2.100 3.9690 T 8.33
07/18 01:34P YO OR.ROSEB 0.52 60 BDS 17.200 41590 T 71.53
DRIVER TOTALS: 19.300 79.86

DRIVER#: 8561307 ANDREW BOB/LAGRAN 0
07/28 03:22P AAY OR.ELGI o 0 BDS 8.100 4.0790T 33.04
DRIVER TOTALS: 8.100 33.04

T-TAXED FUEL X-NO STATE TAX




AN INDEPENDENT FRANCHISEE OF

THECOMMERUALFUEUNGNETWORK®

CLOUGH OIL CO.

P.0O. Box 338 « Klamath Falls, OR 97601-0351

633-6-5089000633

(541) 882-4444

BROTHERTON PIPELINE & PAVING

P.O.BOX 738
GOLD HILL OR 97525

ACCOUNT NUMBER:

PAYMENT DUE BY:

P.0. BOX 338

KLAMATH FALLS, OR 97601-0351

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

DATE:

INVOICE:

07/31/11

0008150

CL70866

08/10/11

INVOICE

I!l{ll|lIlIII!IIIIII!III!I'IIIIilIllllIII!Iil!IIIIIIIIII]IIII[
CLOUGH OIL CO.

ACCOUNT NO: 0008150 STATEMENT DATE: 07/31/2011
Clough 0il Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page 2 of 6
(" DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT )

DRIVER#: 8506796 CHARLIE B /GOLD H 5585
07117 05:09P M5 OR.MEDFO e 555 EUN 21.900 4.0190T 88.02
07/20 09:23P M5 OR.MEDFO B 555 EUN 27.900 3.9690 T 110.74
07/22 03:30P YO OR.ROSEB b 555 EUN 20.300 3.9390T 75.96
DRIVER TOTALS: 70.100 27872

DRIVER#: 8561282 K FALLS / FLOATER 4300
07/21 03:21P RS OR.CHEMU T 4300 EUN 28.400 3.8990 T 110.73
DRIVER TOTALS: 28.400 110.73

DRIVER#: 8561283 TIM A. / K FALLS 2611
07/29 09:35A K5 3620 HWY Pr—— 2611 BDS 30.490 3.9990T 121.93
DRIVER TOTALS: 30.490 121.93

DRIVER#: 8561284 R. OSORIO / K FAL 1005
07/28 10:47A K1 SPRING S G 475 BDS 12.890 3.9990T 51.55
DRIVER TOTALS: 12.890 51.65

DRIVER#: 8561286 MATT B./ GOLD HI 11007
07/16 06:32P OE OR.RIDDL R T BDS 27.700 41590 T 115.20
DRIVER TOTALS: 27.700 115.20

DRIVER#: 8561289 J. KELLY / GOLD H 1103
07/27 09:24A AME CATURL i 1103 ULD 27.280 42890 T 117.00
07/28 09:45A AME CA.TURL Sk 7600 ULD 72.140 424307 306.52
07/31 03:52P AME CA.TURL I 1103 ULD 32.580 42790 T 139.41
DRIVER TOTALS: 132.000 562.93

L T-TAXED FUEL X-NO STATE TAX P




AN INDEPENDENT FRANCHISEE OF

THE COMMERCIAL FUELING NETWORKG>

CLOUGH OIL CO.

P.O. Box 338 « Klamath Falls, OR 97601-0351

608-5-5090800608

*k*k

(541) 882-4444

BROTHERTON PIPELINE & PAVING
P.0. BOX 738
GOLD HILL OR 97525

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

DATE: 08/15/11

ACCOUNT NUMBER: 0008150

INVOICE: CL71550

PAYMENT DUE BY: 08/25/11

INVOICE

IIII!IIIIIII”II"IIIIII”"IIIH"IIIIII[Ii”ll"l!llillil!”

CLOUGH OIL CO.

P.O. BOX 338
KLAMATH FALLS, OR 97601-0351

ACCOUNT NO: 0008150 STATEMENT DATE: 08/15/2011
Clough Qil Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page 3of5

(" DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT
DRIVER TOTALS: 122.600 493.19

DRIVER#: 8561293 P. WALTER / K FAL 1101
08/03 10:49A K5 3620 HWY e 7300 BDS 5.500 39990 T 21.99
08/04 01:05P K5 3620 HWY e 2001 EUN 5.000 3.8790T 19.40
08/11 09:51A K1 SPRING S S 1101 EUN 19.010 3.7590 T 71.46
DRIVER TOTALS: 29.510 112.85

DRIVER#: 8561297 CONOR WCLFE 6800
08/02 05:00P AME CA.TURL ERE 2012 ULD 62.920 42790 T 269.23
08/02 05:04P AME CA.TURL 12.03 2206 EUN 16.120 3.9690 T 63.98
08/08 05:29P AME CA.TURL e 2012 ULD 60.390 40290 T 243.31
DRIVER TOTALS: 139.430 576.52

DRIVER#: 8561301 PATRICK W. 2219
08/04 07:29A YO OR.ROSEB o 1104 EUN 17.900 39190 T 70.15
08/11 02:29P YO OR.ROSEB 11.59 2219 BDS 96.200 3.9690 T 381.82
DRIVER TOTALS: 114.100 . 451.97

DRIVER#: 8561302 F. SIEBERT 2012
08/10 08:02A AME CA.TURL e 2012 ULD 88.880 3.9390 T 350.10
DRIVER TOTALS: 88.880 350.10

DRIVER#: 8561303 M. WOMACK /LA GRA 7
08/05 06:55A OO0 ORLAGR R 7 EUN 16.000 4.0190 T 64.30
08/06 08:10P 00 OR.LAGR BRI 7 EUN 12.500 3.9690 T 49.61
08/09 07:08A OO0 OR.LAGR R 7 EUN 19.800 3.9290 T 77.79
08/11 03:47P OO0 OR.LAGR A 7 EUN 19.800 38790T 76.80
08/15 06:19A OO0 OR.LAGR i T EUN 20.500 3.9090T 80.13

1 T-TAXED FUEL X-NO STATE TAX )




AN INDEPENDENT FRANCHISEE OF

THE COMMERCIAL FUELING NEI'WDRK®

CLOUGH OIL cO.

P.O. Box 338 « Klamath Falls, OR 97601-0351

608-5-5090800608

*kk

(541) 882-4444

BROTHERTON PIPELINE & PAVING
F.O, BOX 738
GOLD HILL OR 97525

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

DATE: 08/15/11

ACCOUNT NUMBER: 0008150

INVOICE: CL71550

PAYMENT DUE BY: 08/25/11

INVOICE
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CLOUGH OIL CO.
P.O. BOX 338
KLAMATH FALLS, OR 97601-0351

T-TAXED FUEL X-NO STATE TAX

ACCOUNT NO: 0008150 STATEMENT DATE: 08/15/2011
Clough Qil Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page S Of 5
(" oaTE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE  AMOUNT )

DRIVER#: 8663131 M. DECKER / K FAL 1005
08/02 06:52P  K1SPRING S 1005 BDS 28620  3.9990 T 114.45
08/03 10274 K1 SPRING § 475 BOS 50.370  3.9990 T 201.43
08/06 06:30P  AWF OR.HATF 21.12 1005 BDS 25100  4.0290 T 10113
08/08 01:07P K1 SPRING S 475 BDS 50.020  3.9990 T 200.03
08/12 08:31A  K1SPRING S 489 BDS 70850 39190 T 277.66
08/13 09:35A 0O OR.LA GR 4300 PUL 26.900 42090 T 109.01
DRIVER TOTALS: 3295 Miles @ 13.13 MPG Avg  250.860 1,003.71

DRIVER#: 8721279 RUSS ANDERSON 14007
08/08 09:05A  OE OR.RIDDL 52 BDS 44100 39790 T 175.47
08/08 0331P YO OR.ROSEB 6500 BDS 64100  3.9790 T 255.05
DRIVER TOTALS: 108.200 430.52

DRIVER#: 8721288 MATT MEDART 0
08/04 09:11A  AME CA.TURL 68.65 2012 ULD 20310 42200 T 123.95
DRIVER TOTALS: 2012 Miles @ 68.65 MPG Avg 29310 123.95

INVOICE SUMMARY
TOTAL AVERAGE FEDERAL STATE LOCAL SALES
PRODUCT UNITS PRICE SUBTOTAL ETAX ETAX TAX TAX TORAL
OR - OREGON
UN 10% ET 283.05 3.398 961.92 51.82 84.91 0.00 0.00 1,098.65
BIO5 182595 3.475 6,344.27 44553 547.80 0.00 0.00 7.337.60
PREMIUM 25.90 3.725 96.47 477 777 0.00 0.00 109.01
SA - CALIFORNIA

ULS DIESE 241,50 3.414 824 40 58.93 43.48 0.00 59.78 986.59
UN 10% ET 16.12 3.201 51.60 295 5.69 0.00 3.74 63.98
2,392,520 * TOTAL AMOUNT DUE —> § 9.595.83




AN INDEPENDENT FRANCHISEE OF

CLOUGH OIL co.

P.O. Box 338 » Klamath Falls, OR 97601-0351

642-5-5117100642

b

(541) 882-4444

BROTHERTON PIPELINE & PAVING
P.O. BOX 738
GOLD HILL OR 97525

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

THECOMMERCMLFUEUNGNETWORK®

DATE: 08/31/11

ACCOUNT NUMBER: 0008150

INVOICE: CL72251

PAYMENT DUE BY: 09/10/11

INVOICE

IIIllIIIIIll[lllIIII¥I!I!IIIIIIlIIflllIIIIIIIIIIIIIIIIIIIIII!¥

CLOUGH OIL cO.
P.0. BOX 338
KLAMATH FALLS, OR 97601-0351

ACCOUNT NO: 0008150 STATEMENT DATE: 08/31/2011
Clough 0il Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page 3of5
g DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT )

DRIVER TOTALS: 190.700 783.48

DRIVER#: 8561292 M REAGLES 6215
08/23 02:35P AHH OR.EUGE = 2208 BDS 54.690 40790 T 223.08
DRIVER TOTALS: 54.690 223.08

DRIVER#: 8561293 P. WALTER / K FAL 1101
08/19 08:05A K1 SPRING S 47.34 2001 EUN 19.010 37590 T 71.46
DRIVER TOTALS: 900 Miles @ 47.34 MPG Avg 19.010 71.46

DRIVER#: 8661297 CONOR WOLFE 2012
08/17 02:20P AME CA.TURL —— 9999 ULD 43.940 41090 T 180.55
08/17 02:24P AME CA.TURL B 2206 EUN 13.720 3.8290 T 52.53
08/23 06:20A AME CA.TURL ¢ 2012 uLD 98.120 4.0590T 398.27
DRIVER TOTALS: 155.780 631.35

DRIVER#: 8561301 PATRICK W. 2219
08/22 07:00A YO OR.ROSEB i 2219 BDS 148.200 4.0890 T 605.99
08/25 11:23A YO OR.ROSEB g 2219 BDS 21.200 41190 T 87.32
DRIVER TOTALS: 169.400 693.31

DRIVER#: 8561302 F. SIEBERT 2012
08/17 09:41A AME CA.TURL ki 2012 uLD 131.630 41090 T 540.87
08/23 11:44A AME CA.TURL N 2012 uLD 83.390 4.0590 T 338.48
08/24 07:53A AME CA.TURL 0.96 2102 ULD 93.320 4.0790T 380.65
08/25 08:01A AME CA.TURL i 2012 ULD 96.430 41190 T 397.20
08/30 11:16A AME CA.TURL il 2012 ULD 96.430 4.2390T 408.77

T-TAXED FUEL X-NO STATE TAX o
—




AN INDEPENDENT FRANCHISEE OF

THE COMMERCIAL FUELING NETWURK®

CLOUGH OIL CO.

P.O. Box 338 « Klamath Falls, OR 97601-0351

629-5-5117100629

*kk

(541) 882-4444

BROTHERTON PIPELINE & PAVING
P.O. BOX 738
GOLD HILL OR 97525

DATE: 09/15/11

ACCOUNT NUMBER: 0008150

INVOICE: CL72935

PAYMENT DUE BY: 09/25/11

INVOICE

CLOUGH OIL CO.

P.O. BOX 338 a1
KLAMATH FALLS, OR 97601-0351 L{ 1)
PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO. 2
ACCOUNT NO: 0008150 STATEMENT DATE: 09/15/2011
Clough Qil Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page 2 Of 5

(" DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT

DRIVER#: 8506796 CHARLIE B /GOLD H 555
09/06 08:36A  CB CAMT.SH 555 EUN 16.760  4.2890 T 71.88
09/07 04:19P  AME CA.TURL 555 EUN 20.490 44790 T 85.63
09/13 12:49P  AME CA.TURL 555 EUN 27.890  3.9890T 111.25
09/15 11:15A  AME CA.TURL 6400 uLD 19.760  4.2000 T 83.17
DRIVER TOTALS: 5845 Miles @ 68.85 MPG Avg  84.900 351.93

DRIVER#: 8561283 TIM A. / K FALLS 1101
09/01 07:30A K5 3620 HWY 432 BDS 4370  4.0990 T 17.91
DRIVER TOTALS: 4.370 17.91

DRIVER#: 8561288 M. CANTRELL / G H 2452
09/01 02:07P  AHH OR.EUGE 2450 BDS 31.790 42190 T 134,12
DRIVER TOTALS: 31.790 134.12

DRIVER#: 8561290 R. RUND / GOLD HI 54
09/06 03:02P  R5 OR.BOARD 23.44 2208 BDS 91.900 4.2390T 389.56
DRIVER TOTALS: 2154 Miles @ 23.44 MPG Avg ~ 91.900 389.56

DRIVER#: 8561291 MITCHD. / GOLD H4 21101
09/01 10:20A YO OR.ROSEB 51 BDS 93.400 42390 T 395.92
09/02 09:13A  E4 OR.PLEAS 21.54 2000 BDS 90.500  4.1990 T 380.01
09/06 02:07P  R5 OR.BOARD 54 BDS 78.100 42390 T 331.07
09/15 11:50A  R5 OR.BOARD 54 BDS 85.000 4.0490 T 34417
DRIVER TOTALS: 347.000 1,451.17

DRIVER#: 8561292 M REAGLES 2208
09/06 10:36A  AMO OR.AURO 55.83 6800 BDS 82250 41290 T 339.61
09/15 12:00P  R5OR.BOARD 6800 BDS 85.300  4.0490 T 345.38

T-TAXED FUEL X-NO STATE TAX




AN INDEPENDENT FRANCHISEE OF

®

THE COMMERCIAL FUELING NETWORK

CLOUGH OIL CO.

P.O. Box 338 - Klamath Falls, OR 97601-0351

629-5-5117100629

*kk

(541) 882-4444

BROTHERTON PIPELINE & PAVING
P.O. BOX 738
GOLD HILL OR 97525

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

DATE: 09/15/11

ACCOUNT NUMBER: 0008150

INVOICE: CL72935

PAYMENT DUE BY: 09/25/11

INVOICE

CLOUGH OIL CO.
P.0. BOX 338
KLAMATH FALLS, OR 97601-0351

ACCOUNT NO: 0008150 STATEMENT DATE: 09/15/2011
Clough Qil Co., PO Box 338, Klamath Falls, OR 97601-0351 (541) 882 - 4444 Page 3of5
4 DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE AMOUNT )

DRIVER TOTALS: 4592 Miles @ 27.41 MPG Avg 167.550 684.99

DRIVER#: 8561293 P. WALTER / K FAL 2001
09/01 09:05A K1 SPRING S e 1101 EUN 17.990 3.8590 T 69.42
09/15 08:51A K1 SPRING S RRERE 1101 EUN 16.390 3.8990 T 63.90
DRIVER TOTALS: 34.380 133.32

DRIVER#: 8561297 CONOR WOLFE 2012
09/06 06:13A AME CA.TURL e 2012 ULD 94.110 42690 T 401.76
09/07 06:41A AME CATURL e 2012 ULD 92.770 42190T 391.40
DRIVER TOTALS: 186.880 1 © 793.16

DRIVER#: 8561301 PATRICK W. 2219
09/06 02:10P R5 OR.BOARD e 6800 BDS 47.200 42390T 200.08
DRIVER TOTALS: 4581 Miles @ 97.06 MPG Avg  47.200 200.08

DRIVER#: 8561302 F. SIEBERT 2012
09/15 11:12A AME CA.TURL 36.24 6400 ULbD 121.090 42080 T 509.67
DRIVER TOTALS: 4388 Miles @ 36.24 MPG Avg 121.090 508.67

DRIVER#: 85661303 M. WOMACK /LA GRA i
09/01 08:44A OO OR.LAGR S 7 EUN 25.700 4.0690 T 104.57
09/06 06:20A OO0 OR.LAGR i 7 EUN 16.600 4.0990T 68.04
09/09 06:59A OO OR.LAGR ek 7 EUN 18.700 40990 T 76.65
09/10 01:06P OO0 OR.LAGR i 7 EUN 12.300 41090 T 50.54
09712 11:10A OO0 OR.LAGR e 7 EUN 20.500 41090 T 84.23
09/13 09:58A ATH WA.GOLD iy 7 EUN 21.200 4.0790 T 86.47
09/13 05:05P AAY OR.ELGI AR 7 EUN 11.900 40190 T 47.83
09/15 04:23P OO0 OR.LAGR AR 7 EUN 19.500 40780 T 79.54

T-TAXED FUEL X-NO STATE TAX




ks

CLOUGH OIL CO.

AN INDEPENDENT FRANCHISEE OF

THECDMMERmALFUEUNGNETWORK®

P.O. Box 338 « Klamath Falls, OR 97601-0351
(541) 882-4444

629-5-5117100629

BROTHERTON PIPELINE & PAVING
P.O. BOX 738
GOLD HILL OR 97525

DATE: 09/15/11

ACCOUNT NUMBER: 0008150

INVOICE: CL72935

PAYMENT DUE BY: 09/25/11

INVOICE

IIllil]l!lllillll]lIlIIIIII]I!IIl';l!lillllililllilillIlllllil
CLOUGH OIL coO.

P.O. BOX 338

KLAMATH FALLS, OR 97601-0351

PLEASE MAKE CHECKS PAYABLE TO CLOUGH OIL CO.

T-TAXED FUEL X-NO STATE TAX

ACCOUNT NO: 0008150 STATEMENT DATE: 09/15/2011
Clough Oii Co., PO Box 338, Klamath Falls, OR 87801-0351 {541) 882 - 4444 Page 5 Of 5
(" DATE TIME SITE CARD DRIVER MPG ODOM. PROD UNITS PRICE  AMOUNT )
DRIVER TOTALS: 2141 Miles @ 8.64 MPG Avg  247.730 104371
DRIVER#: 8663131 M, DECKER / K FAL 4300
09/02 09:44A K1 SPRING S 489 BDS 40140  4.0990 T 164.53
00/04 12:31P K1 SPRING S 4300 EUN 26750  3.8590 T 103.23
09/07 1110A K1 SPRING S 4300 EUN 4770  3.8990 T 18.60
09/07 1113A K1 SPRING S 1005 BDS 65.260 41390 T 270.11
09/11 11:08A K1 SPRING S 1005 BDS 21750 41390 T 90.02
0913 12:37P K1 SPRING S 475 BDS 59.990  4.0390 T 242.30
09/14 01-45P K1 SPRING S 4300 EUN 11150  3.8990 T 43.47
DRIVER TOTALS: 229.810 932,26
DRIVER#: 8721279 RUSS ANDERSON 6500
09/08 07:43A  AME CA.TURL 140007 ULD 135990 42290 T 575.10
09/09 08:30A  AME CATURL 11007 ULD  114.850 43090 T 494.89
DRIVER TOTALS: 4507 Miles @ 17.97 MPG Avg 250,840 1,069.99
INVOICE SUMMARY
TOTAL AVERAGE FEDERAL STATE LOCAL SALES
FRODUCT UNITS PRICE SHRTOTAL ETAX ETAX TAX TAX TRITAL
CA - CALIFORNIA
UN 10% ET 65.14 3.347 218.03 11.92 23.00 0.00 15.81 268.76
ULS DIESE 578.57 3.563 2.061.23 14147 104.15 0.00 149.44 2,455.99
OR - OREGON
BIO5  1,181.68 3.615 427153 288.33 354.52 0.00 0.00 4.914.38
UN 10% ET 240.97 3.534 851.60 44.17 72.31 0.00 0.00 968.08
PRE 10% E 16.20 3.727 60.37 2.96 4.86 0.00 0.00 68.19
WA - WASHINGTON
UN 10% ET 21.20 3.52 74.62 3.90 7.95 0.00 0.00 86.47
PRE 10% E 16.00 3.75 60.00 2.94 6.00 0.00 0.00 68.94
ULS DIESE 61.90 3.81 235.85 15.10 2321 0.00 0.00 27416
2.181.660 * TOTAL AMOUNT DUE > $ 9,104.97




(360] 574-5440 + (503] 288-8176
{a03) 281-TI0T = TAX (330} S74-A070

INVOICE DATE: 09/15/11 PAGE: 1
INVCICE NO. : CL51929
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525 Full Invoice Amount: 8,790.60
Payment Due By: 08/30/11

** PLEASE RETURN THIS TOP PORTION WITH YOUR PAYMENT **

ACCOUNT: 0007545 INVOICE: CL51929 DATE: 09/15/11 PAGE: 1
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QTY PRICE AMOUNT
VEHICLE#: 4315545 CHARLES BROTHERTO 0
017-WILLIAM 09/06 11:53A 00000555 0 **+%x* POX  16.19 4.3867 T  71.02
2362 PATTER 09/09 02:28D 2 0 ***%* ROX 27.076 4.0154 T 108.72
2362-PATTER 09/15 05:22P 2 0 ***** ROX 24.254 3.9516 T  95.84

VEHICLE TOTALS : 67.52 B . 275.58
VEHICLE#: 4315547 JIM BROTHERTON N
261-KLAMATH 09/04 05:45P 555 0 4.0074 T 133.05
VEHICLE TOTALS : - 133.05
VEHICLE#: 4315548 MATT BROTHERTON - 0 ,
2753-PATTER 09/10 06:23P 00000007..° Q **%%* CRB 109.53 4.3055 T 471.58
2753-PATTER 09/15 03:59P 00006212 0 ****+* CRB  46.228 4.3459 T 200.90
1696-ARBUCK 09/15 07:57P 00002205 Q0 ***+* CRB  27.564 4.3661 T 120.35
VEHICLE TOTALS : 183.322 .. 792.83
VEHICLE#: 4315549 MIKE CANTRELL 0
4524-MEDFOR 09/02 02:34P 00000003 0 *%*%% POX  12.50 4.3171 T 53,95
VEHICLE TOTALS: | 12.50 53.96
VEHICLE#: 4315555 RYAN RUND 0
2488-LIBERT 09/10 07:03A 00014109 0 ***** ULS 86.247 4.4953 T 387.71
2488-LIBERT 09/10 03:31P 00002208 0 ***** ULS  75.202 4.4953 T 338.06
2488-LIBERT 09/12 06:51A 00000011 0 **%%* ULS 72.381 4.4953 T 325,37
2488-LIBERT 09/13 06:53A 00000011 Q ***+* ULS  78.719 4.4976 T 354.05
VEHICLE TOTALS: 312.549 1,405.19

CONTINUED
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Py e irsdaunz B MUY
PO, BO¥ 528, VANCCAWVER, WA $a556
360 574-5440 » {303] 285-6478
4A03) Z21-TA0T = TAX (330} S74-3070
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INVOICE DATE: 09/15/11 PAGE: 2
INVOICE NO. : CL51929
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525
ACCOQUNT: 0007545 INVOICE: CL51929 DATE: 09/15/11 PAGE: 2
LOCATION DATE TIME MISC DATA  ODOM. MBG PROD QTY. PRICE AMOUNT
VEHICLE#: 4315567 STEVE TYLER 0
761-KLAMATH 09/02 07:42A 2614 0 ***%* RBG§ 27.50 4.3430 T 119.43
761-KLAMATH 09/07 07:36A 2614 D **%%% BS 4.10 4.3441 T 17.81
761-KLAMATH 09/07 07:38A 2614 0 ***x** ROX 5.70 3.9905 T 22.75
761-KLAMATH 09/09 07:47A 2614 Q0 ****x B5 12.10 4.3295 T 52.39
761-KLAMATH 09/09 07:49A 2642 0 **%*** ROX 5.50 3.9881 T 21.93
VEHICLE TOTALS: _ o s skt DB 4B ke s 234 31
VEHICLE#: 4315568 CLIFF B % = 2
2834-SUTHER 09/14 12:52P Q0 **kx*.B5 T 59 44 4.2321 T 251.56
VEHICLE TOTALS: © 59.44 : 251.56
VEHICLE#: 4981749 FRANK sEiggRT;f 0
2753-PATTER 09/08 06:31A. 00001203 0 ***** CRB 27.631 4.3396 T 119.91
2753-PATTER 09/13 06:36E 00001103 0 ***x** CRB 33.857 4.3366 T 146.82
VEHICLE TOTALS : 61.488 . 266.73
VEHICLE#: 4982513 CONOR WOLFE 1103
1696-ARBUCK 09/05 05:48P 00001103 1103 *x**%x CRB 24.221 4.3325 T 104.94
2753-PATTER 09/12 06:08A 00002012 2012 29.20 CRB 31,437 4.3057 T 134.07
2753-PATTER 09/14 06:17A 00002012 2012 *x*** CRB 101.055 4.3191 T 436.47
VEHICLE TOTALS: 909 Miles @ 5.8 MPG Avg 156.413 675.48

CONTINUED



'CARDLOCK INVUILE
0.0, BOK 588, VAHCCUVER, WA S3666 co e e PP s STl
{360 574-5440 » (5031 2856476
{007) 2E1-T2GT = TAX (a0} G74-9070
INVOICE DATE: 09/15/11 PAGE: 4
INVOICE NO.: CL51929
ACCOUNT NO. : 0007545
RROTHERTON PIPELINE INC (1)
PO BOX 738
coLD HILL, OR 97525
ACCOUNT: 0007545 INVOICE: CL51929 DATE: 09/15/11 PAGE 4
LOCATION DATE TIME MISC DATA 0OpDOM. MPG PROD QTY PRICE AMOUNT
VEHICLE#: 6326079 ROB 0OSORIO 0
761-KLAMATH 09/06 0B:13A 2642 p ***x*% BbS 26.00 4.3475 T 113.04
761-KLAMATH 09/06 08:13A 2662 g w*x*x* BS 42 .10 4.3475 T 183.03
VEHICLE TOTALS: 68.10 296.07
VEHICLE#: 7141029 DAVE WILSON
761-KLAMATH 09/02 07:36A 5225 .. 4.3430 T 173.72
761 - KLAMATH p9/02 02:37P 2616;5 3.9556 T 59.33
761-KLAMATH 09/09 07:43A 2611 4.3295 T 117.76
761-KLAMATH 09/09 04:45P 2616 =57 3.9881 T 316.69
249-CENTRAL 09/12 04:21A 00002616 3.9922 T 62.48
761-KLAMATH 09/14 07:38A 5225 4.2958 T 128.87
VEHICLE TOTALS: 578.85
VEHICLE#: 7141202 SHAWN WILSON 0
563-LA GRAN 09/09 10:09A 00000476 p *x**x BS 20.25 4.3567 T 88.22
5089-LA GRA 09/14 10:01A 00009260 g ***x*x* ROX 5.469 b e 1 55 73
VEHICLE TOTALS: 25,719 109.95
VEHICLE#: 7141757 RUSS ANDERSON 0
2753 -PATTER 09/09 06:22A 00010007 o #x*** CRB 133.75 4. 3454 T 581.20
5753 -PATTER 09/12 06:19A 00014007 g ***%* CRB 122.423 4.3057 T 527.12
9753 -PATTER 09/13 06:17A 00010007 o w*%*% CRB 122.82 4.3366 T 532.62
5753 -PATTER 09/14 06:26A 00014007 g *%**%x CRB 123.232 4.3191 T 532.25
2753 -PATTER 09/15 06:19A 00014007 g x**%x* CRB 125.04 4.3459 T 543.41
VEHICLE TOTALS: B9 265 2,716 .60

CONTINUED
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BROTHERTON PIPELINE INC

PO BOX 738

GOED HELIL:; ©R. 99525

(1)

¢z¢ (_ cARDLOCK INvOICE %’

SN

Full Invoice Amount:
Payment Due By:

INVOICE DATE:
INVCICE NO.:
ACCOUNT NO. :

09/30/11 PAGE:
CL52410
0007545

** PLEASE RETURN THIS TOP PORTION WITH YOUR PAYMENT **

ACCOUNT: 0007545

1

10,853.89
10/15/11

LOCATION DATE TIME

VEHICLE#: 4315545 CHARLES BROTHERTO

017-WILLTAM 05/18 05:34P
2362-PATTER 09/29 06:45A
2362-PATTER 09/30 06:03P

VEHICLE TOTALS:

VEHICLE#: 4315548 MATT BROTHERTON

2753 -PATTER 09/28 06:17A

VEHICLE TOTALS:

00000555
i
555

00000007

VEHICLE#: 4315554 JOHN KELLY

2753-PATTER 09/30 06:36A
VEHICLE TOTALS:

VEHICLE#: 4315567 STEVE
761-KLAMATH 09/16 07:38A
761-KLAMATH 09/26 08:03A
761-KLAMATH 09/26 08:04A
761-KLAMATH 09/28 07:47A
761-KLAMATH 09/28 07:48A

VEHICLE TOTALS:
VEHICLE#: 4982513 CONOR
2753-PATTER 09/19 06:18A
2753-PATTER 09/20 06:17A
2753-PATTER 09/21 06:16A

CONTINUED

00001103
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DATE: 09/30/11
PROD oTY .
pog. 1E97E 3
ROX  25.794 3
ROX  28.661 3
69.83
CRB 117.065 4
117.065
CRE  27.971 4
27.971
BS 28.60 4
B5 29.20 4
ROX 5.70 3
BS 6.20 4
ROX 5.30 3
75.00
CRE 97.768 4
CRE  75.869 4
ROX 4 815 3

.9866
. 93906
.9274

.2168

~16 39

.3184
.2967
8T
.3167
: 9452

« 3393
- 32495
.9041

A

424

328
.18

19

.24

47



T [ CARDLOCK INVOICE | 7

P [P0, 90K 523 VAHCTLIVER, WA 83584
ﬁ,@n‘”ﬁtﬁ 1350) 574-5440 v 1303] 28E-6476

¥ 021 ZE1-TI0T « TAX (3207 Z74-3070

INVOICE DATE: 09/30/11 PAGE: 2
INVOICE NO. : CL52410
ACCOUNT NO. : 0007545
BEROTHERTON PIPELINE INC (1}
PO BOX 738
GOLD HILL, OR 97525
ACCOUNT: 0007545 INVOICE: CL52410 DATE: 09/30/11 PAGE: 2
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QT PRICE AMOUNT
VEHICLE#: 4982513 Continued...
2753-PATTER 09/21 06:20A 00002012 20312 *&¥%%¥ (CRB 19.4383 &5, 2598, 83..239
1696-ARBUCK 09/25 05:22P 00001103 1103 *&x¥¥ CRE 23.733 4.2333 T 100.47
2753-PATTER 09/27 06:18A 00002012 2012 BJ07 ERB: 11%2 .603 4.2246 T 475.70
2753-PATTER 09/28 06:13A 00002206 2206 37.74 ROX 5.142 3. 9185 T 20 15
2753-PATTER 09/28 06:18A 00002012 2012 ¥xEx% CRB 94 .238 4.2168 T 397,38
2753-PATTER 09/30 06:14A 00002012 202 vkkRk ERE 90.745 4.1635 T 377.85
VEHICLE TOTALS: ) o : " 524 .504 2 2258, 83
VEHICLEH: 5320454 ISRAEL BROTHERTON 0 :
1234-0OAKLAN 09/27 12:16P 00002011 : 0 **x%* BS 34.77 4.2446 T 147.58
VEHICLE TOTALS: ; 34.77 147.58
VEHICLE#: 5320601 PETER ANHORN_ 0
3501-MEDFOR 09/21 10:22A 00000000 Q EFEEE RO 23.10 3.9873 T 92 11l
VEHICLE TOTALS: 23,10 92.11
VEHICLE#: 6007093 JEFF ARSENAULT 0
250-GRANTS 09/23 02:20P 00000419 Q FEr¥Ex ROX 54 D25 39312 T 19.75
1696-ARBUCK 09/27 11:20A 00000051 0 FEEdd CRB 95 ;14 4.2646 T 405.73
017-WILLIAM 09/29 08:01A 00000051 g Frmad CRB 86.885 4 2FTT T 3T1x67
VEHICLE TOTALS: 187.05 s AT 15

CONTINUED
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INVOICE DATE: 09/30/11 PAGE: 4
INVOICE NO. : CL52410
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525
ACCOUNT: (0007545 INVOICE: CL52410 DATE: 09/30/11 PAGE: 4
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QTY . PRICE AMOUNT
VEHICLE#: 7141029 DAVE WILSON Continued. ..
VEHICLE TOTALS: 150.10 625.11
VEHTICLE#: 7141202 SHAWN WILSON 0
2089-LA GRA 09/19 08:34A 00009260 Q0 **%*%* ROX 11.042 3.9937 T 44 .10
263-LA GRAN 09/27 04:12P 00005275 0 ***+*x B§ 18.40 4.2855 T 78.86
VEHICLE TOTALS : _ . s e Son ang 122.96
VEHICLE#: 7141757 RUSS ANDERSON o ;
2753 -PATTER 09/19 06:22A 00014007 0 ****%x CRB 124.435 4.3393 T 539.96
2753-PATTER 09/20 06:30A 00010007 Q *%**%* CRB 115.198 4.3295 T 498.75
2753-PATTER 09/21 06:26A 00014007 0 ***** CRB 123.663 4.2778 T 529,01
2753-PATTER 09/22 06:17A 00010007 0 ****x%x CRB 72.841 4.2392 T 308.79
2753-PATTER 08/22 06:282A 00006500 0 **x%** ROX 65.165 3.8685 T 252.009
2753 -PATTER 09/23 06:192 00011007 Q **%%% CRB 127.214 4.2305 T 538.18
2753-PATTER 09/24 06:1BA 00014007 0 ***%*x CRB 122.084 4.1986 T 512.58
2753-PATTER 09/26 06:19A 00011007 0 ****%* CRB 121.233 4.1999 T 509.17
2753-PATTER 09/27 05:44P 00014007 0 **x*** CRB 122.985 4.2246 T 519.56
2753 -PATTER 09/29 06:14A 00010007 0 *xx%x* CRB 125.67 4.2116 T 529.27
VEHICLE TOTALS: 1,120.488 - 4,737.36

CONTINUED
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[ CARDLOCK INVOICE ) ?’

© P, BCK ARE, VAHGCCUWER, WA FABE
|360] 574-544 5031 2856476
(A0T) ZET-TIOT « TAX T30 DTA-3070

INVOICE DATE: 10/15/11 PAGE: 1
INVOICE NO. : CL52880
ACCQUNT NO. : 0007545
BROTHERTCN PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525 Full Invoice Amount: T, 852 .65
Payment Due By: 10/30/11

** PLEASE RETURN THIS TOP PORTION WITH YOUR PAYMENT *=*

ACCOUNT: 0007545 INVOICE: CL52880 DATE: 10/15/11 PAGE : 1
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QTY ; PRICE AMOUNT
VEHICLE#: 4315545 CHARLES BROTHERTO 0
2362-PATTER 10/04 07:00P 555 0 **wx** ROX 28.832 9302 T .113.32
017-WILLIAM 10/05 11:06A 00000555 0 *x*** ROX 15.615 3.9908 T B3l
2153-WINNEM 10/11 03:58P 00000555 Q sk (TNL 18.118 3.8488 T 68.. 73

VEHICLE TOTALS: 62.565 245,36
VEHICLE#: 4315547 JIM BROTHERTON 0
261-KLAMATH 10/10 08:17A 555 0 **&+x* ROX 25.60 3.9446 T 100.98
VEHICLE TOTALS: ) . 255 60 100.98
VEHICLE#: 4315548 MATT BROTHERTON 0
2153-WINNEM 10/11 03:53P 00000007 0 Aexdedk IS 43.378 4.2530 T 184.49
VEHICLE TOTALS: 43.378 184 .49
VEHICLE#: 4315549 MIKE CANTRELL 0
4524 -MEDFOR 10/08 08:45%A 00000003 g ¥EExE POX 6.01 4.1904 T 25,18
VEHICLE TOTALS: 6.01 2518
VEHICLE#: 4315554 JOHN KELLY 0
2753-PATTER 10/04 06:25A 00001103 g #ekdk FRB 3l 32 4.1221 T 128.10
2753-PATTER 10/11 06:37A 00001103 Q #*Fxxxk CRB 28.« 576 4.2252 T 120.74
VEHICLE TOTALS: 59.896 249 .84

CONTINUED
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3RO AR, VANCOUVER, WA kdb
13601 574-54=0 » 303 2558476
[@0T) 221-THOT - TAX (330} S74-3070

INVOICE DATE: 10/15/11 PAGE: 9
INVOICE NO. : CL52880
ACCOUNT NO.: 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 7328
GOLD HILL, OR 97525
ACCOUNT: 0007545 INVOICE: CL52880 DATE: 10/15/11 PAGE: 2
LOCATION DATE TIME MISC DATA ODOM. MPG FROD QTY. PRICE AMOUNT
VEHICLE#: 4315567 STEVE TYLER 0
761-KLAMATH 10/03 08:31A 2614 Q0 **xk*k ROX 5.70 3.8250 T 22 .37
761-KLAMATH 10/03 08:31A 2614 Q ***x** BB 47.60 4.2275 T 201.23
761-KLAMATH 10/11 07:40A 2614 Q ****%* BE 6.70 4.2916 T 28.75
761-KLAMATH 10/11 07:43A 2013 Q ***%x*x ROX 4.40 3.8215 T 16.81
761-KLAMATH 10/12 07:33A 2614 Q ***** BS 27.30 4.2882 T 117.07
VEHICLE TOTALS: 91.70 386.23
VEHICLE#: 4981749 FRANK SEIBERT : 0
2753-PATTER 10/14 06:33A 00000008 Q ****% CRB 47.84 4.2872 T 205.10
VEHICLE TOTALS: 47.84 205.10
VEHICLE#: 4982513 CONOR WOLFE 2012
2753 -PATTER 10/03 06:11A 00002012 2012 ****%* CRB 2.557 4.1482 T 10.61
2753-PATTER 10/04 06:11A 00002012 2012 **x*x%* (CRB 51.517 4.1221 T 212.36
2753-PATTER 10/04 06:19A 00002012 2012 ***** CRB 35.752 4.1221 T 147.37
2753-PATTER 10/05 06:11A 00002012 2012 #***** CRB 85.38 4.,1020 T 350.23
2753-PATTER 10/05 06:16A 00002206 2206 19.42 ROX 9.995 3.9285 T 39.27
2753-PATTER 10/06 06:12A 00002012 2012 **x*** CRB 42.097 4.1145 T 173.21
2753-PATTER 10/06 06:16A 00022006 2206 28.80 ROX 5.003 3.9215 T 19.62
2753-PATTER 10/10 06:10A 00002012 2012 *x*** CRB 29.317 4.1766 T 122.45
2753-PATTER 10/11 06:11A 00002012 2012 ***** CRB 66.892 4.2252 T 282.63
2753-PATTER 10/12 06:10A 00002012 2012 **x*%**x CRB 33.278 4.,2211 T 140.47
2753-PATTER 10/13 06:11A 00002012 2012 **x*** CRB 94 .825 4.2040 T 398.64
VEHICLE TOTALS: 456,613 1,896.86

CONTINUED
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P A0K SR8, VARCOUVER, WA 53684
13601 574-5440 « 1503 2528476
a0 2E1-T207 » CAM (330} T74-9070

INVOICE DATE: 10/15/11 PAGE: 5
INVOICE NO.: CL52880
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525
ACCOUNT: 0007545 INVOICE: CL52880 DATE: 10/15/11 PAGE: 5
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QLY. PRICE AMOUNT
VEHICLE#: 7141757 RUSS ANDERSON 0
2753-PATTER 10/01 06:16A 00014007 Q0 ***x*¥* CRB 125,134 4.1494 T 519.23
2753-PATTER 10/03 06:15A 00011007 0 FxFEE CRE 86 .595 4.1482 T 359.21
2753-PATTER 10/04 06:12A 00014007 0 *x¥x¥¥x¥* CRB 60.816 4.,1221 T 250.69
5624 -WEED, 10/05 01:02P 00005550 Qr &FX*¥ CRE 99,2183 4.2318 T 419,72
2153-WINNEM 10/11 03:53P 00002205 Q: FEREE -HULS 51.166 4 2530 T 217 .61
VEHICLE TOTALS: 422.894 1,766.46
TOTAL AVERAGE SALE FEDERAL STATE LOCAL SALES
PRODUCT QUANTITY PRICE AMOUNT TAX TAX TAX TAX TOTAL
caA - CALIFORNIA
REG OXY 55.445 3283 185 717 105 89 21,22 1.49 5 15 234..52

CARB ULSD1,107.4%4 3.443 3,812.97 265912 143.98 26.67 374.72 4,627.46
NV - NEVADA

REG UNL d:8%:: 1128 3.424 62.04 B 312 4.17 0.20 0.00 69.73
ULSD #2 162.344 3.73 605.47 39.45 43.83 1.70 0.00 690.45
OR - OREGON

REG OXY 209.866 2 386 710.67 38.40 62.96 3.42 0.00 815.45
PREM OXY 2281 3.704 83.38 4.12 6.75 0.36 0.00 94 .61
BS BICDSL 296.307 3.709 1,088.95 72.00 88.91 4.83 0.00 1,264.69
WA - WASHINGTON

REG OXY 14.892 3.17 47.20 2% 73 558 023 0.00 55.74

1890, 976 ** TOTAL AMOUNT DUE ----> § T ; 85205



vioc! .

"t«ﬂ!f"ﬂ WER, WA Sd656

¢ ( CARDLOCK INVOICE | &”

1 4-a4wa v 303 2856476
£4-T307 = TAX (3300 Z74-3070

160
10T 2

INVOICE DATE: 10/31/11 PAGE: 1
INVOICE NO. : CL53348
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525 Full Invoice Amount: 5,864 .35
Payment Due By: 11 /45411

** PLEASE RETURN THIS TOP PCRTION WITH YOUR PAYMENT **

ACCOUNT: 0007545 INVOICE: CL53348 DATE: 10/31/11 PAGE: 1
LOCATION DATE TIME MISC DATA ODCOM. MPG PROD QT PRICE AMOUNT
VEHICLE#: 4315554 JOHN KELLY 0
5624 -WEED, 10/19 11:16A 00001103 O kdkxdk CRB 27671 4.4422 T 122.892
250-GRANTS 10/22 08:1%A 00001103 0 **%*x BS 1.6..58 4.3725 T H2 .50
2753-PATTER 10/24 06:34A 00011103 0 Fwskokx CORE 26.525 4.3306 T 114.87
2753-PATTER 10/28 06:22A 00001103 O Fwkkx ORB 23.751 4.4996 T 106.87

VEHICLE TOTALS: 94 .527 417.16
VEHICLE#: 4315564 MIKE DECKER 0 _
261-KLAMATH 10/19 09:37A 1005 0 “#e¥xkxx BE 26.40 4.3817 T 115.94
761-KLAMATH 10/21 12:00P 4300 Q EExEE CROY 15.60 3.9674 T 61,89
261-KLAMATH 10/25 03:29P 1005 G “FEEEr BE 29.00 4.3894 T 127 .29
761-KLAMATH 10/26 09:57A 475 0 *ewdr BE 5620 4.3826 T 220.01
VEHICLE TOTALS: 121.20 52513
VEHICLE#: 4315567 STEVE TYLER 0
761-KLAMATH 10/18 03:57P 2614 ( ¥&dkx BH 7.20 4,35%089 T 3l 61
761-KLAMATH 10/21 07:39A 2614 g wxkx# BH 25. 50 4.3784 T 111.65
761-KLAMATH 10/25 07:48A 2614 @ wExEE ROX 8.40 3.9348 T 33,05
VEHICLE TOTALS: 41.10 176 .31
VEHICLE#: 4612087 MATT'S JCB 0
5568-LAKEVI 10/23 12:23P 00001006 B okt B 15.043 4.4232 T 66 .54
1296 -ELKO, 10/24 09:52A 00001006 0 *x**x LS 225, 38 4.3367 T 97.06
3683-GRAND 10/24 07:37P 00001006 0 etk (G 33.238 4.3013 T 142.97
VEHICLE TOTALS: 70.662 306.57

CONTINUED



T B0, AOK GER, VARCCUVER, WA G356
3601 574-5450 » (303 288-6476
002 ZE-TIOT » TAM (230} D74-3070

AN

(_caroLock nvoicE | B

INVOICE DATE: 10/31/11 PAGE: 2
INVOICE NO. : CL533438
ACCOUNT NO. : 0007545
BROTHERTON PIPELINE INC (1)
PO BOX 738
GOLD HILL, OR 97525
ACCOUNT: 0007545 INVOICE: CL53348 DATE: 10/31/11 PAGE 2
LOCATION DATE TIME MISC DATA ODOM. MPG PROD QTY PRICE AMOUNT
VEHICLE#: 4982513 CONOR WOLFE 2012
2753-PATTER 10/16 12:29P 00009999 SOB9° KEEXE TRE 25.48 4.3628 T 111.1s6
2753-PATTER 10/17 06:13A 00009999 9899 #k¥Ex CREB I 28 4.3589 T 140.57
2753-PATTER 10/18 06:09A 00009999 9909 ®X¥¥xx CERE 48.022 4.3403 T 208.43
2753 -PATTER 10/24 06:13A 00009999 9990 Fhdxx (CRB 53705 4.3306 T 232.5%
2753-PATTER 10/25 06:15A 00002206 2206 **Exx* ROX 4,995 3.8547 T 19.25
2753-PATTER 10/25 06:19A 00009599 99489 &7.63 ERE 115.238 4.3437 T 500.56
2753-PATTER 10/27 06:17A 00009999 9989 ¥*¥*wkk (ORR 60.797 44507 T 230 .59
2753-PATTER 10/31 06:12A 00009999 9899 **x&+ CRE 88.422 4.519% T 399.66
VEHICLE TOTALS: 7987 Miles @ 18.6 MPG Avg 428.91 1., 882 .99
VEHICLE#: 5320601 PETER ANHORN 0
4423 -ROSEBU 10/20 09:22P 0 FxmEEx ROX 16.30 3.8825 T 63.28
4990-ALBANY 10/22 11:06A 00000000 0 F¥RRE ROX 22:831 3.8517 T 87.94
3501-MEDFOR 10/26 09:1%A 00000000 0 w¥kkk ROX 205 20 8717 T 78.21
VEHICLE TOTALS: 59; 331 22:9..43
VEHICLE#: 6007093 JEFF ARSENAULT 0
347-PHOENIX 10/18 06:35A g kit b 925 5L 4.3909 T 406.47
4458-NEPHI, 10/19 03:47P 00000051 R A D 7 61.869 4.2728 T 264.78
4603-DE BEQ 10/23 07:53A 00000051 0 sk | 1S 88.32 4..3139 1T 381.00
VEHICLE TOTALS: 242 .86 1,852.25
VEHICLE#: 6007100 TIM FORSYTHE 0
2089-LA GRA 10/21 03:50P 00025205 0 xXedk ROX 5,158 35 8937 T 20.08
263-LA GRAN 10/21 03:51P 00002607 0 #Ewddk RE 31.00 4.4132 T 136.81
VEHICLE TOTALS: 36.158 156 89

CONTINUED



TART Family & Locally Owned Since 1947 Distribution Centers:
- DE P L (916) 442-0076 » Sacramento (209) 722-2752 * Merced
‘/AN ENTERPRISES, INC. (209) 465-3421 » Stockton (559) 233-7261 « Fresno
(209) 667-0236 = Turleck (559) 698-7201 ° Tranquility
- Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 » Fax: (209) 466-1910 » Order Desk: (800) 736-3421
"Serving AU of Your Petrnalean Veeds ”

§ J‘ - 3
ST
N L ux

i

SHIP DATE: 8/30/2011

= & the orice does not includs

Envire Surchargs - Fue!

1 s f) {/’i’{
: 7
=T
=|USETAX: ol L
é APPROVED: |
50 |
7
RECEIVED BY: patE:_7-2C-7/

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and uniess paid by that due date, any unpaid balance
shall be delinguent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
: charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
iccounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
sstimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
rocessing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




Family & Locally Owned Since 1947 Distribution Centers:
(916) 442-0076 » Sacramento (209) 722-2752 = Merced
VAN DE POL ENTERPRISES’ INC. (209) 465-3421 » Stockton (559) 233-7261 ° Fresno
(209) 667-0236 » Turlock (559) 698-7201 = Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 = Accounting: (209) 944-9115 » Fax: (209) 466-1910 = Order Desk: (800) 736-3421
" Serving AU of Yourn P etrolewne Vleeds "

e
F

=
-
st

i (|

o o JOB: W
T2 Twoizs Tzyn - "imzal GL: Y VA
S mmoe mmeees amm %USETAX: L3 JEICH

S S1APPROVED: 7

&7
(70|

RECEIVED BY: ' DATE: QI? o-/ /

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinguent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
processing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




VAN DE PUL ENTERPRISES, INC. .. cnoxes

DICKEY PETROLEUM  Rathmann Oil Company it ot Thse
Seruiug P of Youn P etnolewne Piecds

TERMS : AS ARRANGED OR NET 15 DAYS FROM DELIVERY DATE
The purchase price is due and payable upon receipt of invoice and payable as DiSCOUNT AMOUNT IF PAID BY

shown under the tarms of invoice, and unless paid by that due date, any unpaid balance shall be delinquent and subject to Net Invoice

a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated after Discount
nerein is a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is METER/ STICK READINGS
paid for over time rather than when due. Dslinquent accounts are costly to the seller to process and carry. The finance T =
charge is an amount which both seller and purchaser agree represents a reasonable attempt to estimate a fair average PRODUCT | BEFORE AFTER
compensation to the seller for such expense. The buyer and seller agree to presurne that the finance charge is equal to the
seller's expenses of processing and carrying a delinqguent account and they agree that it would be impractical or extremely
difficult to fix the actual expenses.

PRODUCTS RECEIVED AND TERMS ACCEPTERLET: | PRINT NAME /--//
A T

STOCKTON OFFICE MERCED OFFICE TURLOCK OFFICE TRANQUILLITY OFFICE DELIVERY INVOICE
4895 S. AIRPORT WAY 373 S.HiGHWAY 589 1001 BERKELEY 25570 W. MCKAMEY AVE.
STOCKTON, CA 85206 MERCED, CA 85341 TURLOCK, CAS5380 TRANQUILLITY, CA 93668
(209) 4653421 (209) 722-2752 (209) 6670236 (559) 898-7201 i 2 D 7 g
'SOLD % % A i
70 Swelsero |DATETME. - | JO ~/~// PM
STREET 5
| ADDRESS LRIV NEGE /2 CgA
CrTY | DELIVER TO -
| & STATE : -
'P.O. 7 j ; 7
 Charge I Cash 2 CreditCard  RECEIPT/CHECK # { NUMBER / ﬁ / 6/7
| | suPPLY | BiLL OF LADING QUANTITY UNIT
SUPPLIER oot | NUMBER FRODUCT DELIVERED PRICE AMGUNT
1 UNLEADED GASOLINE GASOLINE, 3, UN 1203, PG I ; E
i l 7 T
: i [MID-GRADE GASOLINE GASOLINE, 3, UN 1203, PG 1l ]: )
H T 1 T
' UNLEADED PREMIUM GASOLINE GASOLINE, 3, UN 1203, PG I : :
i CARB DIESEL #2 DIESEL FUEL, 3, NA 1993, PG lii i i
5 THIS DIESEL FUEL DOES NOT CONTAIN VISIBLE EVIDENGE OF DYE. SOO : E
| |CARB DIESEL #2 (RED DYED) DIESEL FUEL, 3, NA 1993, PG Il E :
‘ | THIS PRODUGT IS DYED DIESEL FUEL. NON-TAXABLE USE ONLY. r I
| PENALTY FOR TAXABLE USE. l i
; | | KEROSENE KEROSENE, 3, NA 1223, PG i i :
PRODUCT CODES! OTHER PRODUCTS QTY. PKG. UNIT PRICE ! AMOUNT
| | i
I 1
T T
I I
7 - | !
i ‘i,i ""/ s/ e ET———— E |
JOB: —— ;; RV ! !
GL: ) i I
={USE TAX: i | |
Z| APPROVED: o !
1 ¥ T t ;
[} L L ] ]
I I
| QUANTITY | !
| CA.MOTOR OIL ASSESSMENT FEE (PER GALLON) , {
CA.OILRECYCLINGFEE(_____ "~ PERGALLON ______ PERLB) i i
FEDERAL EXCISE TAX ! i
STATE SALES TAX | 5
STATE USE FUEL TAX i 5
| PREPAID TAX (SG KHE 78-005208) GASOLINE E ;
| PREPAID TAX (SG KHE 78-005208) DIESEL E {
| DRUM RECYCLING SURCHARGE ! |
| FREIGHT | |
{SUBJECT TO CORRECTION OF CLERICAL ERRORS) ENVGiCE TOTAL ; :‘
T T
1
1
|
1
|




T Family & Locally Owned Since 1947 Distribution Centers:
(916) 442-0076 » Sacramento (209) 722-2752 = Merced
Q AN DE POL ENTERPRISES INC, (209) 465-3421 - Stockton (559) 233-7261  Fresno
(209) 667-0236 « Turlock (559) 698-7201 ° Tranquility
PO Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 » Fax: (209) 466-1910 » Order Desk: (800) 736-3421
"Serucng Aoy @awx 2 etnoleam Teeds "

FFI f{/\j

JOB: {1 W
GL: ! AN
- USETAX: L 1 TU
&l ApPROVED: Vi 7
o |
[ L
(7!

RECEIVED BY: W DATE/ ﬂ -3-//

The purchase price is due and payabie upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance

shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. |t is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounis are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of

processing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.
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VAJ / UL 9y & Locally Ovned Since 19,7 _
VUE POL EN TERPRISES, NG~ 010 42075 sy 2tton Coners

i G s
- * Turlock -/261 * Fresno
-9115 « Fax: (559) 698-7201 « e
s X: (209) 466-1910 « Ordey Desk. ranquility
2olecen Wecos " : (800) 736-3421

it ot
é(iB: AN
2 o J I
% USETAX: ~ f _5' LA
£|APPROVED: &
s ' AN -TAWi
e /Yl

-_ ____,_ -_‘_‘_M'
e - | RECEIVED BY: /
DATE:,L&"S‘LZ

At prics isdus AR S
‘ ¢ ﬂ“\ﬁ DR upan TRRINE ot nvaies and DRY3IE 25 Shown under e tems of invoice, and unless paia by that dus dats, an 3o

A AR ¥ < Y " y ; unpa

& Qa’&\\ﬂn\ﬁ‘\\ %r‘% %\h\%ﬁ\\{) 3\\“’3\“35 Q‘W&‘QQ 3\}‘3\&\“@ 2 psfodic rEie of A Bk, The ANNUAL PERCENTAGE RATE \S 18%. The finance charge s\gg.d \’\2\'25\\: ?s

uch purchase price is paid for over time rather than when due. Delinquent

hich both seller and purchaser agree represents a reasonable attempt to

the finance charge is equal to the seller's expenses of

argz for the credit sale of the goods purchased. 1 is part of the purchase price when s

unts are costly to the seller to process and carry. The finance charge is an amount Wl

2=tz a lair average compensation 1o the seller for such expense. The buyer and seller agree to presume that
T i ant amemimt and thay aaraa that it would be impractical, or extremely difficult to fix the actual expenses.




- Family & Locally Owned Since 1947 - Distribution Centers:
V¥ . (916) 442-0076 * Sacramento (209) 722-2752 « Merced
@ VAN DE POL ENTERPRISES’ INC. (209) 465-3421 » Stockton (559) 233-7261 = Fresno
(209) 667-0236 « Turlock (559) 698-7201 « Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 = Fax: (209) 466-1910 « Order Desk: (800) 736-3421
"Serucng AU of Your P etrnaleam Heeds "

L1l Tam Ryl
s T nrrm = Frim JOB: 1 o ol
T - T %Sg: vl (i Tl
z me: [ [u’_x‘::
£|APPROVED: o

/6F6/(

DA L

z%RECEIVED BY: /7/_/ /ﬂ‘ﬁz’// oate: ST

The purchase price is due and payable upon receipt of irffoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject fo a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly 1o the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
sstimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
orocessing and carrying a delinguent account and they agree that it would be impractical, or exiremely difficult to fix the actual expenses.




. i s Distribution Centers:
P VAN' DE P L ot Dy gy (916) 442-0076 » Sacramento _ (209) 722-2752 » Merced
t@j : ENTERPRISES, INC, (209) 465-3421 » Stockton (559) 233-7261 » Fresno
: (209) 667-0236 * Turlock (559) 698-7201 » Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 « Fax: (209) 466-1910 » Order Desk: (800) 736-3421

"Serucng AU of Yoar P etroleam Weeds "

_ TET =R = A 2 8 JOB: 'T _’: {jt

R 0Ll Spill Tas GL: A7)
U =l USETAK: AR
) &| apprOVED: £/
Je270]
—
RECEIVED BY: DATE:/[/"7‘/I/ :

The purchase price is due and payable upon receipt o%;)ice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject fo a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
1 charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
iccounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
:stimate & fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller’s expenses of
yrocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




Family & Locally Owned Since 1947

Z2)VAN DE POL ENTERERISES TNC

P.O. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115= » Fax: (209) 466—1910 e Order Desk: (800) 736-3421
‘g eruing P44 ed -.@awz D etnoleam Tieceds ”

Distribution Centers:

(916) 442-0076 * Sacramento
(209) 465-3421 » Stockton
(209) 667-0236 * Turlock

3ALES CORDER

(209) 722-2752 = Merced
(559) 233-7261 « Fresno
(559) 698-7201 = Tranquility

PAGE: 1 DATE: 16/12/2011
dJN3 ORDER #: 0224923
3HIFP DATE: 10/13/2011
ACCOUNT #: 0005141 3HIP TO:
Snelson Companie= Inc TE-2801 Commerce Wy
601 W State Jtreet TAXABLE ITEM
Sedro Woolley, WA 398284 Turlock, CTA 95380
(260) 856-6511 —
CONTACT
p.o.$: 7/D j523 SHIP VIA: 63 ﬁ@ TERM3: Net 20 Day=
ITEM NUMEER WH3E UNIT ORDERED 3HIPFED ERICE AMOUNT
04 w20 GAL 500.00 39\5/_

UltralowSulfur Diesel #2-Bulk

DIESEL FUEL, 3, NA& 18983, PG IITY

This Die=sel Fuel dos= not contain visible evidence of dye & the
price does not include excise taxes.

Fuel Tax Recap

Federal Excise Tax - Diesel
Federal LUST

Federal 0il 3pill Tax - D=1
CA Exci=me Tax - Diesel

CA Q0il 3pill Fee VA YRaA
i Bl . JOB: Ty
TIED nesS :rge ue GL: ‘—C} /';f“\ =
£|USETAX: e B 5 et
£} APPROVED: .

= ?RECE!VED BY: ////Q/ DATE: ﬁ‘/?'.(/

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance

shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is

a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent

accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable aftempt to

~stimate a fair average compensation to the seller for such expense. The buyer and seller agree io presume that the finance charge is equal to the seller's expenses of
we_ "Essing and camying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




e

7~ \ Fanity & Localy Owied Suce 1347 (916) 442-0076 + S Dis;ﬁbuﬁon(ggg)t%sz: 2752 - Merced
= __ :' — B R 2§ 5 = * Sacramento - . erce
Z2)VANDEPOL ENTERPRISESING.  ovisssas s Gommar- s
(209) 667-0236 « Turlock (559) 698-7201 = Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 « Accounting: (209) 944-9115 « Fax: (209) 466-1910  Order Desk: (800) 736-3421

"Serving AU of Year P etraleam Peeds "

PAGE: 1 MALES GRUER DATE: 10/18/2011
JN3 ORDER #: 0225015
SHIP DATE: 10/13/2011
ACCOUNT #: 0005141 SHIF TO:
Snel=on Companies Inc TX-2801 Commerce Wy
601 W State Street TAXABLE ITEM
3edro Woolley, WA 98284 Turlock, CA 95380
{360) 856-6511
CONTACT:
p.0.$71/) ./596 SHIP VIA: TERM3: Net 30 Days

ITEM NUMEER WHIE SHIPPED PRICE AMOQUINT

04 w20 AL  500.00 § 07

UltraLow3ulfur Diesal #2-Bulk

DIE3SEL FUEL, 2, NA 19883, P& III

Thiz Diesel Fuel does not contain visible evidence of dye & the
price does not include excise taxes._

Fuel Tax Recap
Federal Excise Tax - Die=el
Federal LUST

Federal Oil 8pill Tax — Dsl ff"f ' JCJ I/,
: S JOB: [
Ca E::':ca.se.’I‘ax Die=sel GL: IS A
CA Oil 3pill Fee = USE TAX: 7 i
Enviro 3urcharge - Fu=sl 3| APPROVED: Z@/ .

J%0 (

| REGEIVED BY: //; Dt AEAEE

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
2 charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
sstimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
rocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




VAN DE POL ENTERPRISES, INC.

Distribution Centers:

(916) 442-0076 = Sacramento
(209) 465-3421 = Stockton
(209) 667-0236 * Turlock

"Servuing AL of Yourn P etroleam Deedo "

PAGE: 1

3ALE3 ORDER

(209) 722-2752 » Merced
(559) 233-7261 = Fresno
(559) 698-7201 = Tranquility

P.0. Box 1107, Stockton, CA 95201-1107 * Accounting: (209) 944-9115 « Fax: (209) 466-1910 * Order Desk: (800) 736-3421

DATE : 10/11/2011
INS o ORDER #: 0224670
e SHIP DATE: 10/12/2011
ACCOUNT #: 0005141 'SHIP TO:
Snal=on Companie=s Inc TH-2801 Commerce Wy
601 W State Street TAXABLE ITEM
Sedro Woolley, WA 98284 Turlock, CA 95380
(360) 856-6511
CONTACT:
.0.%: 7’!_0 /5:2/ SHIP VIA: #64 3 V ole L) TERMS: Net 30 Days
ITEM NUMBER WHSE UNIT ORDERED SHIPPED ERICE AMOUNT
04 w20 GAL  500.00 5/00
Ultralow3ulfur Diesal #2-Bulk
DIESEL FUEL, 3, NA 1992, PG III

Thi=s Die=sel Fuel does not contain visible evidence of dye & the

price does not include excise taxes.

Fuel Tax Recap
Federal Excise Tax — Diesel

[y ra,/
Federal LU3T JOB: S LFA ]
Federal Oil 8pill Tax - Dsl GL: = L8 ¥ ]
SERS B PR 3 |[USETAX: S
CA Exci=e Tax Die=el ) APPROVED (@/
> .
CA 0il Spill Fee : L §

Envirc Surcharge — Fuel -

(2]

~
2

| RECEIVED BY: -,1///

oate: /L 72~/

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinguent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller’s expenses of
processing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




3 Family & Lacally Owned Since 1947 Distribution Centers:
L, ; ; (916) 442-0076 * Sacramento (209) 722-2752 « Merced
z2)VANDEPOL ENTERPRISES, INC. ~ Gon et s Gommaier- s
S (209) 667-0236 * Turlock (559) 698-7201 = Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 « Accounting: (209) 944-9115 » Fax: (209) 466-1910 « Order Desk: (800) 736-3421
“Seracng AU of Your P ernolewm Veeds ™
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The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
processing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




3 Family & Locally Owned Since 1947 Distribution Centers:
D L (916) 442-0076 » Sacramento (209) 722-2752 » Merced
ENTERPRISES, INC, (209) 465-3421 » Stockton (559) 233-7261 « Fresno

(209) 667-0236 » Turlock (559) 698-7201 » Tranquility

P.O. Box 1107, Stockton, CA 95201-1107 « Accounting: (209) 944-9115 « Fax: (209) 466-1910 » Order Desk: (800) 736-3421
= enving U o f Yourn P etrolewm: Veeds "

I
i

I
: !
. _ _ o5 S —
s = D z|USETAX: o |
= ‘ &| approOVED: S

éF{ECEIVED BY.W pare:/! 4 '/ v ”//

“he purchase price is due and payable upon receipt ofnvoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
t charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
iccounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
:stimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charg

e is equal to the seller's expenses of
Irocessing and carrying a delinquent account and they agree that it would be impractical, or exiremely difficult to fix the actual expenses.




A\ {/ Family & Locally Owned Since 1947 Distribution Centers:
=, (916) 442-0076 = Sacramento (209) 722-2752 « Merced
{E."_ ‘/AN DE POL EN TERPRISES, INC. (209) 465-3421 = Stockton (559) 233-7261 ° Fresno
= (209) 667-0236 » Turlock (559) 698-7201 » Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 « Fax: (209) 466-1910 » Order Desk: (800) 736-3421
“Serucng AU of Your P etrolewne VHeeds ™

PAGE: 1 PRLCE SEOER DATE : 10/12/2011
JINS ORDER : 0225042
3HIP DATE: 10/14/2011
ACCOUNT #: 0005141 3HIFP TO:
Snelson Companiss Inc TH-2801 Commerce Wy
601 W State 3Jtreet TAXABLE ITEM
S3edro Woolley, WA 33284 Turlock, CA 95380
(260) 856-6511
CONTACT:
P.O.% -7*1'0.-/53)2[ SHIP VIA:4$< TERM3: Net 30 Days
ITEM NUMBER WH3E ORDERED SHIEFFPED FRICE AMOUNT
-—"——"-'"-"'—"'-_"“""'""-—_"———__—__"—__—_——__—_____—__________—_____“.._:_:;; _______________
04 W20 GAL 500.00 'Q 7‘3 [&’%
UltralowSulfur Diesal #2-Bulk . /M
DIESEL FUEL, 2, NA 1993, BG III & 7 / &

Thi= Diesel Fuel doe= not contain vi=ible evidence of dye & the
price does not include sxcise taxes.

Fusl Tax Recap

Federal Excizse Tax — Diesel
Federal LU3T

Federal Qil 3pill Tax - D=l - LL

CA Excise Tax - Diesel | f/@l f

CA 0il Spill Fee e ‘ -
Envirc Surcharge - Fuel USE TAX: __ o MY

%APPROVED: fﬂ
530 AM |70 |
j0yo A

RECEIVED BY: _4//% DATE: /0-'/5’{’//

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinguent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to ihe seller's expenses of
processing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




Fanliy & Localiy Dwed Siucs 1947 - Distribution Centers:
d %N DE P L TR ORICHG TN (916) 442-0076 * Sacramento (209) 722-2752 » Merced
‘ \;{/ \ ENTERPRISES, INC, (209) 465-3421 = Stockton (559) 233-7261 * Fresno
= (209) 667-0236 * Turlock (559) 698-7201 * Tranquility
P.O. Box 1107, Stockton, CA 95201-1107 * Accounting: (209) 944-9115 « Fax: (209) 466-1910 « Order Desk: (800) 736-3421
“Serving AU of Your P errnolewm Veeds ™

)

N

PAGE: 1 LSRR DATE: 10/14/2011
dN3 ; ORDER #: 02253587
JHIP DATE: 10/17/2011
ARCCOUNT #: 0005141 SHIP TO:
Snel=on Companies Inc TH-2801 Commerce Wy
601 ¥ 3tate Stre=et TARXABLE ITEM
Sedro Woolley, WA 95284 Turlock, CA 95380
(360) 856-6511
CONTACT
p.0.%: 7/7) [S3S  suie via: &3 TERM3: Net 30 Days
ITEM NUMEBER WH3E UNIT ORDERED 3HIEPED PRICE AMOUNT

B w20 GAL  500.00 655 s Z_fér)f

UltralowSulfur Diesel #2Z-Bulk
DIESEL FUEL, 3, Na 1853, PG TIII
Thi=s Diesel Fuel doe=s not contain visible evidence of dye= E the

price does not include excize taxes.
A7 0600

Fuel Tax Recap

Federal Exci=s Tax - Diesel
Federal LU3T C[(B A-T //30

Federal (il 3pill Tax - Dsl
CA Excise Tax — Diesel

CA QOil 3pill Fee

Envirc Surcharge — Fuel

RECEIVED BY: /7/:///%// oare: /7 7=/

The purchase price is due and payable upon receipt of infice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinguent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
processing and carrying a delinguent account and they agree that it would be impraciical, or exiremely difficult to fix the actual expenses.




'

Family & Locally Owned Since 1947

VAN DE POL ENTERPRISES, INC.

Distribution Centers:

(916) 442-0076  Sacramento
(209) 465-3421 = Stockton

(209) 722-2752 « Merced
(559) 233-7261 - Fresno

(209) 667-0236 * Turlock
#.0. Box 1107, Stockton, CA 95201-1107 * Accounting: (209) 944-9115 » Fax: (209) 466-1910 « Order Desk: (800) 736-3421
“Senving A oy Yeaur P etraleanm Veeds ~

JALES ORDER

(559) 698-7201 « Tranquility

PAGE: 1 DATE: 10/17/2011
INg ORDER #: 0225587
SHIF DATE: 10/18/2011
ACCOUNT #: 0005141 3HIP TO:
3nelson Companies Inc T¥-2801 Commerce Wy
601 W 3tate Street TA¥XABLE ITEM
Sedro Woolley, WA 98284 Turlock, CA 85380
{260) 856-63511
CONTACT:
P.O.¥: f/O Zg‘(/?/ 3HIP VIA: 62 Oz? TERMS: Net 20 Days
ITEM HUMBER WH3E UNIT ORDERED 3HIPPED PRICE EMOUNT
o4 W20 GAL 500.00 )0

UltralowSulfur Diessl #2-Bulk
DIE3EL FUEL, 3, MNA 18832,

PG III

This Diesel Fuel doe= not contain visible evidence of dye & the

price does not include excise taxes.

29

Federzl Excise Tax — Diesel
Federal LUST

Federal il 3pill Tax - Dsl
CA Exci=ze Tax — Diesel

CA Qil 3pill Fae

Envirc Surcharge — Fuel

Fuel Tax Recap

-

RECEIVED BY:

_

ez

i)y
o p—
. ' e
Euss'mx: >0
APPROVED: Vs

DATE,/O—/— Y

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is

a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent

accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to

estimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of

processing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




//N Family & Locally Owned Since 1947 Distribution Centers:
7\ i A (916) 442-0076 * Sacramento (209) 722-2752 * Merced
_ -;“ l VAN DE POL ENTERPRISES’ INC. (209) 465-3421 = Stockten (559) 233-7261 = Fresno
' (209) 667-0236 = Turlock (559) 698-7201 * Tranquility
O Box 1107, Stockton, C i\ 95201-1107 * Accounting: (209) 944-9115  Fax: (209) 466-1910 » Order Desk: (800) 736-3421
"Seraing AU of Your P etrnalenon Yeeds "

PAGE: 1 SALES ORDER DATE: 10/18/2011
JHNS8 ORDER #: 0225310
3HIP DATE: 10/18/2011
ACCOUNT #: 0005141 3HIP TO:
3nelson Companies Inc TE-2801 Commerce Wy
601 W 3tate 3treet TEXABLE ITEM
Sedro Woolley, WA 98284 Turlock, CTA 83280
(360) 856-8511
CONTACT:
r.o.§: B [_/ﬁ SHIP VIA: 62 , TERM3: Net 20 Days
ITEM NUMEER J»50 WHSE UNIT OROERED 3HIPPED PRICE AMOUNT
13S AM +7
a4 W20 GAL 500.00

Ultralow3Sulfur Diesel #2-Bulk 5—5\6 ID/H iéﬁcfhfm

DIESEL FUEL, 3, N& 189353, PG III
Thi= Dissel Fuel does not cont=in vi=ible evidence of dye & the
price dos= not include exCtise taxes .

Federal Exci=e Tax - Diessl
Federal LU3T

Fuel Tax Recap

Federal 0il 3pill Tax - D=1 i SHJ"
CA Exci=e Tax — Diesel OB ii* oy
CA 0il 3pill Fee GL: s W }fr.!_}
Envirc Surcharge — Fuel =|USE TAX: '

&| apprOVED: M

RECEIVED BYP;/W i3,_\1-5:’/&"'/ 7—//

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
a charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
estimate a fair average compensation io the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
procassing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




/\ Family & Locally Owned Since 1947 Distribution Centers:
= r (916) 442-0076 * Sacramento (209) 722-2752 « Merced
@VAN DE POL ENTERPRISES, INC. (209) 465-3421 » Stockton (559) 233-7261 © Fresno
= (209) 667-0236 © Turlock (559) 698-7201 « Tranquility
£.0. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115 « Fax: (209) 466-1910 « Order Desk: (800) 736-3421
"Sernving AU of Tear Petrolean Tieeds ”

PAGE: 1 SALES ‘GnREs DATE: 10/18/2011

JNS ORDER §: 0226068
3HIP DATE: 10/20/2011

ACCOUNT #: 0005141 JHIP TO:

Znel=zon Companies Inc TE-2801 Commerce Wy

601 ¥ 3tate 3treet TAXABRLE ITEM

Sedro Woolley, WA 98284 Turlock, CA 95380

(360) 856-6511

}55 4{ CONTACT:

04 w20 GAL  500.00 c?é ‘S

UltraLlowSulfur Diesel #Z-Bulk

DIESEL FUEL, 3, NA 1983, BG IIT

This Diesel Fuel doe= not contain visible evidence of dye £ the
price does not include excise taxes.

Y65

Federal Excize Tax - Die=m=l

Federal LUST

Fuel Tax Recap

Federal Qil 8pill Tax - D=1 L4y

CA Excise Tax — Diesel JOB: > l:) i
. o GL: 5 / e m——

C& 0il 3pill Fee USETKi: e

Envirc 3urcharge - Fuel

APPROVED: _7_ 4

Vi

RECEIVED BY7; pare: L2~/ /

The purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance '
shall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
2 charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
accounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represenis a reasonable attempt to
astimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
Jrocessing and carrying a delinguent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




; Family & Locally Owned Since 1947 Distribution Centers:
VAN DE POL ENTERPRISES T 010 42407 - Sacramento 209 7222752 Meren
R SES, NC. (209) 465-3421 « Stockton (559) 233-7261 ¢+ Fresno
(209) 667-0236 * Turlock (559) 698-7201 + Tranquility

-_P‘.O. Box 1107, Stockton, CA 95201-1107 » ACCOl]ﬂting: (209) 944-9115 » Fax: (209) 466-1910 « Order Desk: {800) 736-3421
g erving U of Yoar P etnolewn: HWeeds "

PAGE: 1 SALES ORDER DATE : 10/20/2011
ans ORDER #: 0226156
SHIP DATE: 10/21/2011
ACCOUNT #: 0005141 SHIP TO:
Snelson Companies Inc TH-2801 Commerce Wy
E01 W 3tate Street TAXABLE ITEM
Bedro Woolley, WA 08284 Turlock, CA 95280
(260) 856-6511
CONTACT
£.0.4: 7‘_/!7:/55? SHIP VIA: é 3 -~ B07% TERMS: Net 20 Day=
ITEM NUMBER WHSE UNIT ORDERED SHIPPED PRICE AMOUNT
04 wzo GAL  500.00 9‘06)

UltralowSulfur Diesel #2-Bulk

DIESEL FUEL, 3, NA 1992, PG ITT

This Diesel Fuel does not contain rizible evidence of dye & the
Price does not include excise taxes .

Fuel Tax Recap
Federal Exci=ea Tax - Diesm]l
Federzl LUST

Fed 1 0il 8pill T - 4 Pl
= era. 04 pill Tax Dsl / /7:‘;[
Ch Exci=e Tax - Diessl 7 5 R 4 )
JOB: —_— =
CA Qil 8pill Fee GL: c"f—\{r "/75(,
Enviro Succharge - Fuel % USE TAX:
£| APPROVED: /£

: RECEIVED BY: W% DATE/ﬂ?;/‘//

he purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
hall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinguent
ccounts are costly to the seller to process and carry. The finance charge is an amount which both ssller and purchaser agree represents a reasonahle attempt to
stimate a fair average compensation to the selier for such expense. The buyer and seller agree 1o presume that the finance charge is equal to the seller's expenses of
rocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




(z)VAN DE POL enTRiiRIGR e

§.O. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944
'S ereing AU of Your 2

Distribution Centers:
(916) 442-0076 - Sacramento (209) 722-2752 « Merced
(209) 465-3421 - Stockton (559) 233-7261 © Fresno
(209) 667-0236 = Turlock (559) 698-7201 - Trangquility
~9115 » Fax: (209) 466-1910 » Order Desk: (800) 736-3421
eZrnalecwo: Tlceds ”

PAGE: 1 SALES ORDER DATE: 10/21/3011
JNg ORDER #: 0226421
ZHIF DATE: lo/z4/2011
ACCOUNT #: 0005141 SHIP TO:
Snelson Companies Inc- TE-2801 Commerce Wy
€01 W State Strest TAXABLE ITEM
Sedro Woolley, WA 98234 Turlock, CA 95380
(260) 856-5511
CONTACT:
P-0.8: ) 505 sure via: g 3 7373 TERM3: Net 30 Days
ITEM NUMBER WHSE UNIT ORDERED SHIPEED ERICE AMOUNT
C00
o4 W20 GAL 500.00 6/95’_ ﬂ/ﬂ

Ultralowlulfur Diesel #2-Bulk
DIE3EL FUEL, 3, Ma 1892, PG IIT

This Diesel Fuel does not contain vizible evidence

price does not include excize taxes.

Fuel Tax Recap

Federal Excise Tax - Diesel
Federal LUST

Pederal 0il 3pill Tax - D=1
CA Excize Tax - Diesel

CAR Qil 8pill Fee

Enviro Surcharge - Fuel

3855 Ar 1038 Am

of dye & the

BsO GAL

-]

DATE;

he purchase price is due and payable upon receipt.giny
12all be delinquent and subject to a finance charge applyi
charge for the credit sale of the goods purchased. It is
scounts are costly to the seller to process and carry. The finance charge is an
stimate a fair average compensation fo the seller for suc
©cessing and carrying a delinquent account and they

ng a periodic rate of 1.5%.

h expense. The buyer and seller g
agree that it would be impractical, o

dice and payable as shown under the terms of invoice, and
The ANNUAL PERCENTAGE R
ce when such purchase price is paid for over tim
amount which both

r extremely difficult to fix the actual exp

unless paid by that due date, any unpaid balance
ATE IS 18%. The finance charge stated herein is
e rather than when due. Delinguent
seller and purchaser agree represents a reasonable attempt to
gree to presume that the finance charge is equal to the seller’s expenses of
enses.




Distribution Centers:
(916) 442-0076 » Sacramento (209) 722-2752  Merced
(209) 465-3421 » Stockton (559) 233-7261 = Fresno

o Family & Locally Owned Since 1947
VAN DE POL ENTRRPRISES TG
(209) 667-0236 » Turlock (559) 698-7201 » Tranquility

Po. Box 1107, Stockton, CA 95201-1107 » Accounting: (209) 944-9115  Fax: (209) 466-1910 « Order Desk: (800) 736-3421

!
X

"Serucng U af Your P etrolewm Weeds "

PAGE: 1 SALE3 ORDER DATE:: 10/24/2011

JHN3 ORDER - 0226704

3HIF DATE: lo0/25/2011

ACCOUNT #: 0005141 SHIP TO:

dnel=on Companies Inc TX-2801 Commerce Wy

601 W 3tate Jtreet TAXABLE ITEM

Jedro Woolley, WA 98284 Turlock, CA 35380

(360) 858-8511

CONTACT

2087/ /S)/ sHIEVIA: &3 1373 TERM3: Ret 30 Days
ITEM NUMBER WHSE UNIT ORDERED SHIPPED PRICE AMOUNT
______________________________________________________________________ o i
04 wzo ealL  $00.00 5/7\ > AT (030 Am
Ultralow3ulfur Diesel #2-Bulk

DIESEL FUEL, 2, NA 1992, PG III 4515 AT /54&19/}1

This Die=el Fuel does not contain visible evidence of dye & the
price does not include exci=e taxes.

Fuel Tax Recap

Federal Excise Tax - Diesal
Federal LUST

Federal ©il 8pill Tax - Dsl

CA Exci=e Tax - Diesel / /(/’//

CA 0Oil 8pill Fee JOB: ( [ J77

Envirg Jurcharge - Fu=l = SﬁET 5 )
% AX: = J[ L AT
S[APPROVER S

N
/ 6582

 RECEIVED BY% pare, /0> //

‘he purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
hall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
« charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
iccounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
stimate a fair average compensation to the selier for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
rocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




: Family & Locally Owned Since 194:7' MHMLCE_"WEE
] AN DE POL ENTERPRISES INC (916) 442-0076 * Sacramento (209) 722-2752 * Merced
' s g (209) 465-3421 - Stockton (559) 233-7261 = Fresno
= (209) 667-0236  Turlock (559) 698-7201 Tranguility
.0. Box 1107, Stockton, CA 95201-1107 * Accounting: (209) 944-9115 ¢ Fax: (209) 466-1910 » Order Desk: (800) 736-3421

= erecng Al of Your D ernolewas Veeds ”

PAGE: 1 SALES ORDER DATE : 10/25/2011
JIN3 ORDER #: 0226828
3HIF DATE: l0/26/z2011

ACCOUNT #: 0005141 SHIP TO:

3nelson Companies Inc TH-Z2801 Commerce Wy

501 W 3tate Jtrest TRXABLE ITEM

Sedro Woolley, WA 98284 Turlock, CA 95380

{260) 856-8511

CONTACT -

N ‘-"-"'-3:""":.“ T = e
F.G_%: !/p / )_@ SOif VIa: ﬁ#ﬁ% TERM3: Get 30 Days
ITEM NUMEER WH3E UNIT ORDERED SHIEPED ERICE EMOUNT

04 WZ0 AL S500.00 ; %
Ultralow3ulfur Diese=] #2-Bulk

DIESEL FUEL, 2, HA 19883, P& ITI

This Diesel Fuel doe= not contain visible evidence of dye & the
price does not include excise taxes .

Fuel Tax Recap
Federal Excime Tax - Dissel

Fedsral LUST

Federal Oil 8pill Tax - Dsl Fakvabl

: - 1 JOB: 1o
CA Excise Tax Diesel GL: =TT
CA Qil 8pill Fee % USE TAX LU TUZ
Enviro Surcharge — Fuel £1APPROVED: W7

RECEIVED BYM | o & - -/

L ec Do, AT O 3 P
he purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
hall be delinquent and subject to a finance charge applying a periodic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinguent
ceounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agr erepresents a reasonable attempt to
stimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance e{g ; i qug,[al o the seller's expenses of
rocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expense L




Family & Locally Owned Siy

(&)VANDEPOL gy

‘s erecng AU oy

TERPRISES, INC.

P.O. Box 1107, Stockton, CA 95201-1107 * Accounting:

. | Distribution Centers:
(916y442-0076 » Sacramento (209) 722-2752 » Merced
€209) 465-3421 « Stockton (559) 233-7261 = Fresno

(209) 667-0236 » Turlock (559) 698-7201 + Tranquility
(209) 944-9115 + Fax: (209) 466-1910 + Order Desk: (800) 7363431
Yoer P etrolecn Veceds

PAGE: 1 SALES ORDER DATE: 10/26/2011
JHN3 ORDER - 0227119
SHIP DATE:  10/27/2011
ACCOUNT #: 0005141 SHIP TO:
Inelson Companies Inc TE-2801 Commerca Hy
B01 W 3tate Street TAXABLE ITEM
Sedro Woolley, Wa 98284 Turlock, CA 95380
(360) 856-8511
CONTACT
B.O.%: 7'20 /5’32 SHIF VIA: &3 _g TERMS: Net 30 Days
ITEM NUMEER WH3E UNIT ORDERED SHIPPED PRICE AMOUNT
04 W20  GAL  500.00 éls O
UltraLowSulfur Diesal #2-Bulk
DIESEL FUEL, 2, N& 1882, PG IIIT
This Diesel Fuel dom= ROt contain vimible evidence of dye & the

price does not include excise taxaes
Fuel Tax Recap

Federal Excise Tax - Diesel

Federal LUST

Federal Qil 8pill Tax - Dsl

CA Exci=e Tax - Diessl

CA ©Qil 8pill Fes

Enviro 3urcharge - Fuesl

RECEIVED BY:

(i D4
JOB: L9 1
GL: Il RaNAVA
5 |USETAX: T JTT
é APPROVED: 47)

=

oare/D 7 :/_}_/ _

he purchase price is due and payable upon recei
nall be delinquent and subject to a finance charg
r the credit sale of the goods purchas
ccounts are costly to the seller to
stimate a fair average compensation to
‘ocessing and carrying a delinguent ac

Pt of invdice and payable

e applying a periodic rate of 1.5%.
ed. It is part of the purchase price
process and carry. The finance charge is an a
the seiler for such expense. The buyer and
count and they agree that it would be impra

as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
when such purchase price is paid for over




(E)VAN DE POL ENRRARIES i

P.0. Box 1107, Stockton,

(916) 442-0076 « Sacramento
(209) 465-3421 = Stockton
(209) 667-0236 = Turlock

CA 95201-1107 'Acéounting: (209) 944-9115  Fax: (209) 466-1910 » Order Desk: (800) 736-3421

Distribution Centers:

(209) 722-2752 = Merced
(559) 233-7261 = Fresno
(559) 698-7201 - Tranquility

"Serving AU oy Yourn P etnolew: Weeds "

PAGE: 1 SALES ORDER DATE: 10/27/2011
JHE CORDER #: 0227275
SHIP DATE: l0/z8/2011
ACCOUNT #: 0005141 SHIFP TO:
Snel=on Companies Inc TH-Z801 Commerce Wy
601 W 3tate Street TAXAELE ITEM
Sedro Woolley, WA Saza4 Turlock, CA 95380
(280} 856-8511
CONTRCT -
B-0#: T /D J5PT  sute via. es 506 TERMS: Net 20 Day=
ITEM NUMEER HWHSE UNIT ORDERED SHIFPED PRICE AMOUNT
04 wzo GAL  500.00 525 W,

UltralowSulfur Diesel #2-Bulk
DIESEL FUEL, 3, Na 1883, Pg III
This Diesel Fuel does not contain Tisible evidencs

pPrice doe= not inelude excise taxes_

Fuel Tax Recap

Federal Excise Tax - Diesel
Feder=1 LUST

Federal 0il 2pill Tax - D=1
CA Excise Tax - Diesel

CA 0il 8pill Fee

Enviro Surcharge - Fuel

of dye £ the

DATE: _/ / —02‘?‘//

Ne purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance

1all be definguent and subject to a finance charge applying a periodic rate of 1.5%.

The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for

>counts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchase
stimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the financ

aver time rather than when due. Delinquent
I agree represents a reasonable attempt to
e charge is equal to the sellers expenses of

‘cessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




Family & Locally Owned Since 1947 M(m
VAN DE POL ENTE P I (916) 442-0076 » Sacramento (209) 722-2752 « Merced
\ i R R SES’ INC, (209) 465-3421  Stockton (559) 233-7261 ° Fresno
: (209) 667-0236 = Turlock (559) 698-7201 » Tranquility

P.O. Box 1107, Stockton, CA 95201-1107 Accounﬁng: (209) 944-9115 « Fax: (209) 466-1910 = Order Desk: (800) 736-3421
‘s erving AL o4 Your Petrolen Yeeds ”

n

PASE: 1 JALES ORDER DATE: 10/27/2011
INS ORDER #: 02272390
SHIE DATE:
ACCOUNT #: 0005141 SHIP TO:
Snel=on Companies Inc TE-2801 Commerce Hy
601 W State ftreet TAMABLE ITEM
Sedrc Woolley, WA g8zaa Turlock, CA 95330
{360} 855-8511
CONTACT:
E-o-#.m.is SHIP VIA: (je— dak TERMS: Net 20 Days
ITEM NUMBER WHSE UNIT CORDERED SHIPPED PRICE AMOUNT

04 @  caL s500.00 S500

UltralowSulfur Diese] #2-Bulk

DIESEL FUEL, 3, Na 1882, P35 IIX

This Diesel Fuel does Aot contain visible evidence of dye £ the
price does not include excise taxes._

Fuel Tax Recap

Federal Excise= Tax - Diesel
Federal LU3T

Federal 0il 3pill Tax - D=1
C2 Excise Tax - Die=el

C2 Qil 8pill Fes=

Envirc Surcharge - Fuel

?’ﬁgﬂ# - p
RECEIVED BY:;,//,%Z// %A pate: /L7 11 ]

he purchase price is due and payable upon receipt of invoice and payable as shown under the terms of invoice, and unless paid by that due date, any unpaid balance
"2l be delinquent and subject to a finance charge applying a pericdic rate of 1.5%. The ANNUAL PERCENTAGE RATE IS 18%. The finance charge stated herein is
charge for the credit sale of the goods purchased. It is part of the purchase price when such purchase price is paid for over time rather than when due. Delinquent
scounts are costly to the seller to process and carry. The finance charge is an amount which both seller and purchaser agree represents a reasonable attempt to
stimate a fair average compensation to the seller for such expense. The buyer and seller agree to presume that the finance charge is equal to the seller's expenses of
‘ocessing and carrying a delinquent account and they agree that it would be impractical, or extremely difficult to fix the actual expenses.




Gas Line Equipment On Site Ledger

* Decal
Date: Line Equip. Type Manufacturer Equip. # Model# Engine Mod Engine Ser. # Family # Contractor HP  Disp. Hrs. Tier

6/6/11 *1 |Pipelayer machine |Catterpillar BMA36984 561N 3126 BMA36984 6CPXL07.2HSK Snelson 123 7.201 1497 2 |Snelson
6/6/11 *2 |Pipelayer machine |Catterpillar BMA31929 561N 3126 BMA31929 6CPXL07.2HSK Snelson 123 7.20] 2663] 2 |Snelson
6/6/11 *3 |Pipelayer machine |Catterpillar BMA36868 561N 3126 RMA36868 6CPXL07.2HSK Snelson 123 7.2 2532 2 |Snelson
6/6/11 *4 |Excavator Catterpillar M16331 336D C9 THX20158 8CPXL08.8ESK Snelson 8.8 3 |Hertz
6/6/11 *5 |Vac Rig Ditch Witch 679-090003 FX60 B3.3 68314693 ACEXL03.3ACE Snelson 60 3.3 86| 4 [Hertz
6/1/11 *6 |Excavator Catterpillar M16686 3360L C9 THX27752 APCXL08.8ESX Snelson 480 8.8 16| 3 |Holt
6/1/11 *7 |Dozer Catterpillar M15690 DBKXL C6.6 C6E02168 7PKXL06.6PJ1 Snelson 145 6.6 1071 3 |Holt
6/1/11 *8 |Grader Catterpillar CRS15598 140H 3176 3PD19305 5CPXL10.3ESK Snelson 132 10.3] 1651 2 [Holt
6/1/11 *9 |Extended Forklift Catterpillar CRS08-281 315-0600 C44 44404186 8PKXL04.4NJ1 Snelson 87.0 44| 1597 3 |Holt
6/23/11 *10 [Backhoe Catterpillar CRS16292 420E C4E04326 8PKZL04.4NH1 Snelson 93.0 4.4 646 3 |Holt
6/7/11 *12 |Welder Lincoln Owner 200D K6090-9 C1020300577 Snelson 28.2 22| 5166 1 |Owner

*13 |Broom Lay-Mor CRS07-172 6HC V1505-ES01 6E9988 6BXL01.5BCD Snelson 19.7 1.5 665 2 |Holt
6/7/11 *14 |Generator Magnum CRS11-284 MMG 35 4024TF281B PE4024TF28131 |(BJDXL02.4074 Fox Loomis 35.0 2.4 6.2] 4 |Holt
6/7/11 *15 |Generator Magnum CRS11-287 MMG 35 4024TF281B PE4024R054147 |BJDXL02.4074 Fox Loomis 35.0 2.4 493 4 |Holt
6/7/11 *16 |Generator Magnum CRS11-333 MMG 35 4024TF281B PE4024R055793 |BJDXL02.4074 Fox Loomis 35.0 24 35| 4 |Holt
6/7/11 *17 |Generator Magnum CRS11-334 MMG 35 4024TF281B PE4024R055799 |BJDXL02.4074 Fox Loomis 35.0 24 63| 4 |Holt
6/7/11 *18 |Generator Magnum CRS11-335 MMG 35 4024TF281B PE4024R055803 |BJDXL02.4074 Fox Loomis 35.0 24 11 4 [Holt
6/7/11 *19 |Generator Magnum CRS11-336 MMG 35 4024TF281B PE4024R055798 |BJDXL02.4074 Fox Loomis 35.0 24 59| 4 [|Holt
6/8/11 *20 |Compressor Atlas CRS11-065 XAS185 Cc2.2 G7105570 AH3XL2.22.84 Snelson 49.0 2.2 30] 4 [Holt
7/13/11 | *21 |Generator Wacker CRS11-236 Genset70 4045TF285E PE4045L162333 |BJDXL04.5107 Fox Loomis 99.0 4.5 18] 3 |Holt
7/19/11 | *22 |Generator Magnum CRS11-286 MMG 35 4024TF281B PE4024R054146 |BJDXL02.4074 Fox Loomis 35.0 24 244 4 |Holt
7/18/11 | *23 |Excavator Catterpillar K32498 330DL C9 THZ02037 6CPXL08.8ESK Snelson 480 8.8 2157 3 |Holt

*25 |Welder Miller Owner Pipe pro 304 D905 501141 3KBXL01.3BBC Bob Oakes 13.0 1.3 1 |Owner
7/26/11 26 |Dozer Catterpillar ALY1393 D6NLGP 3126 BMA17822 4CCPXL07.2HSK  |Snelson 260 7.2 2 |Holt
7/27/11 | *27 |Excavator Catterpillar CRS16837 321D C6.4 G32F0-140 BMVXL06.4FFF Snelson 156.8 6.4 57| 3 [Holt
8/2/11 *28 |Compressor Ingersoll-Rand 006-18-6672 185 PE4024T0755049 |6JDXL02.4074 Snelson 48.2 24 925| 2 |Hertz
8/1/11 *29 |Directional Driller Ditchwitch 14-240 JT4020 6068HF275 PE6068H22782 |5JDXL06.8038 Brotherton 249 6.8 3301 2 |Owner
8/9/11 *30 |Excavator Catterpillar M16882 336E C9.3 MMEO01148 BCPXL09.3HPA Snelson 315 9.3 5.0/ 4 [Holt
8/15/11 | *31 |Generator Genset CRS11-386 Genset 55 4024HG285B PE4024L061844 |BJDXL03.0113 Fox Loomis 80 3.00 2| 3 [Holt
8/3/11 *32 |Generator Genset CRS11-388 Genset 55 4024HF285B BJDXL03.0113 Fox Loomis 80 24 3 |Holt
8/23/11 | *33 |Generator MMD Equipment  |#3 PowerPro 45 |BU-4JJ1T 4JJ1-126704 BSZXL03.0UTB Fox Loomis 67 3.00 11 4 |[Owner
8/29/11 | *34 |Generator MMD Equipment  |#2 PowerPro 45 |BU-4JJ1T 4JJ1-125936 BSZXL03.0UTB Fox Loomis 67 3.00 1 4 |[Owner
9/7/11 *35 |Directional Driller Ditchwitch RIG 007 DDW550 Q5KTAA19C700 [41133254 8CEXL019.AAD |Brotherton 522 19.0 710 3 |Owner
9/8/11 36 |Drill Rig Generator |Vermeer R9X12T 6090HF484A 8JDXL09.0114 Brotherton 422.0 9.0 548 3 |Owner
9/8/11 37 |Drill Rig Pump American Auger P-750/G2 C18 WJH04260 8CPXL18.1ESK Brotherton 522.0 18.1 295 3 |Owner
9/12/11 38 |Pump Magnum CRS08-151 5030TF270A PE5030T092489 |6JDXL03.0063 Brotherton 41.75 3.00f] 1554 2 |Holt




Summary of Diesel Construction Equipment Mitigation Determinations

For month of :

Oct-2011

I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Catterpillar Catterpillar ULSFO
1 [Pipelayer machine |3126 No No No No N/A
561N 123 HP
Catterpillar Catterpillar ULSFO
2 |Pipelayer machine |3126 No No No No N/A
561N 123 HP
Catterpillar Catterpillar ULSFO
3 [|Pipelayer machine |3126 No No No No N/A
561N 123 HP
Catterpillar Catterpillar ULSFO
4 |Excavator C9 Yes No N/A N/A N/A
3360L 480 HP
Ditch Witch Cummins ULSFO
5 [VacRig B3.3 Yes 120 No N/A N/A N/A
FX60 60 HP
Catterpillar Catterpillar ULSFO
6 |Excavator C9 Yes 120 No N/A N/A N/A
3360L 480 HP
Catterpillar Perkins ULSFO
7 |Dozer C6.6 Yes 120 No N/A N/A N/A
DEKXL
Catterpillar Catterpillar ULSFO
8 |Grader 3176 No 120 No
140H 132 HP
Catterpillar Perkins ULSFO
9 . C44 Yes 120 No N/A N/A N/A
Extended Forklift
87 HP
Catterpillar Perkins ULSFO
10 |Backhoe 93 HP Yes 120 No N/A N/A N/A
423E
Lincoln Perkins Exempt
12 |Welder 104.22 No 120 No N/A N/A N/A Less than 50 HP
Pipeliner 200D 28.2 HP ULSFO
Lay-Mor Kubota ULSFO
13 |Broom V1505-ES01 Yes 150 No N/A N/A N/A
6HC 19.7 HP




Summary of Diesel Construction Equipment Mitigation Determinations

For month of :

Oct-2011

I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Magnum John Deere ULSFO
14 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Magnum John Deere ULSFO
15 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Magnum John Deere ULSFO
16 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Magnum John Deere ULSFO
17 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Magnum John Deere ULSFO
18 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Magnum John Deere ULSFO
19 |Generator 4024TF2818 Yes 90 No N/A N/A N/A
MMG 35 35 HP
Atlas Ihi Shibaura ULSFO
20 |Compressor Cc2.2 Yes 120 No N/A N/A N/A
XAS185 49 HP
Wacker John Deere ULSFO
21 |Generator 4045TF285E Yes 120 No N/A N/A N/A
Genset70 99 HP
Magnum John Deere ULSFO
22 |Generator 4024TF2818 Yes 120 No N/A N/A N/A
MMG 35 35 HP
Catterpillar Catterpillar ULSFO
23 |Excavator C9 Yes 120 No N/A N/A N/A
330DL 480 HP
Miller Kubota Exempt
25 [(Welder D1005 26 No No N/A N/A N/A Less than 50 HP
Pipepro 304 HP ULSFO
Catterpillar Catterpillar
26 |Dozer 3126 No 150 No N/A N/A N/A
DENLGP 260 HP




Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Oct-2011
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. [Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Catterpillar Mitsubishi ULSFO
27 |Excavator C6.4 Yes No N/A N/A N/A
321D 156.8 HP
Ingersoll-Rand John Deere Exempt
28 |Compressor 48.2 HP No 120 No N/A N/A N/A Less than 50 HP
85 ULSFO
Ditchwitch John Deere ULSFO
29 |Directional Driller 6068HF275 No No N/A N/A N/A
JT4020 249 HP
Catterpillar Catterpillar ULSFO
30 |Excavator C9a.3 Yes No N/A N/A N/A
336E 315 HP
Genset John Deere ULSFO
31 |Generator 4024HG285B Yes No N/A N/A N/A
Genset 5 80 HP
MMD Equipment Isuzu ULSFO
32 |Generator BU-4JJ1T Yes No N/A N/A N/A
PowerPro 45 67 HP
MMD Equipment Isuzu ULSFO
33 |Generator BU-4JJ1T Yes No N/A N/A N/A
PowerPro 45 67 HP
MMD Equipment Isuzu ULSFO
34 |Generator BU-4JJ1T Yes No N/A N/A N/A
PowerPro 45 67 HP
Ditchwitch Cummins ULSFO
35 |Directional Driller Q5KTAA19C700 Yes 30 No N/A N/A N/A
DDW550 522 HP
Vermeer John Deere ULSFO
36 |Drill Rig Generator |6090HF484A Yes 30 No N/A N/A N/A
R9X12T 422 HP
Drill Rig Pump Catterpillar ULSFO
37 c18 Yes 30 No N/A N/A N/A
522 HP
Magnum John Deere Exempt
38 Pump 5030TF270A No 30 No N/A N/A N/A Less than 50 HP
41.75 HP ULSFO




Diesel Engine Data Summary

30 ~—

Engine Make & Model

Engine Serial Number

Engine
Mfr.
Year

Engine
Displacement
(Liters)

Engine
Rating
(HP)

EPA/ARB
Conformity
Date

For month of : Oct-2011

[Tier 3 Engine
Available

Operating Hrs.
since last major
overhaul

Exhaust Temp.

Contractor

Catterpillar
Pipelayer machine
3126

BMA36984

7.2

123

12/21/2005

No

1497

Snelson

Catterpillar
Pipelayer machine
3126

BMA31929

7.2

123

12/21/2005

No

2663

Snelson

Catterpillar
Pipelayer machine
3126

RMA36868

7.2

123

12/21/2005

No

2532

Snelson

Catterpillar
Excavator
C9

THX20158

8.8

12/20/2007

Yes

N/A

Snelson

Cummins
Vac Rig
B3.3

68314693

2010

3.3

60

1/20/2010

Yes

86

N/A

Snelson

Catterpillar
Excavator
C9

THX27752

8.8

480

4/15/2009

Yes

16

N/A

Snelson

Catterpillar
Dozer
C6.6

C6E02168

6.6

145

2/27/2007

Yes

1071

N/A

Snelson

Catterpillar
Grader
3176

3PD19305

10.3

132

12/7/2004

No

132

Snelson

Perkins
Extended Forklift
C4.4

44404186

4.4

87

12/21/2007

Yes

1597

N/A

Snelson

10

Perkins Backhoe

C4E04326

4.4

93

1/4/2008

Yes

646

N/A

Snelson

12

Perkins
Welder
104.22

C1020300577

22

28.2

No

5166

N/A

Kim Stanley

13

Kubota
Broom
V1505-ES01

6E9988

1.5

19.7

12/30/2005

No

665

N/A

Snelson




Diesel Engine Data Summary
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Engine Make & Model

Engine Serial Number

Engine
Mfr.
Year

Engine
Displacement
(Liters)

Engine
Rating
(HP)

EPA/ARB
Conformity
Date

For month of :

Oct-2011

[Tier 3 Engine
Available

Operating Hrs.
since last major
overhaul

Exhaust Temp.

Other Information

14

John Deere
Generator
4024TF2818

PE4024TF28131

24

35

11/4/2010

Tier 4

6.2

N/A

Fox Loomis

15

John Deere
Generator
4024TF2818

PE4024R054147

24

35

11/4/2010

Tier 4

49.3

N/A

Fox Loomis

16

John Deere
Generator
4024TF2818

PE4024R055793

24

35

11/4/2010

Tier 4

35

N/A

Fox Loomis

17

John Deere
Generator
4024TF2818

PE4024R055799

24

35

11/4/2010

Tier 4

63

N/A

Fox Loomis

18

John Deere
Generator
4024TF2818

PE4024R055803

24

35

11/4/2010

Tier 4

N/A

Fox Loomis

19

John Deere
Generator
4024TF2818

PE4024R055798

24

35

11/4/2010

Tier 4

5.9

N/A

Fox Loomis

20

Ihi Shibaura
Compressor
C2.2

G7105570

2.2

49

1/26/2010

Tier 4

30

N/A

Snelson

21

John Deere
Generator
4045TF285E

PE4045L162333

4.5

99

12/6/2010

Tier 4

18

N/A

Fox Loomis

22

John Deere
Generator
4024TF2818

PE4024R054146

24

35

11/4/2010

Tier 4

244

N/A

Fox Loomis

23

Catterpillar
Excavator
(0°]

THZ02037

8.8

480

12/21/2005

Yes

2157

N/A

Snelson

25

Kubota
Welder
D1005

501141

1.3

26

12/5/2002

No

N/A

26

Catterpillar
Dozer
3126

BMA17822

2004

7.2

260

12/15/2003

No

N/A

Snelson




Diesel Engine Data Summary
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Engine Make & Model

Engine Serial Number

Engine
Mfr.
Year

Engine
Displacement
(Liters)

Engine
Rating
(HP)

EPA/ARB
Conformity
Date

For month of :

Oct-2011

[Tier 3 Engine
Available

Operating Hrs.
since last major
overhaul

Exhaust Temp.

Other Information

27

Mitsubishi
Excavator
C6.4

G32F0-140

6.4

158.8

2/7/2011

Yes

57

N/A

Snelson

28

Djohn Deere
Compressor

PE4024T075049

24

48.2

12/15/2005

No

925

N/A

Snelson

29

John Deere
Directional Driller
6068HF275

PE6068H22782

6.8

249

No

3301

N/A

Brotherton

30

Catterpillar
Excavator
C9.3

MMEO01148

2011

9.3

315

11/4/2010

Yes

N/A

Snelson

31

John Deere
Generator
4024HG285B

PE2024L061844

2011

80

12/6/2010

Yes

N/A

Fox Loomis

32

Isuzu
Generator
BU-4JJ1T

4JJ1-126704

2011

67

10/1/2010

Yes

N/A

Fox Loomis

33

Isuzu
Generator
BU-4JJ1T

4JJ1-125936

2011

67

10/2/2010

Yes

N/A

Fox Loomis

34

Isuzu
Generator
BU-4JJ1T

4JJ1-125936

2011

67

10/2/2010

Yes

N/A

Fox Loomis

35

Cummins
Directional Driller
Q5KTAA19C700

41133254

19

522

12/6/2007

Yes

710

N/A

Brotherton

36

John Deere
Generator
6090HF484A

422

6/27/2008

Yes

548

N/A

Brotherton

37

Catterpillar
Drill Rig Pump
C18

WJH04260

18.1

522

5/16/2008

Yes

295

N/A

Brotherton

38

John Deere
Pump
5030TF270A

PES5030T095489

41.75

12/15/2005

No

1554

N/A

Brotherton
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INTRODUCTION

The Almond 2 Power Plant (A2PP) is a nominal 174-megawatt (MW) facility consisting of three
General Electric Energy LM6000PG SPRINT natural gas-fired turbine generators and associated
equipment. The facility is located in the City of Ceres, Stanislaus County, California, on an
approximately 4.6-acre parcel adjacent to the existing 48-MW Turlock Irrigation District (TID)
Almond Power Plant.

The project site is north of the existing 48-MW Almond Power Plant, east of a WinCo
Supermarket distribution warehouse, south of a farm supply facility, and various industrial
facilities (mobile building distributor and drilling equipment storage laydown areas) are to the
east. The project address is 4500 Crows Landing Road, Modesto, California. Although the
address identifies the site in Modesto, it is located within the city limits of Ceres and is
approximately 2 miles south from the Ceres city center. Modesto is approximately 5 miles to the
north. The project site was previously used by WinCo as a borrow pit during construction of its
distribution center and was backfilled and graded in 2008 using commercially available fill. The
construction laydown and parking area is located adjacent to the western border of the site,
within the WinCo property. An approximately 6.4-acre parcel is being used for both
construction parking and laydown areas.

The A2PP will be interconnected to the TID transmission system via an approximately 1,110
foot long transmission line, which will extend south to the proposed Grayson Substation. The
project will also require that TID re-rate 2.9 miles of an existing 69-kV sub-transmission line
from the Almond Power Plant to the TID Crows Landing Substation that currently serves parts
of the cities of Ceres and Modesto as well as surrounding rural areas.

Process water will be obtained by tying in to the existing process water line for the Almond
Power Plant from the City of Ceres Wastewater Treatment Plant (WWTP). An existing well at
the southeastern corner of the Almond Power Plant property will provide Service water for the
facility. Potable water will be delivered to A2PP by a commercial water service.

Pacific Gas and Electric Company (PG&E) will design, construct, own, operate, and maintain a
natural gas pipeline that will be constructed in part to serve the A2PP project. The alignment for
PG&E'’s Line DFM 7216-03 is approximately 11.6 miles long and generally extends in a
southerly direction from the existing Almond Power Plant boundary and joins with PG&E'’s
existing natural gas pipeline, Line #215, at West Bradbury Road. In addition, a 1.8-mile-long
segment of Line #215 will be reinforced along Prune Avenue on the western side of the San
Joaquin River. This segment is referred to as the Reinforcement Segment. No work is planned
within or under the river or on its banks. All pipeline water crossings occur under or in TID’s
managed canal and drain system. The construction right-of-way (ROW) for the pipeline would
be 85 feet wide, and the permanent pipeline easement would be 50 feet wide. The pipeline
would be installed in a relatively shallow trench; however, to cross under the Harding Drain,
Crows Landing Road and other TID canals, drains, and improvement district canals and/or
pipelines, a trenchless construction method will be used (i.e., horizontal directional drill, jack
and bore or hammer bore) construction method will be used.



The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
Project approval from the California Energy Commission (CEC) was on December 15, 2010 and
included conditions that must be monitored by the Designated Biologist (DB). The DB or
Biological Monitor (BM) will be available during all phases of construction to ensure
compliance with the mitigation measures outlined in the Biological Resources Mitigation
Implementation and Monitoring Plan (BRMIMP). The following report includes a summary of the
A2PP monitored biological activities for October 2011.



MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the A2PP project site were developed through consultation with the
California Energy Commission (CEC), and state and federal agencies. Documentation of
compliance with any conditions of the agency permits will be included in this section when
required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of October. The following COC’s, Bio- 5, 6, 7, and 9
were applicable compliance measures for the month of October 2011 and require specific
language to be included in each monthly compliance report. Therefore each is addressed
separately below.

BIO-5. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to insure
that BIO-5 was in compliance. During the month of October, the DB Todd Ellwood, and
BMs Victor Leighton and Dan Weinberg, verified project compliance with BIO-5.

BIO-6. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). A written monthly report was prepared by the BM Victor
Leighton and Todd Ellwood for the month of October and identifies survey results and
construction activities (General Notes and Observations) and species observed
(Appendix A).

BIO-7. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to insure that BIO-7 was in compliance during the month of
October. During the month of October, the DB and BMs verified project compliance with
BIO-7.

BIO-9. Requires that preconstruction surveys be conducted for San Joaquin kit fox (SJKF)
for all project components (i.e., power plant, laydown, transmission lines, re-rated
transmission lines, and pipeline) no less than 14-days and no more than 30-days prior to
the initiation of construction on each project component. Written reports summarizing
results will be sent to CEC Compliance Project Manager (CPM), California Department
of Fish and Game (CDFG), and U.S. Fish and Wildlife Service (USFWS). Preconstruction
surveys were conducted on October 18, 2011 for the Bronco Winery property (Keyes
Road to Taylor Road) a report summarizing the results was sent to the CPM, CEC and



the USFWS in November 2011. Daily logs below describe the negative findings. This
documentation verifies project compliance with BIO-9 for the month of October.



SUMMARY OF SITE ACTIVITIES

This section provides a summary of October 2011 project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. The DB Todd
Ellwood, and BMs Victor Leighton and Dan Weinberg providing oversight during the month of
October completed logs summarizing activities, personal interactions, and observations made
during each site visit. These logs are available on request.

Power Plant Site Construction

A2PP project site construction for the month of October included excavation for electrical and
gas connections; concrete pours for the three Selective Catalytic Reduction Units (SCR) and
associated structures; excavation for and installation of electrical duct banks and gas lines for
the SCR units and associated facilities; installation of gas line and ducting to meeting station;
installation of base rock within the main power block station; upkeep of temporary SWPPPP
measure BMPs (for example, sediment fence); and installation of winterization BMP’s, such as
hydroseeding of stormwater basin and outfall ditch for the A2PP site.

Gas Pipeline Construction

PG&E natural gas pipeline construction for the month of October included trenching and
installation of the 16-inch pipeline at various locations throughout the pipeline route.
Numerous horizontal directional drilling (HDD) bores at road and canal crossings along the 16-
inch pipelines were ongoing through the month of October. HDD bores occurred under TID
laterals, roads and irrigation pipes. BMPs such as silt fence, straw bales, and/or track-out plates
were installed along the gas pipeline right-of-way (ROW). Ground water wells were installed
along with a filtration system as required by PG&E’s waste discharge permit issued by the
RWQCB. Discharge permits have been obtained and dewatering wells have been installed at
various locations along the pipeline alignment. Dewatering wells are pumped into a temporary
manifold system and routed to the filtration systems. Groundwater dewatering continued to
occur into TID’s water conveyance systems. Monitoring and weekly site visits by the DB Todd
Ellwood, and BMs Victor Leighton and other Biological Monitors were conducted in sensitive
resource areas as required within the COC’s or weekly in non-sensitive areas to document
permit compliance.

Worker Environmental Awareness Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
A2PP project. Program materials include a worker handbook, training video, posted speed limit
signs and sensitive species awareness supporting posters. As required by the CEC COC BIO-5,
all new employees must attend the WEAP. A total of 49 personnel received WEAP training in
October with a cumulative total of six hundred four employees trained to date. The PMI Safety
Supervisor administered the WEAP training to new employees on the A2PP site. PG&E’s
Assistant Project Manager administered the WEAP training to new employees for the gas
pipeline construction. Signed affidavits are kept on file by the PMI Safety Supervisor and



PG&E'’s Assistant Project Manager in their respective site trailers a copy of all training is kept by
Susan Strachan TID’s Compliance Project Manager.



GENERAL DAILY NOTES AND OBSERVATIONS

During October the DB and BMs covered daily and weekly biological monitoring oversight. The
monitoring efforts for October are documented below. A general location by road names is used
to aid in general location of identified activities. Open trenches are inspected on a daily basis by
the onsite DB or BM for entrapped wildlife, prior to construction crews arriving on site in the
morning. The DB and/or the BM checked track out conditions and ensured that roads were
clean at the end of each day.

On October 1st, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain and Harding Drain. Site activities
entailed dewatering of wells east of Yori Grove Drain, excavation east of Yori Grove Drain and
south of Taylor Road, and ROW restoration along Harding Avenue. The BM noticed the main
dewatering well manifold system had cracked and was spilling water onto the ROW and into
the recently disked farm field to the south of the ROW. Mr. Leighton talked with Snelson labor
crew about turning off the pump system so that silt laden water would not enter farm drains
that lead to Yori Grove Drain. Snelson crew foreman stopped the pumps and took precautions
as suggested by the BM to protect farm drain from silt laden water. The BM called PG&E’s
Assistant PM Travis King about dust issues south of Taylor Road to Yori Grove Drain. Mr. King
addressed the BM concerns and sent a water truck out to the site. The gas pipeline construction
was in compliance with all biological resources COCs.

On October 34, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain and Harding Drain. The BM
monitored well drilling activities at the east edge of Yori Grove Drain and tie-ins at Prairie
Flower Drain; no issues or biological concerns were identified. The BM observed heavy dust
from lack of dust suppression south of Taylor Road by the contractor’s equipment. No water
truck had been noted for the duration of the monitoring. The BM and other pipeline inspectors
have had to repeatedly ask for dust suppression; the BM called Sam Comstock (A2PP Air
Quality Inspector). Mr. Comstock was informed by the BM of the numerous and consistent
problems with lack of dust suppression support on all portions of the ROW. The BM asked Mr.
Comstock if he could address this ongoing issue. Mr. Comstock stated that he would contact
Snelson Site Superintendent about the issues and to seek resolution.

On October 4, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain and Harding Drain. Activities
included backfilling south of Harding Avenue; excavation west of Prairie Flower Drain; well
drilling east of Yori Grove Drain; and HDD bores under roads. The BM attended the PG&E
weekly construction meeting; discussions of dust suppression issues on the ROW were
addressed. After the meeting the BM observed dusty conditions along Harding Avenue where
restoration of ROW was being conducted. Mr. Comstock was contacted and informed as well as
Snelson site superintendent, Lou McMullen. A water truck driver was sent to the ROW to spray
for dust control. No further issues were noted for the day.



On October 5%, BM Dan Weinberg was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Harding Drain. SWPPP and exclusion fence was
removed. The gas pipeline construction was in compliance with all biological resources COCs.

On October 6th, BM Dan Weinberg was on site to check trenches along gas pipeline activities.
No entrapped wildlife were observed or reported. The gas pipeline construction was in
compliance with all biological resources COCs.

October 7th, BM Victor Leighton was on site to monitor gas pipeline activities to the proximity
to GGS and WPT habitat along Yori Grove Drain and Harding Drain. Activities were limited
due to heavy rains that occurred the night before. Tie-ins were completed at the Sod farm (west
of Prairie Flower Drain) an HDD bore occurred under utilities along Bystrum Road. Large
flocks of gulls (Larus spp.), white-faced ibis (Plegadis chihi) and sandhill cranes (Grus canadensis)
were observed flying over the sod farm. The gas pipeline construction was in compliance with
all biological resources COCs.

A2PP Site Inspection (October 7th): The BM contacted key construction personnel during the site
inspection to address any issues or concerns at the time of the visit. No issues or questions were
raised during these interactions. No compliance issues were observed during the site
inspection; therefore the A2PP project site was in compliance with all biological resources
COCs.

On October 10th, DB Todd Ellwood was on site to check trenches along gas pipeline activities.
No entrapped wildlife were observed or reported. No project work occurred within 200 feet of
GGS habitat. The gas pipeline construction was in compliance with all biological resources
COCs.

On October 11th, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain. Activities included trenching on
the sod farm (west of Prairie Flower Drain); dewatering well drilling and installation east of
Yori Drain; and almond tree removal along Morgan Road. The Paleo Monitor was on site to
monitor excavations near West Bradbury Road. The BM attended the PG&E weekly
construction meeting. During the meeting Mr. Leighton reminded Snelson and PG&E of the
upcoming GGS stop work requirement from USFWS (November 1st) and the lack of restoration
completion within GGS upland habitats along the ROW.

On October 12th, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain. Activities included tree removal
along Morgan Road; excavation and pipeline installation on sod farm; and startup of the
filtration station on the east side of Yori Grove Drain. The ROW was flooded along Bystrum
Road from farm irrigation. No SWPPP or biological issues were observed therefore gas pipeline
construction was in compliance with all biological resources COCs.

AZ2PP Site Inspection (October 12th): The BM contacted key construction personnel during the
site inspection to address any issues or concerns at the time of the visit. No issues or questions
were raised during these interactions. No compliance issues were observed during the site
inspection; therefore the A2PP project site was in compliance with all biological resources
COCs.



On October 13th, BM Victor Leighton was on site to monitor gas pipeline activities due to the
proximity to GGS and WPT habitat along Yori Grove Drain. Activities included tie-ins on the
sod farm; tree removal along Morgan Road; pipeline stringing and welding along Bystrum
Road; and restoration at various locations along the alignment. The BM contacted the grader
operator about restoration work to determine if any sensitive resource areas (for example, GGS
habitat) needed monitoring. It was determined no resource areas would be worked in during
this day. No compliance issues were observed during the site inspection; therefore gas pipeline
construction was in compliance with all biological resources COCs.

On October 14th, BM Victor Leighton performed daily trench inspection as no work was being
conducted in biologically sensitive areas that would require monitoring. No entrapped wildlife
were observed or reported. No compliance issues were observed during the site inspection;
therefore gas pipeline construction was in compliance with all biological resources COCs.

On October 17th, BM Victor Leighton performed daily trench inspection and monitored ROW
restoration along Harding Avenue. The BM noticed a bore pit that did not have escape ramps.
The BM contacted PG&E's Field Inspection Ralph Montilious about the need for escape ramps
in all trenches and bore pits. Mr. Montilious stated that he would take of the issue and notify
the contractors to build wildlife ramps.

On October 18th, BM Victor Leighton performed daily trench inspections and attended a
meeting with PG&E regarding upcoming work on Bronco Winery property. The BM also
attended PG&E’s weekly construction meeting. The BM conducted a preconstruction clearance
survey for SJKF and burrowing owl (BUOW) within and around the Bronco Winery. No SJKF or
BUOW were observed. No compliance issues were observed during the site inspection;
therefore gas pipeline construction was in compliance with all biological resources COCs.

On October 19, BM Dan Weinberg performed daily trench inspections of the gas pipeline. No
entrapped wildlife were observed or reported. No compliance issues were observed during the
site inspection; therefore gas pipeline construction was in compliance with all biological
resources COCs.

AZ2PP Site Inspection (October 19th): The BM contacted key construction personnel during the
site inspection to address any issues or concerns at the time of the visit. No issues or questions
were raised during these interactions. No compliance issues were observed during the site
inspection; therefore the A2PP project site was in compliance with all biological resources
COCs.

On October 20t, BM Dan Weinberg was on site to check trenches along gas pipeline activities.
No entrapped wildlife were observed or reported. The gas pipeline construction was in
compliance with all biological resources COCs.

On October 21st, BM Victor Leighton was on site to check trenches along gas pipeline activities
and monitor SWPPP and exclusion fence removal along Harding Avenue. No entrapped
wildlife were observed or reported. The gas pipeline construction was in compliance with all
biological resources COCs.



A2PP Site Inspection (October 21st): The BM contacted key construction personnel during the site
inspection to address any issues or concerns at the time of the visit. No issues or questions were
raised during these interactions. No compliance issues were observed during the site
inspection; therefore the A2PP project site was in compliance with all biological resources
COCs.

October 24th- 29th BM Victor Leighton performed daily trench inspections of the gas pipeline.
On October 27th a striped skunk (Mephitis mephitis) was hazed out of the trench line south of
Taylor Road by the BM. For more information on this occurrence see Appendix B
(Representative Photographs) and Appendix C (Wildlife Observation Forms). No compliance
issues were observed during the site inspection; therefore the gas pipeline construction was in
compliance with all biological resources COCs.

On October 25th, BM Victor Leighton performed daily trench inspection as no work was being
conducted in biologically sensitive areas that would require monitoring. No entrapped wildlife
were observed or reported. The BM also attended the PG&E weekly construction meeting. The
BM reminded PG&E and the contractor of the limited work space at the east end of the 24-inch
reinforcement section due to GGS upland habitat. No compliance issues were observed during
the site inspection; therefore gas pipeline construction was in compliance with all biological
resources COCs.

On October 26t - 29th, BM Victor Leighton performed daily trench inspection as no work was
being conducted in biologically sensitive areas that would require monitoring. No entrapped
wildlife were observed or reported. Site activities included excavation west of Morgan Road to
A2PP site; pipe stringing along Morgan Road; HDD bore under Taylor Road; and backfill and
compaction south of Taylor Road. The BM removed “keep out” signs along the Harding Drain
resource area because project work has been completed in this area. No compliance issues were
observed during the site inspections; therefore gas pipeline construction was in compliance
with all biological resources COCs.

AZ2PP Site Inspection (October 28th): The BM contacted key construction personnel during the
site inspection to address any issues or concerns at the time of the visit. No issues or questions
were raised during these interactions. No compliance issues were observed during the site
inspection; therefore the A2PP project site was in compliance with all biological resources
COCs.

On October 31st, BM Victor Leighton performed daily trench inspection as no work was being
conducted in biologically sensitive areas that would require monitoring. No entrapped wildlife
were observed or reported. Activities monitored by the BM included removal of worker
exclusion fence at Yori Grove Drain and silt fence along Harding Drain. No compliance issues
were observed during the site inspection; therefore gas pipeline construction was in compliance
with all biological resources COCs.
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Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

BIRDS

American white pelican

Pelecanus erythrorhynchos

Pipeline route

Double crested cormorant

Phalacrocorax auritus

Pipeline route

Greater white-fronted goose

Anser albifrons

Fly over

Canada goose

Branta canadensis

Pipeline route

Mallard Anas platyrhynchos TID stormwater pond
Northern shoveler Anas clypeata Fly over
Lesser scaup Aythya affinis Fly over
Canvasback Aythya valisineria Fly over
Common merganser Mergus merganser Fly over

Ruddy duck

Oxyura jamaicensis

Pipeline route

White-faced ibis

Plegadis chihi

Pipeline route

Great blue heron

Ardea herodias

Pipeline route

Green heron

Butorides virescens

Pipeline route

Great egret

Ardea alba

TID pond

Snowy egret

Egretta thula

Pipeline route

Turkey vulture

Cathartes aura

Fly over

White-tailed kite

FElanus leucurus

Pipeline route

Northern harrier

Circus cyaneus

Pipeline route

Cooper’s hawk

Accipiter cooperii

Pipeline route

Sharp-shinned hawk

Accipiter striatus

Fly over

Red-shouldered hawk

Buteo lineatus

Pipeline route

Red-tailed hawk

Buteo jamaicensis

Project site and laydown areas; also
dark morph variety at Carpenter Rd and

West Bradbury Rd

Swainson’s hawk

Buteo swainsoni

Pipeline route

American kestrel

Falco sparverius

A2PP and laydown areas

Peregrine falcon

Falco peregrinus

A2PP at Pipeline route

Merlin Falco columbarius Pipeline route

Sandhill crane Grus canadensis Fly over

Killdeer Charadrius vociferus A2PP and laydown areas
Blackneck stilt Himantopus mexicanus Pipeline route

American avocet

Recurvirostra americana

Pipeline route

Greater yellowlegs

Tringa melanoleuca

TID stormwater pond

Lesser yellowlegs

Tringa flavipes

Pipeline route

Long-billed curlew

Numenius americanus

Fly over

Least sandpiper

Calidris minutilla

Pipeline route

Wilson’s phalarope

Phalaropus tricolor

Pipeline route

Ring-billed gull

Larus delawarensis

Transmission line route

Herring gull

Larus argentatus

Transmission line route

California gull

Larus californicus

Transmission line route




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

Bonaparte’s gull

Larus philadelphia

Transmission line route

Rock pigeon (Exotic)

Columba livia

A2PP and laydown areas

Mourning dove

Zenaida macroura

A2PP and pipeline route

Great horned owl

Bubo virginianus

Pipeline route

Anna’s hummingbird Calypte anna Pipeline route
Belted kingfisher Ceryle alcyon Pipeline route
Northern flicker Colaptes auratus Pipeline route
Nuttall’s woodpecker Picoides nuttallii Pipeline route
Black phoebe Sayornis nigricans Pipeline route

Say’s phoebe

Sayornis saya

Pipeline route

Western kingbird

Tyrannus verticalis

Pipeline route

Loggerhead shrike

Lanius ludovicianus

Pipeline route

Western scrub-jay

Aphelocoma californica

A2PP ,Canal, transmission line and
pipeline route

Yellow-billed magpie

Pica nuttalli

Pipeline route

American crow

Corvus brachyrhynchos

A2PP ,Canal, transmission line and
pipeline route

Common raven

Corvus corax

Pipeline route

Horned lark

Eremophila alpestris

Laydown areas and pipeline route

Tree swallow

Tachycineta bicolor

Pipeline route

Barn swallow

Hirundo rustica

Pipeline route

CIiff swallow Petrochelidon pyrrhonota Pipeline route
Marsh wren Cistothorus palustris Pipeline route
House wren Troglodytes aedon Pipeline route

American robin

Turdus migratorius

Pipeline route

Northern mockingbird

Mimus polyglottos

Laydown areas and pipeline route

European starling (Exotic)

Sturnus vulgaris

Canal, laydown areas, and pipeline
route

American pipit

Anthus rubescens

A2PP Footprint

Yellow warbler

Dendroica petichia

Pipeline route

Lark sparrow

Chondestes grammacus

Pipeline route

Savannah sparrow

Passerculus sandwichensis

Pipeline route

Song sparrow

Melospiza melodia

Pipeline route

White-crowned sparrow

Zonotrichia leucophrys

A2PP, Canal and pipeline route

Red-winged blackbird Agelaius phoeniceus Pipeline route
Tricolored blackbird Agelaius tricolor Fly over
Brewer’s blackbird Euphagus cyanocephalus Pipeline route

*Yellow-headed blackbird

Xanthocephalus
xanthocephalus

Pipeline route

Western Meadowlark

Sturnella neglecta

Pipeline route.

Brown-headed cowbird

Molothrus ater

Pipeline route

Blue grosbeak

Passerina caerulea

Pipeline route




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

House finch

Carpodacus mexicanus

Almond Power Plant and pipeline route

American goldfinch

Carduelis tristis

Pipeline route

House sparrow (Exotic)

Passer domesticus

Pipeline route

MAMMALS

Audubon’s cottontail Sylvilagus audubonii Laydown areas and remains found and
one killed on A2PP
Black-tailed hair Lepus californicus A2PP

California vole

Microtus californicus

A2PP and laydown areas.

Botta’s pocket gopher

Thomomys bottae

A2PP (one dead and 3 live exposed
during earth moving activities)

California ground-squirrel

Spermophilus beecheyi

Pipeline route, transmission line

Mink

Mustela vison

Prairie Flower Drain

*Striped skunk

Mephitis mephitis

Pipeline route

REPTILES

Western fence lizard

Sceloporus occidentalis

Pipeline route

Pacific gopher snake

Piuophis catenifer catenifer

A2PP laydown areas several killed on
the A2PP site

Western pond turtle

Emys marmorata

Harding Drain west of Crows Landing

* Indicates new observance or additional information




APPENDIX B

Representative Site Photographs




& ? L § o5 o

#1. View of dusty on)c‘litiolns along‘igas pipeliﬁ ROW (ﬁardir{g Dréih’).

#2. A view of silt fence removal along Harding Drain.
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#4. A view of hydroseeding being applied within the stormwater basin outfall at the
A2PP site.
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#5. A view of hydroseeding being applied within the stormwater basin at the A2PP
site.
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#6. A view of SCR towers beg installed.



#7. A view of a striped skunk (Mephitis mephitis) in an open gas pipeline trench south of
Taylor Road. October 27, 2011.
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Wildlife Observation Form

WILDLIFE OBSERVATION FORM

To Record Animals Found In Almond 2 Power Plant Project Areas
To be filled out by personell who find active nest sites and burrows, dens, and dead or injured wildlife, or other
biological resources during daily construction activities.

Name of employee;

. \/10{7)\/ (_N\SL'\'T)W E:o ‘oijl Mmj—t
pate Dedoloe s 27, 20\

Location of observation:

Tronch Gooll. of Tayler B4

Wildlife Species: STRIPED i il _
Condition of wildlife:

alive X dead [ ]

Possible cause of injury or death:

Wk

Where is the animal currently?

The Wald

Is the resource in danger of project (or other) impacts?

N o

Comments:  qieonle by ded ooL- a{-'z»“{“u‘{mgi;

Please contact the Designated Biologist for questions and to report any wildlife, nest,
or den in the project area that could be disturbed. The Designated Biologist will
advise personnel on measures required by California Department of Fish

and Game {CDFG) and United States Fish and Wildlife Service (USFWS) to protect
fish, wildiife and vegetation from construction impacts.

DESIGNATED BIOLOGIST: Todd Ellwood Cell (408) 839-2402 Office (415) 541-7220
BIOLOGICAL FIELD MONITORS: Dan Williams Cell (9160 943-8247 Office (916) 286-0229
Victor Leighton Cell (916-425-7862 Office (916) 286-0415; Rick Crowe Cell (916) 296-5525

COMPANY: CH2MHILL ADDRESS: 2485 Natomas Park Drive, St. 600

CH2MHILL 2485 Natomas Park Drive, Suite 600, Sacramento, California 95833 (916) 920-0300
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WEAP ACKNOWLEDGEMENT FORMS



Date_ ' =3~ | \

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and

Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name

Company

- Signature

Kevin ClRans Aol s (2 £

A5 &

Fifteen signatures per page.



Date O l/fjﬁ' /‘ZDH

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

_____Name | Company | [ Signature
ASAD GIRAN (| KOBELLO UM}%L_ ,
Mehdi Kool | KoeBeLCO St

 \heser Eldebasi| Kobelco Yokt

Fifteen signatures per page.



Date 50‘/0' I{

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

- all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.
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Date DC‘\' 1, 201l

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources

Control Board, as part of its General Construction Permit. This training is required for

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company -Signature

Trvany Bell Baptsive_rs, QZ%&Z(
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I

Fifteen signatures per page.



Date QC'& ], g1

Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources. . The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company - Signature ,

@4&5 4 AL Stee Fermce| [manciaco 7/ /A) /=

Fvawwm/ﬁ /W"z} ALl STzel Fence /“mzaﬂo’ﬁ /mcs

Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company -Signature
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and

Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name

Company
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company ~___ Signatuge -

TonyBare i 1A Uq"%[ = =
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company Signature
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion

Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and

Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training Is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name

Company
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company

Signature
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company Signature
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Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program {WEAP) training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

Name Company ignature

Ko femmade | scx /e// é/

Fifteen signatures per page.
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Almond 2 Power Plant Project

Certification of Completion

Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This Is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP} training on biological,
cultural, and paleontological resources.. The training program also includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for
all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.

—_Name Company __Signature
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EXHIBIT 7

PALEONTOLOGIC RESOURCES MONITORING
REPORT



TECHNICAL MEMORANDUM

Almond 2 Power Project (A2PP) Paleontological Resources
Monitoring of Construction Activities, October , 2011

PREPARED FOR: Susan Strachan, Strachan Consulting

Sarah Madams, CH2M HILL
PREPARED BY: W. G. Spaulding, Ph.D., Paleontological Resources Specialist (PRS)
DATE: November 11, 2011

Personnel Active in Paleontological Monitoring This Period:
Jaspal Saini - Paleontological Resources Monitor (PRM)

Training Conducted This Month (PAL-4)

All construction and environmental personnel continue to receive the CEC approved
Paleontological Resources Awareness Module of Worker Environmental Awareness
Training prior to working on this project. In addition, a poster has been provided that shows
the stratum most likely to yield paleontological material in this project area.

Monitoring Conducted This Month (PAL-5)

The A2PP plant site is located on previously disturbed fill to a depth of about 6.5 feet.
Monitoring of excavations below the fill and in the potentially paleontologically sensitive
Riverbank Formation has been completed. The remainder of paleontological resources
monitoring had been restricted to trenching and similar activities at the far south end of the
gas pipeline right-of-way. Excavations there were completed early during this reporting
period, and therefore activities have been scaled back to spot monitoring to assure that
excavations continue only in areas with low paleontological sensitivity.

Paleontological Discoveries This Month

Analysis continues of the limited paleontological find recovered during the last period.
Completion of this analysis is planned by the end of the year.

Anticipated Future Activities

Spot monitoring will continue during this period, as well as analysis of the limited
paleontological find of August/September.

Comments, Issues or Concerns

No issues of concerns arose during this reporting period.
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SAFETY SUPERVISORS MONTHLY REPORTS



Performance Mechanical, Inc.

General Engineering Contractor
California License No.475516

I

An EMCOR Company

v

October 2011 Compliance Report

Prepared by: Victor A. DiOrio — Site Safety

Project: Almond 2 Power Plant
4500 Crows Landing Road
Modesto, CA 91613

Project start date: February 28, 2011

Total TID and SSSAP trained

Hours of operation: 7 AM to 3:30 PM Monday thru 45
Friday
Incident Status:
Status Near miss | First aid | First aid lost time | Recordables
October 0 0 0 0
YTD 5 2 0 0

Man Hours: September hours: 24,984
Year To Date hours: 130,294

Project Status: Overall percent complete 70%

PMI, Mechanical 74.8%
OVERAA, Civil 94%

COLLINS, Electrical and Instrumentation 56%

APC, Site work 60%

Misc. Subs (insulation, paint, security, equipment, nde, fence, etc.) 74%

Oriented contractors:

PMI — APC — Collins Electric — North Star — TRB — IEC — CH2MHILL — Overaa — Harris Rebar -
Kleinfelder - All Phase (security) — TID — Maxim Crane — GE — Quality Erectors - ETI — Hotline
Brand Scaffold — Sheedy Crane — Waukesha — Hanson Paint — HART — American Air Filters



Safety Summary:

Recognize PMI Operator Miguel Alvarado for an excellent catch he discovered.

On Saturday Oct 22 PMI Miguel Alvarado was exiting the A1PP gate when he observed a trench plate
dipping down on one corner. He made a call to his foreman and upon investigation (trench plate was
taken off) part of the trench caved in and the hydraulic shoring for the same had collapsed. These
trench plates are in the main drive which A1PP personal drove over earlier that morning to access
their plant. This condition not only created a severe hazard for personal injury/property damage but,
there was a 300 PSI “LIVE” natural gas line directly below the jarred trench plate.

NOTE: PG&E is excavating on this paved drive to install the gas line for A2PP. Safety for their work is
not covered under the A2PP project and or this incident does not infringe on the A2PP project safety
record. A1PP personal and PG&E were notified immediately and PMI recovered the trench,
barricaded the trenches with saw horses and posted “Red” danger tape.

This incident was reviewed during an all hands meeting and he was awarded a jacket.......... everyone
applauded for a job well done.

All Hands Meeting attended by all construction workers is held every Monday. Safety topics discussed
during the month of October included the following:

* “It only takes a second to make a fatal * Ongoing safety violations that need to be
mistake.......” taken care

* Housekeeping * “Signs mean what they say”

* PPE usage

* Fall protection
* Refueling equipment
* Supervisors inspect the work area before
onset of job
72 Confined Space Permits
7 Lock Out/Tag Out (LOTO) at Almond One Power Plant.
4 Hot Work Permits at Almond One Power Plant to weld new pipe.

Daily safety audits with one person from each company/craft is ongoing.

Safety results for October:

All contractors:
Tire marks noted on the side of a vault lid.....apps to be JLG. Spotter?
Location of fire extinguishers...PMI Safety will review during the all hands meeting.

Expand the fire extinguisher map to show emergency eye wash stations.



Hand wash station near the lunch trailer swapped out with foot operated units....bacteria.

Improve housekeeping north of CT 2. Wood barricade, aerosol and other debris should be discarded.
Yellow extension cord is entangled and there is a piece of pipe between all of these items.
Housekeeping reviewed weekly at all hands meeting.

APC:

None

Collins Electric:
Wear gloves when on tools

Ground assurance (quarterly inspection) for extension cords, “Y” connectors and GFCl needs update.
Double eye protection is required whenever concrete chipping is preformed.

Gloves shall be worn whenever handling material/tools..... 2" request

Install clips on all pneumatic hose connectors that use Chicago fittings.

PMI:
(BM) Use “D” ring, don’t tie back to lanyard and tie off above your head.

(BM) Extend red tape beyond items on the ground (per BM Nick...tape moved in since they are not
lifting today)

(PMI) Ladder in the heavy haul road trench between CT 2 and 3 is not secure.
(PMI) Unistrut stakes used to support a fire hydrant on the East side are not capped.
(MW) Platform with ladder or stairs are needed to egress the North side CT doors.

(BM) Whenever work is preformed in elevated areas “Red tape” the area to warn people below. Keep
in mind the size of the ‘safe zone’ for falling tools, bolts, etc and also to allow access for other workers.

(PMI) Housekeeping on the South side of CT 2 needs improvement. Cardboard boxes, plastic cover and
debris creates trip hazard.

(PF) Handles should be used on all equipment (e.g. drills).

(PF) Secure all portable ladders that are used in the trenches. Trench ladder near the radio tower is not
secured. NOTE: There is a pattern developing with unsecured ladders for the Pipe Fitters.

(LB) Backhoe outrigger should be placed at least 2 ft back from trench leading edge.

(LB) Snow fence behind the port-a-potty near the storm water pumps on A1PP creates a trip hazard
and should be taken down; is no longer needed.

Sacramento Office Corporate Office Los Angeles Office
6001 Midway Street 701 Willow Pass Road, Suite 2 17925 S. Broadway
Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248

(916) 421-4087 Ph, (888) 841-6156 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516-0218 Fax
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(PF) Snow fence for a fire water trench line near the aux. transformers is down. Please advise all fitters
whenever they complete a job to replace the snow fence.

(PF) Tool box located South of CTG 2 should be relocated as it is near the edge of an open trench. This
will reduce the possibility of the box falling into the trench.

(PMI) Appoint someone (guard?) to unlock/lock the gate which would be used as an exit for our
primary evacuation. At present, this gate is normally kept locked.

(BM) Extend the “Red tape” area to cover the work above. Welder on the stack had sparks falling
beyond the red tape area. Extending the danger zone will reduce the possibility of burns to someone
passing by.

(PF) Secure all portable ladders that are used in the trenches. Ladder in the heavy haul road in photo
and near the tower (this is the 2" time for the tower ladder) are not secured.

Pattern with unsecure ladders please resolve!!

(PMI) To reduce trip/fall hazards, the N/S dirt walk near vault 2 has an excessively high step that
should be slopped.

(PF) All compressed gas cylinders should be secured in the upright position so not to topple. None of
the Dewers tanks were found secured.

All Steel Fence Erectors:
None

Hanson Painting:

None
Sacramento Office Corporate Office Los Angeles Office
6001 Midway Street 701 Willow Pass Road, Suite 2 17925 S. Broadway
Sacramento, CA 95828 Pittsburg, CA 94565 Gardena, CA 90248
(916) 421-4087 Ph, (888) 841-6156 Fax (925) 432-4080 Ph, (925) 432-4141 Fax (310) 327-3205 Ph, (310) 516-0218 Fax
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TRB Associates

e —r
HEALTH & SAFETY MONITORING Period 10/01/11-10/31/11

Monthly CEC Project Workers Safety Report
Project: Aimond Two Power Project 09-AFC-2
Report Period: October 2011

Prepared by Inspector of Record: Taner Pamuk

1. Executive Summary of the Workers Safety Management

The contractor PMI continued to hold safety meetings with its subcontractors

The subcontractor (Collins Electric Inc) safety personnel continued to visit the site at
least one day a week to support and inspect their disciplines regarding worker safety.
The safety personnel of subcontractors also attended Safety Meetings

« The contractor PMI's safety manager started to perform daily walk through inspections
with participation of work force selected from different construction work discipline.
Previously, there was an intern safety personnel performed weekly safety walk through
inspection

R/
0.0
R/
0.0

2. Field Condition and Observations

The CBO brought observed safety concerns to the attention of the project safety personnel and
/ or project personnel during the site visits of this month, and in some cases on-spot corrections
were made as necessary.

There was a shift on construction work activities as the project progressed and had an effect on
the site conditions in which improvements were noted regarding housekeeping through the end
of this month.

It was noted that some of the safety related items were repetitive which were common in
construction industry, such as housekeeping issues and access to work areas, especially
entering into the enclosure units.

Several observations were made regarding damaged tools, such as come-alongs which were
not in use at the time. The craftsmen were aware of the unsafe conditions of the tools and were
not using it, though if any tool were to be discovered damaged and/or in unsafe condition it
should be tagged and removed from site.

Page 1 of 6
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HEALTH & SAFETY MONITORING Period 10/01/11-10/31/11

A discrepancy was noted regarding interval daily inspections of scaffolds which was not
documented. This item was brought to the attention of contractor and corrective action was
taken.

It is important to ensure that all interval inspections were performed as required either by OSHA
or by internally through companies own safety procedures. Safety personnel should perform
safety audits to make sure that these inspections are being performed and take necessary steps
to enforce the rules, policies, and procedures.

Pictorial summery of the site conditions

Photo# 3 — Damaged/ over-stretched come- | Photo# 4 — Unsecured Iadder to access "
along trench

Page 2 of 6
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HEALTH & SAFETY MONITORING Period 10/01/11-10/31/11

3. Observed Unsafe Conditions and Corrective Actions Taken

Correction Required
Observed portable toilets were next to road
and doors were facing the road

Standard
8 CCR 3227 (a)(1)
Title 24, Part 2, Section 2-3302(k)

Corrective Action Requested
Re-position the toilets so that doors will not
face the road

RESOLVED - Ongoing item

Correction Required
PPE issue: Personnel was not wearing face-
shield while chipping concrete

Standard

8 CCR 1514 (c)

8 CCR 3382 (a)

Corrective Action Requested

Ensure the use of PPE for the job / task

RESOLVED

Correction Required

Observed an employee assembling cable
trays on an unsecured extension ladder and
was not tied-off

Standard
8 CCR 3276 (e)(15)

Corrective Action Requested
Secure the ladder
Arrange tie-off point

RESOLVED

Page 3 of 6
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|
HEALTH & SAFETY MONITORING

Period 10/01/11-10/31/11

Correction Required

Risk of fall area: The risk level should be re-
assessed for the cable pulling operation over
at the Manhole#03A for the electricians who
were involved in works around the manhole
for cable pulling

Standard

29 CFR 1910.501 (b)

Corrective Action Requested

Re-assess the work process

Include the risk levels for other crews working
around (exposed to the area)

RESOLVED

Correction Required
Noted a damaged ladder

Standard
29 CFR 1926.1053(b)(17)

Corrective Action Requested
Tag it and remove it from the site

RESOLVED

Correction Required

Risk of fall area: observed personnel working
on the roof of maintenance building without
being tied-off

Standard
8 CCR 1670 (a)

Corrective Action Requested
Re-assess the work process
Ensure fall protection

RESOLVED
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THB + Associates

HEALTH & SAFETY MONITORING Period 10/01/11-10/31/11
Correction Required

Observed personnel working in a trench

where ladders should be accessible in a

lateral traveling distance of 25 feet

Standard
8 CCR 1541 (c)(2)

Corrective Action Requested
Ensure access / egress into the trenches

RESOLVED

Correction Required

Observed that a manhole cover was lifted up
and left unattended and no barricading and
signs were posted to warn others

Standard
8 CCR 1632 (f)

Corrective Action Requested
Do not leave manhole covers open
unattended

RESOLVED

Correction Required
Noted a defected / stretched come a-long

Standard
N/A
Manufacturers recommendations

Corrective Action Requested
Tag it and remove it from the site

RESOLVED

Dm s . Wk .
D - - -4‘& R 4
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HEALTH & SAFETY MONITORING Period 10/01/11-10/31/11
F e B = | Correction Required

Observed a trench deeper than 5 feet with

improper benching

Standard
8 CCR 1541 & 1541 1

Corrective Action Requested

RESOLVED

Correction Required

Ensure use of spotters in congested areas
and, or during back filling operations where
machinery constantly backing up

Standard
8 CCR 1532 (b)(3)

Corrective Action Requested
Use spotters while operating in tight areas

RESOLVED
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COMPLIANCE MATRIX



Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC1 | Constr |Air Quality Construction Mitigation Manager (AQCMM): | The AQCMM shall not be terminated without written N/A If occurs TID 7/20111 8/4/11 Ongoing | The AQCMM and AQCMM delegates shall have full access to all areas of
(Part 2 of The project owner shall designate and retain an on-site | consent of the compliance project manager (CPM). construction on the project site and linear facilities, and shall have the
2) AQCMM who shall be responsible for directing and authority to stop any or all construction activities as warranted by
documenting compliance with conditions AQ-SC3, AQ- applicable construction mitigation conditions. ### The on-site AQCMM may
SC4 and AQ-SCS5 for the entire project site and linear delegate responsibilities to one or more AQCMM delegates.### Resume
facility construction. of Devin Chapman as alternative delegate AQCMM submitted on
7/20/11. Approved by CEC via email from Christine Stora on 8/4/11.

AQ-SC3 | Constr |Construction Fugitive Dust Control: The AQCMM shall Include in the MCR: (1) a summary of all actions taken to [N/A Each MCR Ongoing |Any deviation from the mitigation measures shall require prior CPM
submit documentation to the CPM in each the monthly [ maintain compliance with this condition; (2) copies of any notification and approval.
compliance report (MCR) that demonstrates compliance |complaints filed with the air district in relation to project
with mitigation measures outlined in AQ-C3. See construction; and (3) any other documentation deemed
Condition AQ-SC3 for list of dust mitigation necessary by the CPM and AQCMM to verify compliance
construction requirements. with this condition. Such information may be provided via

electronic format or disk at project owner's discretion.

AQ-SC4 | Constr [Dust Plume Response Requirement: The AQCMM or an | 1) The AQCMP shall include a section detailing how N/A 1) Provide Ongoing |If step 1 and 2 fail to result in effective mitigation within one hour of the
AQCMM delegate shall monitor all construction activities |additional mitigation measures will be accomplished within info as per AQ original determination, the AQCMM or delegate shall direct a temporary
for visible dust plumes. See Condition AQ-SC4 for all |the specified time limits. 2) If there are visible dust plumes SC2; shutdown of the activity causing the emissions. The activity shall not restart
dust plume monitoring and mitigation requirements. |with the potential to be transported off the project site (as 2) until the AQCMM or delegate is satisfied that appropriate additional

defined in AQ-SC4) then the AQCMM or delegate shall Immediately, if| mitigation or other site conditions have changed so that visual dust plumes

implement the procedures outlined in AQ-SC4 for occurs will not result upon restarting the shutdown source. The owner/operator

additional mitigation measures. may appeal to the CPM any directive from the AQCMM or delegate to
shut down an activity, provided that the shutdown shall go into effect
within one hour of the original determination, unless overruled by the
CPM before that time

AQ-SC5 | Constr |Diesel-Fueled Engine Control: The AQCMM shall submit | The project owner shall include in the MCR: (1) a N/A Each MCR Ongoing |Any deviation from the mitigation measures in AC-SC5 shall require prior
to the CPM, in the MCR, a construction mitigation report |summary of all actions taken to maintain compliance with CPM notification and approval.
that demonstrates compliance with mitigation measures |this condition; (2) a list of all heavy equipment used on
outlined in Condition AQ-SC5. See SC-5 for a two page |site during that month, including the owner of that
list of d tation and 1 measures equipment and a letter from each owner indicating that the
required. equipment has been properly maintained; and (3) any

other documentation deemed necessary by the CPM and

AQCMM to verify compliance with this condition. Info may
be provided via electronic format or disk at project owner's
discretion.

AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by [ modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.

AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520. 5.3.41
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap [inspection by representatives of the District, ARB, and the
(flapper ok), roof overhang, or any other obstruction. Commission upon request.
[District Rule 4102]
AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration

activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-12 | Constr/ | Commissioning period shall commence when all The project owner shall submit a commissioning planto  |SJVAPCD 30d prior first | TID 211112 9/23/11 Submitted |Submitted on 9/23/11 to SJVAPCD. Submitted on 9/27/11 to CEC.
Startup [mechanical, electrical, and control systems are installed |the CPM and APCO for approval at least 30 days prior to fire SJVAPCD
and individual system startup has been completed, or first firing of the gas turbine describing the procedures to 9/27/11 CEC
when a gas turbine is first fired, whichever occurs first. be followed during the commissioning period and the
The commissioning period shall terminate when the plant | anticipated duration of each commissioning activity.
has completed initial source testing, completed final plant
tuning, and is available for commercial operation. [District
Rule 2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-14 | Startup [ During commissioning period, NOx and CO emission rate| The project owner shall submit to the CPM and APCO for |SJVAPCD Atleast 30d |TID 211112 9/23/11 Submitted/ | Submitted on 9/23/11 to SIVAPCD. Submitted on 9/27/11 to CEC.
shall be monitored using installed and calibrated approval the commissioning plan as required in AQ-12. prior first firing SJVAPCD Approved
Continuous Emission Monitoring Systems (CEMS). of gas turbine 9/27/11 CEC
[District Rule 2201]
AQ-15 |Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
auarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall|A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 22011 Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-39 | Startup/|Source testing shall be conducted using the methods and| 1) The project owner shall submit the proposed source SJVAPCD 1) 15d prior | TID/ 2/15/12 Not Started
Ops |procedures approved by the District. The District must be [test plan or protocol for the source tests 15 days prior to source test Aeros |2/1/12
notified at least 30 days prior to any compliance source |the proposed source test date to both the District and date;
test, and a source test plan must be submitted for CPM for approval. 2) The project owner shall notify the 2) no later
approval at least 15 days prior to testing. [District Rule District and CPM no later than 30 days prior to the than 30d prior
1081] proposed source test date and time. source test
date
AQ-40 |Startup/|Source testing shall be witnessed or authorized by The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 2/15/12 Not Started
Ops |District personnel and samples shall be collected by a the source tests to both the District and CPM for approval source test Aeros

California Air Resources Board (CARB) certified testing
laboratory or a CARB certified source testing firm.
[District Rule 1081]

in accordance with condition AQ-39.

date

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 5/12/11 Not Started | CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 5/12 Not Started
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros [6/12
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial 712
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules |conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months
AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started | If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-44 |Startup/|The following test methods shall be used: NOx - EPA The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 2/15/12 Not Started
Ops |Method 7E or 20 or CARB Method 100; CO - EPA the source tests to both the District and CPM for approval source test Aeros
Method 10 or 10B or CARB Method 100; VOC - EPA in accordance with condition AQ-39. date
Method 18 or 25; PM10 - EPA Method 5 (front half and
back half) or 201 and 202a; ammonia - BAAQMD ST-1B;
and O2 - EPA Method 3, 3A, or 20 or CARB Method 100.
EPA approved alternative test methods as approved by
the District may also be used to address the source
testing requirements of this permit. [District Rules 1081
and 4703, 40 CFR 60.4400(1)(i)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 |Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 512 Not Started
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros [6/12
the last day of tests. 7112
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow |The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the
in the unit shall be installed, utilized and maintained. Commission upon request.
[District Rules 2201 and 4703]
AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be

Monitoring System (CEMS) which continuously
measures and records the exhaust gas NOx, CO and 02
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]

Commission to verify the continuous monitoring system is
properly installed and operational.

replaced with startup emission rates obtained from source testing to
determine compliance with emission limits contained in this document.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter
equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]
AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]

AQ-65 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 | The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 Submitted [Submit prior to first fire/testing of any engine. Submitted 10/11/11 to
and N-3299-6-0, the permittee shall mitigate the following| CPM records showing that the project’s offset Fire of ANY SJVAPCD the SJVAPCD. Submitted 10/12/11 to the CEC.
quantities of NOx: 1st quarter: 34,905 Ib, 2nd quarter: requirements have been met prior to initiating operation. engine 10/12/11 CEC
35,292 Ib, 3rd quarter: 35,682 Ib, and 4th quarter: 35,682
Ib. Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

AQ-66 Constr INOx ERC S-3113-2 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 Submitted |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required NOx CPM records showing that the project's offset Fire of ANY SJVAPCD issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received |requirements have been met prior to initiating operation. enginge 10/12/11 CEC SJVAPCD. Submitted 10/12/11 to the CEC.
and approved by the District. Following the revisions, this
Authority to Construct permit shall be re-issued,
administratively specifying the new offsetting proposal.

[District Rule 2201]

AQ-67 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 | The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 Submitted | Submitted 10/11/11 to the SUIVAPCD. Submitted 10/12/11 to the CEC.
and N-3299-6-0, the permittee shall mitigate the following| CPM records showing that the project’s offset Fire of ANY SJVAPCD
quantities of VOC: 1st quarter: 6,113 Ib, 2nd quarter: requirements have been met prior to initiating operation. engine 10/12/11 CEC
6,113 Ib, 3rd quarter: 6,114 Ib, and 4th quarter: 6,114 Ib.

Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

AQ-68 Constr |VOC ERC C-1008-1 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 Submitted |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required VOC CPM records showing that the project’s offset Fire of ANY SJVAPCD issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received |requirements have been met prior to initiating operation. engine 10/12/11 CEC SJVAPCD. Submitted 10/12/11 to the CEC.
and approved by the District. Following the revisions, this
Authority to Construct permit shall be re-issued,
administratively specifying the new offsetting proposal.

[District Rule 2201]

AQ-69 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 | The project owner shall submit to both the District and SJVAPCD Prior to First |Susam [2/13/12 |10/11/11 Submitted | Submitted 10/11/11 to the SUVAPCD. Submitted 10/12/11 to the CEC.
and N-3299-6-0, the permittee shall mitigate the following| CPM records showing that the project’s offset Fire of ANY SJVAPCD
quantities of PM10: 1st quarter: 13,506 Ib, 2nd quarter:  [requirements have been met prior to initiating operation. enginge 10/12/11 CEC

13,507 Ib, 3rd quarter: 13,507 Ib, and 4th quarter: 13,507
Ib. Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-70 Constr |SOx ERC S-3129-5 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 Submitted |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required PM10 CPM records showing that the project’s offset Fire of ANY SJVAPCD issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received |requirements have been met prior to initiating operation. engine 10/12/11 CEC SJVAPCD. Submitted 10/12/11 to the CEC.
and approved by the District. Following the revisions, this
Authority to Construct permit shall be re-issued,
administratively specifying the new offsetting proposal.
[District Rule 2201]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-72 Constr | Disturbances of soil related to any construction, A summary of significant construction activities and SJVAPCD MCR Sam Ongoing
demolition, excavation, extraction, or other earthmoving | monitoring records required shall be included in the
activities shall comply with the requirements for fugitive | construction monthly compliance report (AQ-SC3).
dust control in District Rule 8021 unless specifically
exempted under Section 4.0 of Rule 8021 or Rule 8011.
[District Rules 8011 and 8021]
AQ-73 Pre- |Final Dust Control Plan - An owner/operator shall submit [ 1) The final Dust Control Plan shall be included within the |SJVAPCD 1) 30d prior to | Sierra 2/15/11 [11/18/2010 11/19/2010 | Submitted/ | Dust plan submitted to SJVAPCD by Sierra on 11/8/10. Plan
(Part 2 and| Constr/ |a Dust Control Plan to the APCO prior to the start of any |Air Quality Construction Mitigation Plan and submitted to earth moving; |(site 12/9/10 4/14/11 Ongoing |submitted to CEC on 11/18/10. Approved by the CEC via email from
30of 3) Constr | construction activity on any site that will include 10 acres |the District and CPM not less than 30 days prior to the 2) 10d prior to |/tline) 2/25/11 Dale Rundquist on 11/19/10. Dust plan conditionally approved by air
or more of disturbed surface area for residential start of any construction activity. 2) Written notification to earth moving [PG&E 3/29/11 district on Dec. 9, 2010. Copy of air district conditionally approval
developments, or 5 acres or more of disturbed surface air district w/in 10 days prior to earth moving; 3 )provide 3)InMCRs |[gas letter submitted to CEC on 12/16/10. Required info sent to air district
area for non-residential development, or will include names and contact info for all contractors and subs before pipeline on 2/16/11. 2/18/11 Final approval from Air District rec'd. 2/24/11 start
moving, depositing, or relocating more than 2,500 cubic |they start work at the site 4) A summary of significant of construction notification submitted to air district. 2/25/11
yards per day of bulk materials on at least three days. construction activities and monitoring records required SJVAPCD documentation sent to CEC. PG&E Dust plan submitted to
[District Rules 8011 and 8021] shall be included in the construction monthly compliance air district by PG&E on 3/28/11. Approved by Air District on 4/19/11.
report (AQ-SC3). PG&E plan submitted to CEC on 3/29/11. Approved by CEC on
4/14/11. Air District approval submitted to CEC on 5/6/11. Approved
hv CEC on 5/9/11
AQ-74 Constr |An owner/operator shall prevent or clean up any carryout | The project owner shall make the site available for N/A TID/ N/A
or trackout in accordance with the requirements of inspection by representatives of the District, ARB, and the PG&E
District Rule 8041 Section 5.0, unless specifically Commission upon request.
exempted under Section 4.0 of Rule 8041 or Rule 8011.
[District Rules 8011 and 8041]
AQ-75 All  |Whenever open areas are disturbed, or vehicles are The project owner shall make the site available for N/A TID/ N/A
used in open areas, the facility shall comply with the inspection by representatives of the District, ARB, and the PG&E
requirements of Section 5.0 of District Rule 8051, unless |Commission upon request.
specifically exempted under Section 4.0 of Rule 8051 or
Rule 8011. [District Rules 8011 and 8051]
AQ-76 All  |Any paved road or unpaved road shall comply with the The project owner shall make the site available for N/A TID/ N/A
requirements of District Rule 8061 unless specifically inspection by representatives of the District, ARB, and the PG&E

exempted under Section 4.0 of Rule 8061 or Rule 8011.
[District Rules 8011 and 8061]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-77 Constr |Water, gravel, roadmix, or chemical/organic dust The project owner shall make the site available for N/A TID/ N/A
stabilizers/suppressants, vegetative materials, or other inspection by representatives of the District, ARB, and the PG&E
District-approved control measure shall be applied to Commission upon request.
unpaved vehicle travel areas as required to limit Visible
Dust Emissions to 20% opacity and comply with the
requirements for a stabilized unpaved road as defined in
Section 3.59 of District Rule 8011. [District Rule 8011 and
8071]
AQ-78 Constr | Where dusting materials are allowed to accumulate on | The project owner shall make the site available for N/A TID/ N/A
paved surfaces, the accumulation shall be removed daily |inspection by representatives of the District, ARB, and the PG&E
or water and/or chemical/organic dust Commission upon request.
stabilizers/suppressants shall be applied to the paved
surface as required to maintain continuous compliance
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011 and limit
Visible Dust Emissions (VDE) to 20% opacity. [District
Rule 8011 and 8071]
AQ-79 Constr |On each day that 50 or more Vehicle Daily Trips or 25 or | The project owner shall make the site available for N/A TID/ N/A
more Vehicle Daily Trips with 3 axles or more will occur  |inspection by representatives of the District, ARB, and the PG&E
on an unpaved vehicle/equipment traffic area, permittee |Commission upon request.
shall apply water, gravel, roadmix, or chemical/organic
dust stabilizers/suppressants, vegetative materials, or
other District-approved control measure as required to
limit Visible Dust Emissions to 20% opacity and comply
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011. [District
Rule 8011 and 8071]
AQ-80 Constr | Whenever any portion of the site becomes inactive, The project owner shall make the site available for N/A TID/ N/A
Permittee shall restrict access and periodically stabilize |inspection by representatives of the District, ARB, and the PG&E
any disturbed surface to comply with the conditions for a [ Commission upon request.
stabilized surface as defined in Section 3.58 of District
Rule 8011. [District Rules 8011 and 8071]
AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no [TID/ Not Started | Records shall be kept for one year following project letion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter
used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]
AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the
permit and operate in compliance with all permit Commission upon request.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if

the termination or release of the preceding Designated
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.

occurs

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs [CH2 MCR/ | The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological |USFWS, if 2) within 24 Ongoing |but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs
Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.
BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing |R for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}2‘:qa:':r‘o‘\’,';ﬁﬂg-zs'}fﬁ“;{‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/11 9711 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,
shall act on the advice of the Designated Biologist and immediately (and no later than the following morning of ground disturbance, grading, construction and operation activities in areas
Biological Monitors to ensure conformance with the the incident, or Monday morning in case of a weekend) of specified by the Designated Biologist.
biological resources conditions of certification. See BIO-4|any non-compliance or a halt. 2) The project owner shall
for specific biologist duties. notify the CPM of the circumstances and actions being
taken to resolve the problem.
BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs  [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 4/27112 6/6/11 6/14/11 MCR/Not |BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after Started [than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11.
requirements.
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 4/20112 MCR/Not |All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d Started [included in the BRMIMP
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
BIO-8 (Part| Constr |Frac-Out Containment Plan 3) Notification of any frac-out must be made to the CPM 3) Within 24  [CH2 Not Started
20f2) within 24 hours of the occurrence. Notify the CPM of the hours of
circumstances and location of the frac-out and corrective occurrence
measures that are being taken.
BIO-9 Constr/ | Avoid Harassment or Harm to San Joaquin Kit Foxes: 1)The project owner shall conduct a pre-construction USFWS, 1) Within the |CH2 4/15111 3/29/2011 6/14/2011 | Submitted/ | Pre-construcion biology survey results for geoarch trenching
(Part2 of | Prior |The project owner shall conduct a pre-construction survey for San Joaquin kit fox for the power plant, CDFG period of 14d- [SAC 5/19/11 6/28/11 Approved |submitted 3/29/11 by CH2. Pre-const survey results for gas pipeline
3) constr |survey for San Joaquin kit fox for the power plant, laydown area, transmission lines, re-rated transmission 30d prior 6/6/11 and re-rating 69-kv line submitted to CEC and CDFG on 5/19/11.
of each |laydown area, transmission lines, re-rated transmission |lines, and pipeline corridor no less than 14 days and no construction 6/15/11 Submitted to USFWS on 6/1/11. Submitted follow-up report on coyote
compo |lines, and pipeline corridor no less than 14 days and no |more than 30 days prior to the initiation of construction on of each 7122111 den on 6/6/11. Approved by CEC on 6/14/11. Pre-construction survey
nent |more than 30 days prior to the initiation of construction each project component. 2) If a natal or pupping den is component; 8/5/11 report for gas pipeline construction phases 2 and 3 submitted on
on each project component. The surveys shall include a |found within a designated construction area or within 200 2) If den 9/20/11 6/15/11. Apprvoed by CEC on 6/28/11. Follow-up report on coyote
200-foot buffer for the plant site, the gas pipeline feet of a designated construction area, USFWS and found; den approved on 6/28/11. Pre-construction surveys for Phase 4
alignment and the transmission line corridors. See BIO-9 | CDFG shall be contacted. See BIO-8 for further 3) Prior (Prune Ave) were submitted on 7/22/11 by CH2MHill. Pre-construction
for extensive construction and mitigation requirements if den found. 3) A written report summarizing ground surveys for gas pipeline phase 5 (El Katrina to Zeering submitted on

requirements.

the results of the pre-construction survey shall be sent to
the CPM, CDFG, and USFWS prior to the start of ground
disturbance.

disturbance

8/5/11 by CH2MHill. Phase 6 and 7 surveys submitted 9/20/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-9 Constr |Avoid Harassment or Harm to San Joaquin Kit Foxes. 4) Implementation of the measures shall be reported in USFWS, 4)In MCRs |CH2 4/20112 Ongoing/ [During construction, the Designated Biologist shall notify the USFWS and
(Part 3 of See BIO-9 for extensive construction and mitigation |the monthly compliance reports by the Designated CDFG 5) Within 30d Not Started | CDFG within 24 hours of receiving a report of incidental take occurring at
3) requirements. Biologist. 5 ) Within 30 days after completion of project after the project site. The project proponent and the permitting agencies shall
construction, the project owner shall provide to the CPM construction meet within two weeks to discuss adaptive management measures that
and USFWS, for review and approval, and to the CDFG may be undertaken to reduce or eliminate future incidents of incidental
for review and comment, a written construction take.
termination report identifying how all biological resource-
related conservation measures were completed.
BIO-10 | Constr/ [Nesting Bird Surveys and Nest Monitoring: Pre- 1) One survey shall be conducted within the 14-day period| CDFG 1) 14d prior |CH2 4/15/11 3/29/2011 6/14/2011 | Submitted/ | Consultation with CDFG shall be required for any construction that occurs
(Part2 of | Prior |construction nest surveys shall be conducted if immediately preceding initiation of construction of each construction; 4/20111 5/17/11 6/28/11 Approved |within one half mile of an active Swainson’s hawk nest to ensure that no
2) constr |construction activities would occur between project component. 2) Other survey should be conducted 2) during Mar. 5/25/11 711/11CDFG take of Swainson’s hawks occurs during project construction. ###
of each |February 1 and July 31. At least two pre-construction during the start of the Swainson’s hawk breeding season 20th - Apr. 7/6/11 7/29/11 Preconstruction surveys for geoarch trenching submitted 3/29/11 by
compo |surveys shall be conducted, separated by a minimum 10- (March 20" to April 20") prior to construction. 3) At least 20th prior 72111 CDFG /CEC CH2. Nesting bird survey for gas pipeline (Phase 1) and SWHA buffer
nent if [day |E1terval. See BIO-10 for monitoring and reporting | 4o days prior to the start of any project-related ground construct_lon 7122111 reduction memo submitted t.o CEC and CDFG on 5/17/11. Survey
Feb. 1 -[requirements. disturbance activities, the project owner shall provide the 3) 10d prior 8/5/11 report of May surveys submitted 5/25/11.to f:EC and CDF(IE on 5/25/111.
July 31 CPM and CDFG a report describing the findings of the pre g!'ound Approved by CEC on .611:1111. Nest mor.utonng plan submitted to CEC
construction nest surveys. disturbance. on 5/27/11. Nest monitoring plan submitted to CDFG on 6/14/11. Nest
monitoring plan approved by CEC on 6/14/11. Pre-construction
survey report for gas pipeline construction phases 2 and 3 submitted
on 6/15/11. Approved by CEC on 6/28/11. SHWA buffer reduction
response from CDFG rec'd via email on 7/1/11. CDFG response
submitted to CEC on 7/6/11. Update and recommendations on SWHA
buffer reductions emailed to CDFG and CEC on 7/27/11. CDFG
comments and CEC concurrence rec'd on 7/29. Pre-construction
surveys for Phase 4 (Prune Ave) were submitted on 7/22/11 by
CH2MHill. Pre-construction surveys for gas pipeline phase 5 (El
Katrina to Zeering submitted on 8/5/11 by CH2MHill.
BIO-11 Constr |Burrowing Owl Impact Avoidance and Minimization 2) If owl relocation is necessary, the project owner or the |CDFG 2)If CH2 3/29/2011 6/14/2011 | Submitted/ | Pre-construcion biology survey results for geoarch trenching
(Part 2 of Measures: The project owner shall manage the pipeline |Designated Biologist shall coordinate with CDFG on new relocation; 5/25/11 6/28/11 Approved |submitted 3/29/11 by CH2. Pre-construction burrowing owlsurvey
2) alignment and transmission lines in a manner to avoid or |burrows (if any). See BIO-11 for additional requirements. 3) Within 30d 6/15/11 results for gas pipeline (Phase 1) and re-rated 69-kV line submitted
minimize impacts to the burrowing owl. See BIO-11 for  |3) Within 30 days after completion of owl relocation and after 7122111 5/25/11. Approved by CEC on 6/14/11. Pre-construction survey
monitoring, mitigation, and reporting requirements. | monitoring and the start of ground disturbance, the project relocation 8/5/11 report for gas pipeline construction phases 2 and 3 submitted on
owner shall provide written verification to the CDFG and 6/15/11. Approved by CEC on 6/28/11. Pre-construction surveys for
CPM that burrowing owl mitigation measures have been Phase 4 (Prune Ave) were submitted on 7/22/11 by CH2MHill. Pre-
completed. construction surveys for gas pipeline phase 5 (El Katrina to Zeering
submitted on 8/5/11 by CH2MHill.
BlO-12 | Constr/ [Giant Garter Snake (GGS) and Western Pond Turtle 1) Designated Biologist or representative approved by USFWS, 1) 24 hours  |CH2 6/16/2011 6/28/2011 | Submitted/ | Preconstruction survey results for GGS and WPT on Phase 1
(Part 1 of Pre- |(WPT) Pre-Construction Clearance Surveys: Conduct pre]USFWS and CPM must survey the construction area CDFG prior SAC 6/15/11 7/25/11 Approved |construction area of PG&E gas pipeline submitted on 6/16/11.
2) pipe- |construction surveys for GGS and WPT for all gas within potential GGS and WPT habitat no more than 24 construction; 7/20/11 Approved by CEC on 6/28/11. Pre-construction survey report for gas
line |[pipeline construction areas within 200 feet of an area that|hours prior to the initiation of construction. 2) Project 2) within 10d 7122111 pipeline construction phases 2 and 3 submitted on 6/15/11. Harding
constr |provides suitable habitat for GGS or WPT as specified in |owner shall submit a report to the CPM, USFWS, and of surveys 8/5/11 Drain 24 hour prior to construction survey results submitted on
the GGS habitat assessment. CDFG no more than 10 days after completion of GGS and 9/20/11 6/15/11. Approved by CEC on 6/28/11. Pre-construction surveys for

WPT pre-construction surveys.

Yori Grove trenching submitted on 7/20/11. Approved by CEC on
7/25/11. Pre-construction surveys for Phase 4 (Prune Ave) were
submitted on 7/22/11 by CH2MHill. Pre-construction surveys for gas
pipeline phase 5 (El Katrina to Zeering submitted on 8/5/11 by
CH2MHill. Phase 6 and 7 submitted on 9/20/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-12 | Constr [Giant Garter Snake (GGS) and Western Pond Turtle 3) Another pre-construction survey must be conducted if |USFWS, 3) If activity [CH2 Not Started
(Part 2 of (WPT) Surveys construction activity ceases within potential GGS habitat |CDFG ceases for >2
2) for a period of more than 2 weeks. weeks
BIO-13 | Constr/ [Giant Garter Snake (GGS) Impact Avoidance and 1) USFWS must approve in writing any construction work |USFWS 1) Prior CH2 3/11/2011 3/17/2011 | Submitted |USFWS letter submitted to CEC on 3/11/11. Letter approved by David
(Part 1 of Pre- |Minimization Measures: Construction within 200 feet of [within GGS habitat that must be conducted outside of the construction if [SAC 9/27/11 4/14/11 for Bise, CEC on 3/17/11. Letter approved via email from Dale Rundquist
2) pipe- |canals with suitable GGS habitat must follow USFWS May 1-October 1st time window before construction outside Geoarch |on 4/14/11. 9/27/11 submitted to CEC USFWS email allowing some
line |[construction guidelines. See BIO-13 for all construction|activities commence. specified time trenching |const. activities to extend beyond 10/1.
constr |requirements. frame
BIO-13 | Constr [Giant Garter Snake (GGS) Impact Avoidance and 2) Submit a report to USFWS and the CPM if any GGS USFWS 2) If sighting, [CH2 Not Started
(Part 2 of Minimization Measures: Construction within 200 feet of |are found within work areas no more than 24 hours after within 24 /MCR
2) canals with suitable GGS habitat must follow USFWS the sighting is made. 3) The monthly monitoring report hours;
construction guidelines. See BIO-13 for all construction|shall include updates on construction work occurring 3) In MCRs
requirements. within GGS habitat.

CUL-2 | Constr/|The PG shall conduct geoarchaeological fieldwork 1) At least 120 days prior to the start of ground N/A 1) 120d prior |CH2 2/1/2011 3/9/11| Submitted/ [No ground disturbance related to the Reinforcement Segment shall occur
Pre- |research on the Reinforcement Segment construction disturbance related to the Reinforcement Segment (RS), ground 4/15M11 verbally |prior to CPM approval of the Geoarchaeological Pre-Excavation Research
pipe- [right-of-way (ROW) and the San Joaquin River fluvial the project owner shall provide the AFC, data responses, disturbance approved |Report, unless specifically approved by the CPM. ### Geoarch Pre-
line |system landforms (floodplain, alluvial terraces, and all confidential cultural resources documents, maps and for RS; excvation Report submitted on 2/1/11. Preliminary approval issued

Constr |various overbank deposits) in the immediate vicinity, drawings, and the Staff Assessment to the PG. 2) At least 2) 90d prior by CEC on 3/9/11. Wriiten CEC 1ts on report d by
using available geoarchaeological technical literature, 90 days prior to the start of ground disturbance related to ground Dale Rundquist via email 3/11/11. Comments resolved via discussion
remote imagery, site records, and observations from a the Reinforcement Segment, the project owner shall disturbance between Geof Spaulding and Mike McGuirt on 3/17/11, Response to
field reconnaissance of the area. Review of the cultural |submit the Geoarchaeological Pre-Excavation Research for RS 1ts formally submitted on 4/15/11.
resources data compiled during the AFC review process |Report to the CPM for review and approval.
shall precede the field reconnaissance. See CUL-2 for
extensive requirements.

CUL-3 | Constr/|Geoarchaeological preconstruction excavations along the| 1) At least 90 days prior to the start of ground disturbance |N/A 1) 90d prior  |CH2 1) TBD 2)(3/25/2011 8/18/11| Submitted/ | No ground disturbance related to the Reinforcement Segment shall occur
Pre- |Reinforcement Segment ROW shall occur under the related to the Reinforcement Segment (RS), the project ground 4/27/11  |5/19/11 Approved |prior to CPM approval of the Geoarchaeological Excavation Results
pipe- |direction of the PG. The PG may elect to obtain owner shall notify the CPM by letter or in an e-mail that disturbance 3)TBD 6/23/11 Report ### Notification provided to CEC via email on 3/25/11.
line |specialized technical services beyond the requisite the PG has initiated the CPM-approved geoarchaeological for RS; Conference call with CEC held on 5/19/11. Ch2MHill memo of

Constr |radiometric dating to assist in data-gathering and data-  [study. 2) No later than 3 weeks after the 2) 3 weeks proposed mitigation measure submitted on 6/15/11. CUI-3 report
interpreting activities. The PG shall provide a geoarchaeological pre-construction excavations conclude, after submitted to CEC on 6/23/11. Approved by CEC via email from Mary
Geoarchaeological Excavation Results Report to the the project owner, the PG, and the CPM shall meet or excavations Dyas on 8/18/11
project owner and the CPM that describes the results of |teleconference to review the results of pre-excavations conclude;
the geoarchaeological pre-construction excavations and |and decide on the need for radiocarbon or other dating. 3) 3) 20d prior
the subsurface geomorphology along the Reinforcement |At least 20 days prior to the start of ground disturbance ground
Segment ROW. See CUL-3 for extensive related to the Reinforcement Segment, the project owner disturbance
requirements. shall submit the Geoarchaeological Excavation Results for RS

Report to the CRS and the CPM for review and approval.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CUL-4 Constr | The CRS shall manage all monitoring, mitigation, 4) At least 10 days prior to any technical specialists N/A 4)10d prior |CH2 8/10/11 8/27/11 Complete/ |**No Pre-Construction site mobilization; construction ground disturbance;
(Part 2 of curation and reporting activities required in accordance |beginning tasks, submit resume to CPM for approval. 5) If technical Ongoing |construction grading, boring and trenching; or construction shall occur prior
2) with the Conditions of Certification (Conditions). The CRS|additional CRMs are obtained during the project, CRS specialist to CPM approval of the CRS, unless such activities are specifically
may elect to obtain the services of Cultural Resource shall provide additional letters to CPM identifying the starting; approved by the CPM. Approval of a CRS may be denied or revoked for
Monitors (CRMs) and other technical specialists, if CRMs and attesting to the qualifications of the CRMs, at 5) 5d prior non-compliance on this or other projects. ## The project owner shall
needed, to assist in monitoring, mitigation, and curation |least 5 days prior to the CRMs beginning on-site duties. 6) new CRM ensure that the CRS makes recommendations regarding the eligibility for
activities. At least 10 days prior to a termination or release of the monitoring; listing in the California Register of Historical Resources (CRHR) of any
CRS, or within 10 days after the resignation of a CRS, the 6) 10d prior cultural resources that are newly discovered or that may be affected in an
project owner shall submit the resume of the proposed release of unanticipated manner. ### After all ground disturbance is completed and
new CRS to the CPM for review and approval. See CUL- CRS, if the CRS has fulfilled all responsibilities specified in these cultural
4, verification section 2 for requirements/monitoring occurs; resources conditions, the project owner may discharge the CRS, if the
guidelines regarding new CRS, if occurs. CPM approves. With the discharge of the CRS, these cultural resources
conditions no longer apply to the activities of this power plant.  ###
Resume for Clint Helton CRS and three monitors submitted on 8/10/11
by CH2MHill. Approved by the CEC via email from Chris Davis on
8/2711.
CUL-5 Constr |At a minimum, the CRS shall consult weekly with the 3) Weekly during ground disturbance, a current schedule |N/A 3) weekly; CH2 Not Started
(part 2 of project construction manager to confirm area(s) to be of anticipated project activity shall be provided to the CRS 4) 15d prior
2) worked during the next week, until ground disturbance is |and CPM by letter, e-mail, or fax. 4) If project construction each phase;
completed. is phased, if not previously provided, the project owner 5) within 5d of
shall submit the subject maps and drawings 15 days prior identifying
to each phase. 5) Within 5 days of changing the schedule changes
of phases of a phased project, the project owner shall
provide written notice of the changes to the CRS and
CPM.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 Not Started | Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall [the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval
institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.
CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ In progess | The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer

of employment at the project site, along the linear
facilities routes, and at laydown areas, roads and other
ancillary areas.

month and a running total of all persons who have
completed training to date.

questions posed by employees. ### A sticker shall be placed on hardhats
indicating that environmental training has been completed. ### The
training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CUL-9 | Constr/|The project owner shall ensure that the CRS, alternate  [1) At least 30 days prior ground disturbance related to N/A 1) 30d prior |CH2 Not Started | On forms provided by CPM, CRMs shall keep a daily log of any monitoring
Pre- |CRS, or CRMs monitor full time all ground disturbance  |Reinforcement Segment (RS), CPM will provide to CRS ground and other cultural resources activities and any instances of non-
pipe- |related to the Reinforcement Segment, according to the |electronic copy of form to be used as a daily monitoring disturbance compliance with the Conditions and/or applicable LORS. From these logs,
line |recommendations of the Geoarchaeological Excavation |[log. 2) CRS or alternate shall report daily to CPM, and for RS; 2) CRS shall compile a monitoring summary report to be included in MCR.
Constr |Result Report required in CUL-2 and CUL-3, and as copies of daily monitoring logs shall be provided by CRS daily; ### If CRS believes current level of monitoring is not appropriate in certain
approved by the CPM, to ensure there are no impacts to |to CPM, if requested by CPM. Also, daily, if no cultural 3) in MCRs; locations, a letter or e-mail detailing the justification for changing the level
undiscovered resources and to ensure that known resources are found related to RS, CRS shall provide a 4) within 24 of monitoring shall be provided to the CPM for review and approval prior to
resources are not impacted in an unanticipated manner. |statement that “no cultural resources over 50 years of age hours prior any change in the level of monitoring. ### Upon becoming aware of any
The project owner shall obtain the services of a Native were discovered” to CPM as an e-mail, or some other monitoring non-compliance with Conditions and/or applicable LORS, CRS and/or
American monitor to monitor ground disturbance in any |form acceptable to CPM. 3) Monthly while monitoring is level change; project owner shall notify CPM by telephone or e-mail within 24 hours.
areas where Native American artifacts are discovered in |ongoing, include in each MCR a monthly summary report 5) within 24 CRS to recommend corrective action. When issue is resolved, CRS to
native soils. If efforts to obtain the services of a qualified |prepared by CRS and attach any new DPR 523A forms. 4) hours of write a report describing issue, resolution of issue, and effectiveness of
Native American monitor are unsuccessful, the project At least 24 hours prior implementing a proposed change change in resolution; provide report in MCR for the review by CPM.
owner shall immediately inform the CPM. After finding in monitoring level, submit to CPM, for review and reporting
those efforts to be satisfactory, the CPM may either approval, a letter or e-mail detailing the CRS’s justification
identify other potential monitors or allow ground for changing the monitoring level. 5) At least 24 hours
disturbance to proceed without a Native American prior to reducing or ending daily reporting, submit to CPM,
monitor. See Condition CUL-9 for staffing and for review and approval, a letter or e-mail detailing the
monitoring requirements. CRS's justification for reducing or ending daily reporting.
CUL-10 | Constr |The project owner shall grant authority to halt ground 2) project owner shall ensure that the CRS notifies the N/A 2) within24  [CH2 Not Started | In the event that a cultural resources over 50 years of age if found (or, if
(Part 2 of disturbance in the immediate vicinity of a discovery to the | CPM within 24 hours of a discovery, or by Monday hours of younger, determined exceptionally significant by the CPM), or impacts to
2) CRS, alternate CRS, and the CRMs in the event of a morning if the cultural resources discovery occurs discovery; such resources can be anticipated, ground disturbance shall be halted or
cultural resources discovery. Redirection of ground between 8:00 AM on Friday and 8:00 AM on Sunday 3) within 24 redirected in the immediate vicinity of the discovery sufficient to ensure that
disturbance shall be accomplished under the direction of |morning. 3) Unless the discovery can be treated hours of CPM the resource is protected from further impacts. The halting or redirection
the construction supervisor in consultation with the CRS. | prescriptively, as specified in the CRMMP, completed DPR notification or of construction shall remain in effect until the CRS has visited the
See CUL-10 for complete list of requirements. 523 forms for resources newly discovered during ground 48 hours after discovery, and all requirements outlined in CUL-10 have been met.
disturbance shall be submitted to the CPM for review and completion of
approval no later than 24 hours following the notification of| data
the CPM, or 48 hours following the completion of data recordation/
recordation/recovery, whichever the CRS decides is more recovery;
appropriate. 4) Within 48 hours of discovery of a resource 4) Within 48
of interest to Native Americans, ensure that the CRS hours of
notifies all Native American groups that expressed a discovery of
desire to be notified in the event of such a discovery. interest to
Native
Americans
HAZ-1 All The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Not Started
material not listed in Appendix B of the Hazardous list of hazardous materials contained at the facility.
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.
HAZ-2 Constr | The project owner shall revise and update the current At least 60 days prior to the start of commissioning of the |SCER-HMD |60d prior start | TID 11112 Not Started | The timing of this condition has been changed to prior to
Hazardous Materials Business Plan (HMBP), Risk A2PP, the project owner shall provide a copy of a final of commissioning based on phone conversation and follow-up email
Management Plan (RMP), Spill Prevention, Control, and |updated HMBP, RMP, SPCC Plan, and the PSMP to the commissionin with Alvin Greenburg.
Countermeasure Plan (SPCC Plan), and Process Safety [CPM for approval. g
Management Plan (PSMP) and submit the revised plans
to the Stanislaus County Environmental Resources
Hazardous Materials Division (SCER-HMD) for review
and comment and to the CPM for review and approval.
HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-4 Constr | The project owner shall direct all vendors delivering 1) Provide this direction in a letter to the vendor(s) at least | N/A 1) 30d prior  |TID 2112 Not Started |6/29/11 conversation between Susan Strachan and Alvin Greenberg.
(Part 1 of anhydrous ammonia to the site to use only tanker truck [thirty (30) days prior to the receipt of anhydrous ammonia receipt of Alvin approved notification to vendors to be included in TID P.O. with
2) transport vehicles which meet or exceed the on site. 2) At least 30 days prior to the start of anhydrous vendors.
specifications of DOT Code MC-331. commissioning, submit to the CPM for review and ammonia;
approval copies of the notification letter to supply vendors 2) 30d prior
indicating the transport vehicle soecifications. commiss.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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HAZ-5 Constr | The project owner shall direct all vendors delivering any |1) Consult with school district and obtain evidence of N/A 1) TBD; TID 2112 Not Started | The project owner shall obtain approval of the CPM if an alternate route is
(Part 1 of hazardous material to the site to use only the route consultation for submittal to the CPM. 2) Send letters to 2) TBD; desired. The project owner shall also consult with officials of the Ceres
2) approved by the CPM. Trucks will travel on SR-99 to the vendors about time of day limitations, and route 3) 30d prior Unified School District regarding school bus schedules and shall prohibit
Crows Landing Road to the power plant site. Vendors restriction. 3) At least 30 days prior to the start of start of vendors through contractual language from transporting anhydrous
shall be prohibited from transporting anhydrous ammonia | commissioning of the A2PP, submit to the CPM for review commiss. ammonia to the site at times that would coincide with regular school bus
to the site at times that will coincide with regular school |and approval copies of a) notices to hazardous materials traffic along Crows Landing Road. Susan: Submittal of letters to the CPM
bus traffic along Crows Landing Road. vendors describing the required transportation route, b) is for review and approval. Clarify if letter is to be sent to CPM for approval
the contract with the anhydrous ammonia vendor prior being sent to the vendors.### Based on 6/29 conversation with
describing the time of day limitation on deliveries, and c) Alvin Greenberg, only chemicals transported in tank containers are
evidence that officials of the Ceres Unified School District covered in the condition.
have been consulted.
HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of  [N/A 1) 30d prior |CH2 2112 Not Started | The project owner shall fully implement the security plans and obtain CPM

(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM

2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security |and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American

Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.

LAND-1 | Constr | The project owner shall complete a lot line adjustment Prior to commercial operation, provide written city of Ceres |Prior TID 2nd Not Started | Survey methods, practices, and monumentation shall comply with the
and record of survey for filing with the City of Ceres and |documentation to the CPM that all necessary actions and |and commercial quarter Subdivision Map Act and the Professional Land Surveyors Act. Note:
Stanislaus County to ensure construction and operation |approvals relating to the lot line adjustment and record of |[Stanislaus operation 2012 Actual due date isn't specified other than prior to commercial
of the Almond 2 Power Plant on a legal parcel of land. survey have been completed and finalized. Written County operation.

The record of survey shall be filed by a licensed land documentation submitted to the CPM shall include copies
surveyor or registered civil engineer authorized to of all approved and recorded documents relating to the lot
practice land surveying. line adjustment and record of survey.

LAND-2 | Constr |The project owner shall ensure restoration of certain 1) Before the start of any project construction work on N/A 1) Prior PG&E 2) 3/25/2011 4/21111 1)Complte [Methods to restore affected agricultural lands shall include stock piling of
agricultural lands that are disturbed during project agricultural lands, submit written documentation to CPM construction 3/1/2012 4/20M11 top soil for replacement when project construction is completed.
construction. Restoration of ag lands disturbed during describing methods that will be used to restore the on ag land; Restoration shall include grading and preparation for cultivation of affected
project construction shall not interfere with maintenance |affected lands. 2) Within 90 days of completion of 2) Within 90d areas and topsoil replacement. ###3/25/11PG&E Restoration Plan
of PG&E's natural gas pipeline within the existing construction of the Alimond 2 Power Plant and related of completion submitted to the CEC. CEC comments rec'd via email from Dale
easements. Any lands that are identified by the Farmland |facilities, provide written documentation to the CPM of Rundquist on 4/14/11. Comments emailed to Tom Johnson, PG&E
Mapping and Monitoring Program as Important Farmland |demonstrating that all necessary work to restore disturbed construction 4/14/11. Revised Land-2 plan submitted to CEC on 4/20/11.
or located within agricultural preserves shall be restored |agricultural lands has been completed. Written of A2PP Restoration Plan approved via email from Dale Rundquist on 4/21/11.
such that no conversion of important Farmland occurs. documentation shall include detailed descriptions of

restoration methods and corresponding maps for affected

areas.
NOISE-1 Pre- |Prior to ground disturbance at the project site and again | 1) Establish phone number, post at site, and send N/A 1) TBD PG&E 4/15111 5/20/11 Submitted | The telephone number shall be maintained until the project has been
(part 1 of | Constr |prior to ground disturbance at the location of the linear notification to residents. 2) At least 15 days prior to ground 2) 15d prior operational for at least one year. PG&E letter with phone number

2) facilities, notify all residents within one mile of the site disturbance, transmit to CPM a statement, signed by the ground submitted to CEC on 5/20/11.
and one mile of the linear facilities, by mail or other project owner’s project manager, stating that notification disturbance
effective means, of the commencement of project has been performed, and describing the method of that
construction. At the same time, establish a telephone notification, and verifying that the telephone number has
number for use by public to report any undesirable noise |been established and posted at the site, and giving that
conditions associated with construction or operation of  |telephone number.
the project. Include the telephone number in the above
notice. If telephone not staffed 24 hours per day, include
automatic answering feature with date and time stamp
recording. Post telephone number at site during
constriictinn in manner visihle tn nassarshy

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d | TID/ Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a [PG&E acceptable to CPM to document and respond to each noise complaint.

and attempt to resolve all project-related noise
complaints. See Condition NOISE-2 for complaint
handling and reporting requirements.

Resolution Form, with the CPM, documenting the
resolution of the complaint. 2) If mitigation is required to
resolve a complaint, and the complaint is not resolved
within a 3-day period, the project owner shall submit an
updated Noise Complaint Resolution Form when the
mitigation is implemented.

noise
complaint;

2) If mitigation
required

Attempt to contact person(s) making noise complaint within 24 hour, or 72
hours if the complaint is made over the weekend. Conduct investigation to
determine source of noise. If project related take all feasible measures to
reduce noise at its source. Submit report document complaint and actions
taken.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 TBD Not Started | No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.
approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation
survev.
NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 TDB Not Started | The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated
noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey

NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ N/A Haul trucks and other engine-powered equipment shall be equipped with

(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 In progress [An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water report.
associated with construction activities, including Notice of
Termination sent to the State Water Resources Control
Board.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs [TID/ Ongoing |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 Not Started | A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ###

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt
The project owner shall ensure that only stormwater is RWQCB about the general NPDES permit for discharge of
discharged onto the site. The project owner shall comply |storm water associated with industrial activity. This
with the requirements of the general NPDES permit for  |information shall include a copy of the notice of intent sent
discharges of storm water associated with industrial by the project owner to the State Water Resources Control
activity. Board.

SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 4/1/12 Not Started | The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.

2) groundwater for this supply source is prohibited. See|distribution systems.
Soil & Water-4 for requirements.
TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 6/27/12 Not Started | The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete
Works Department and the CPM that the identified Public Works

damaged sections of roadways have been restored to
their pre-project condition.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

13
1172111




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
TLSN-1 | Constr/ | The project owner shall construct the proposed new 115- | At least 30 days before starting construction of the N/A 30d prior TID 8/15/11 8/19/11 Submitted |Letter signed by Ed Jeffers (TID) mailed to CEC on 8/19. Emailed to
Pre-t- [V line and upgrade the identified 69-kV according to the |transmission lines or related structures and facilities, construction Christine Stora on 8/22/11.
line |requirements of CPUC’s GO-95, GO-52, GO-131-D, Title [ submit to the CPM a letter signed by a California of t-lines or
constr |8, and Group 2, High Voltage Electrical Safety Orders, registered electrical engineer affirming that the lines will related
and Section 2700 through 2974 of the California Code of | be constructed according to the requirements stated in the facilities
Regulations and TID's EMF-reduction guidelines. Condition.

TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 9/24/11 Not Started | The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 4/30/112 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 6/30/12 Electronic Engineers (ANSI/IEEE) standard procedures.
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6

of completion. months after
ops & 60d
after measure

TLSN-5 | Constr |The project owner shall ensure that all permanent At least 30 days before the lines are energized, the project| N/A 30d before t- TID 2112 Not Started
metallic objects within the right-of-way of the project- owner shall transmit to the CPM a letter confirming line is
related lines are grounded according to industry compliance with this Condition. energized
standards regardless of ownership.

VIS-1 Constr | The project owner shall ensure that lighting for 1) Within 7 days after first using construction lighting, N/A 1) 7d after 1st | TID Not Started
construction of the power plant is used in a manner that |notify CPM lighting ready for inspection. 2) If use of
minimizes potential night lighting impacts. (See VIS-1 modifications are required they must be implemented construction
for specific construction lighting requirements.) within 15 days. Notify CPM that modifications completed. lights;
3) Within 48 hours of receiving lighting complaint provide 2) 15d of
CPM with a complaint resolution form report, as specified notification;
in the General Conditions section, including a proposal to 3) Within 48
resolve the complaint, and a schedule for implementation. hours of
4) Notify CPM within 48 hours of completing complaint;
implementation of proposal. 5) Provide copy of completed 4) Within 48
complaint resolution form in next MCR. hours of
resolution®
VIS-2 Constr |Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 4/112 6/14/11 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan |comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 8/1/12 4/29/11 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM

structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development |commercial Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11.
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d
reflective and non-refractive. See VIS-3 for surface Complete surface restoration within 60 days after start of of commercial
treatment plan requirements. commercial operation. Notify CPM within seven days after ops & 7d after

completion of surface restoration that restoration is ready restoration;

for inspection. 3) Within 90 days after commercial 3) within 90d

operation, notify CPM that surface treatment of all listed after

structures and buildings has been completed and are commercial

ready for inspection, and shall submit one set of electronic operation

color photographs from KOP identified in VIS-3.

WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a  |DTSC if 1)If CH2/ Not Started | Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible
contamination, and provide a written report to the project |24 hours of any orders issued to halt construction. hours of halt oversight.
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action

WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action
hauler or disposal facility or treatment operator with
which the owner contracts.

WASTE-6 | Constr | The project owner shall prepare a Operation Waste 1) Project owner shall submit the Operation Waste N/A 1) 30d prior to|CH2 5/1112 Not Started

(part 1 of Management Plan for all wastes generated during Management Plan to CPM for approval no less than 30 start of

2) operation of the facility. See WASTE-6 for plan days prior to the start of project operation. 2) The project operation;
requirements. owner shall submit any required revisions to the CPM 2) Within 20d
within 20 days of notification by the CPM that revisions of notif.
are necessary.

WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 7/6/11 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC

of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E Ongoing |via email from Mary Dyas on 8/18/11.

hazardous waste are reported, cleaned-up, and
remediated as necessary, in accordance with all
applicable federal, state, and local requirements. See
WASTE-7 for documentation and reporting
requirements.

the project property or related pipeline and transmission
corridors. Copies of the unauthorized spill documentation
shall be provided to the CPM within 30 days of the date
the release was discovered.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WORKER | Constr | The project owner shall submit to the CPM a copy of the [1) Submit Operations Fire Prevention Plan, Hazardous Ceres 1) TBD; TID 1) 1112 Not Started
SAFETY-2 revised and updated Project Operations and Materials Management Program & Emergency Action Plan|Emergency |2) 30d prior 2)21112
Maintenance Safety and Health Program containing: an |to Ceres Emergency Services-Fire Division for review and | Services-Fire |fire-fire/
Operation Injury and lliness Prevention Plan; an comment. 2) At least 30 days prior first-fire or Division commiss.
Emergency Action Plan; Hazardous Materials commissioning, submit required plans to the CPM for (CFD)
Management Program; Operations Fire Prevention approval. Provide a copy of a letter to the CPM from the
Program; and a Personal Protective Equipment Program. | CFD stating the Fire Dept.'s comments on the Operations
Fire Prevention Plan and Emergency Action Plan.
WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI Ongoing |The safety inspection report is to include: record of all employees trained
SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-
(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and
2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.
WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Ongoing |The Safety Monitor shall conduct on-site (including linear facilities) safety
SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.
(Part 2 of CBO, and will be responsible for verifying that the 2) during
2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.
WORKER | Constr |The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following |N/A 2) during PMI Ongoing
SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction
(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction
3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety
use and that the equipment is properly maintained and Supervisor or delegate, and all shift foremen.
functionina at all times.
GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.
24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or 1ance of the leted facility.
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO
the California Building Standards Commission and needs to approve the work.
published at least 180 days previously).
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Ongoing
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Ongoing |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities
reviewed; may be based on hourly rates; or may be otherwise agreed upon
bv the proiect owner and the CBO.
GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Not Started | The resident engineer shall have the authority to halt construction
(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval
GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Not Started | No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
aporoval
GEN-6 Constr | Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/11 Ongoing |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard Hastings, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5.
Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed
inspection (including structural, piping, tanks and whether the work was, to best of inspector's knowledge, in
pressure vessels). See GEN-6 for special inspector conformance with approved plans/specs and the
responsibilities. applicable edition of the CBC.
GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs;  |TID Ongoing |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone | monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.
GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Ongoing |**These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved
CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion
CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Ongoing
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24

the responsible soils engineer, geotechnical engineer, or
the civil engineer experienced and knowledgeable in the
practice of soils engineering identifies unforeseen
adverse soil or geologic conditions.

new conditions and obtain approval from the CBO before
resuming earthwork and construction in affected area. 2)
The project owner shall notify the CPM within 24 hours
when earthwork and construction is stopped as a result of
unforeseen adverse geologic/soil conditions.

hours of stop

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Not Started | All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be
2) Within five days of the discovery of any discrepancies, of reported i diately to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy
conformance report (NCR), and the proposed corrective discovery:
action for review and approval. 3) Within five days of 2) within 5d of
resolution of the NCR, the project owner shall submit the resolution of
details of the corrective action to the CBO. 4) Alist of NCR;
NCRs for the reporting month shall also be included in the 3) in next
followina Maonthlv Comnliance Renart MCR
CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 4/30/12 Not Started
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved
the next MCR. date;
2)in next
MCR
STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Ongoing |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next
MCR
STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)Ifa CBO 1) As occurs; |CH2 Ongoing/
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d Not Started
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution
five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.
STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO
calculations, and a complete description of, and revised drawings and the required number of copies of the
supporting rationale for, the proposed changes, and shall | other above-mentioned documents to the CBO.
aive to the CBO orior notice of the intended filina.
STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, at a installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped
engineer’s certification. 2) The project owner shall include
a list of the CBO-approved plans in the following monthly
compliance renort

approved time
frame;
2) in MCRs

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved (CBO 1) 30d prior |CH2 In progress [ Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.
drawing and master specifications list. See MECH-1 for |applicable QA/QC procedures, and including signed and or alternate
specific requirements. stamped statement from responsible mechanical engineer approved time
certifying compliance. 2) Transmit to the CPM, in the frame;
MCR following completion of any inspection, a copy of the 2) in next
transmittal letter conveying the CBO’s inspection MCR
aoorovals
MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time
MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO'’s and/or Cal/OSHA 2) In next
insnection anorovals MCR
MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 In progress [ Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate
compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast [CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design
the exception of underground duct work and any physical |documents. Include a copy of signed and stamped increment of change notices, shall remain on the site or another accessible location for
layout drawings and drawings not related to code statement from responsible electrical engineer attesting electrical the operating life of the project. Electrical engineers statement
compliance and life safety, the project owner shall compliance with applicable LORS. 2) Report the following construction submitted with MCR #2 on 5/15/11.
submit, for CBO design review and approval, the activities in the MCR: Receipt or delay of major electrical or alternate
proposed final design, specifications and calculations. equipment; Testing or energization of major electrical approved
See ELEC-1 for required documents and equipment; and, a signed statement by the registered date;
calculations. electrical engineer certifying that the proposed final design 2) In MCRs
plans and specifications conform to requirements set forth
in the Energy Commission Decision.
PAL-1 Constr | The project owner shall provide the CPM with the resume| If additional monitors are obtained during the project, the |N/A If occurs CH2 5/25/2011 Submitted |[Prior to the termination or release of a PRS, the project owner shall submit
(Part 2 of and qualifications of the Paleontological Resource PRS shall provide additional letters and resumes to the 8/22/11 the resume of the proposed new PRS to the CPM for review and
2) Specialist (PRS) for review and approval. The project CPM. 9/1/11 approval ### Resume of Adam Jackson submitted on 5/25/11.
owner shall submit to the CPM to keep on file resumes of 9/10/11 Resume of James Verdoff submitted on 8/22/11. 10/3/11 J. Verdoff
the qualified Paleontological Resource Monitors (PRMs). approved via email from C. Stora. However, add'l info re: resume
requested. 9/1/11 resume for Michelle Kay submitted to CEC. 9/19/11
email from C. Stora rec'd with question regarding M. Kay's
availability. Response emailed to C. Stora on 9/19/11. 9/10/11 resume
for Zack Hruby submitted. 9/20/11 resume for A. Rueles submitted.
9/26/11 question from Christopher Dennis rec'd re: A. Rueles
qualifications. 9/27/11 G. Spaulding spoke to C. Dennis to resolve
a 1S
PAL-2 (part| Constr [At a minimum, the project owner shall ensure that the 2) If project will proceed in phases, maps and drawings N/A 2) prior start 5/25/11 Submitted |If the footprint of the power plant or linear facility changes, the project
20f2) PRS or PRM consults weekly with the project may be submitted prior to the start of each phase. A letter of each owner shall provide maps and drawings reflecting these changes to the
superintendent or construction field manager to confirm |identifying the proposed schedule of each project phase phase; PRS at least 15 days prior start of ground disturbance. ### If there are
area(s) to be worked during the next week, until ground |shall be provided to the PRS and CPM. Before work 3) Weekly changes to the scheduling of the construction phases, the project owner

disturbance is completed.

commences on affected phases, the project owner shall
notify the PRS and CPM of any construction phase
scheduling changes. 3) At a minimum, ensure that PRS or
PRM consults weekly with project superintendent or
construction field manager to confirm areas to be worked
during the next week, until ground disturbance is
comnlete

shall submit a letter to the CPM within 5 days of implementing the
changes. ### Letter regarding gas pipeline maps submitted 5/25/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-4 (part| Constr |For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Ongoing |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved
conduct weekly CPM-approved training for the following |trainer or type of training (in-person or video) offered that video or an in-person presentation. A sticker that shall be placed on hard
workers: project managers, construction supervisors, month. The MCR shall also include a running total of all hats indicating that environmental training has been completed. ### If the
forepersons and general workers involved with or who persons who have completed the training to date. owner requests an alternate paleontological trainer, the resume and
operate ground-disturbing equipment or tools. qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Ongoing |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.

MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 Not Started | The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.
materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction .

PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 3/1112 Not Started
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing

confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Ongoing
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a

master drawing list, a master specifications list, and a
major equipment and structure list.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TSE-2 Constr |Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Not Started | The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###

2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in
engineering; C) a design engineer, who is either a California. ### Engineer shall be authorized to halt earthwork and to
structural engineer or a civil engineer fully competent and require changes if site conditions are unsafe or do not conform with
proficient in the design of power plant structures and predicted conditions used as a basis for design of earthwork or
equipment supports. See TSE-2 for additional foundations. ### The tasks performed by an electrical, civil, geotechnical
information and electrical engineer duties. or design engineer may be divided between two or more engineers, as

long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).

TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs; |TID Not Started
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).

TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID In progress
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the

following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Ongoing |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission |verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner
shall inform the CBO and the CPM of any impending
changes that may not conform to the facilities described in
this condition, and shall request approval to implement
such changes.
TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d |TID 5/1/12 Not Started

of the transmission facilities during and after project
construction, and any subsequent CPM- and CBO-
approved changes thereto, to ensure conformance with
the LORS listed in TSE-6.

inform the CPM and CBO in writing, within 10 days of
discovering such non-conformance and describe the
corrective actions to be taken. 2) Within 60 days after first
synchronization of the project, the project owner shall
transmit to the CBO the items outlined in the verification
section of TSE-6. See TSE-6 for required documents.

of discovering
non-conform.
2) Within 60d
after 1st
synch

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

COM-1 All  |Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times
Energy Commission staff and delegate agencies or agreeable to the project owner, the CPM reserves the right to make
consultants unrestricted access to the power plant site, unannounced visits at any time.
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
survevs. inspections. and aeneral site visits.

COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time
project files on site or at an alternative site approved by is specified by the conditions of certification. The files shall contain copies
the CPM. Energy Commission staff and delegate of all "as-built" drawings, documents submitted for verification for
agencies shall be given unrestricted access to the files. conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.

COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during

compliance report which includes the current status of all construction

compliance conditions of certification. and in ACRs
during
operation

COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan |MCR due Ongoing |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.

COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter
COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Not Started | Any information that is determined to be confidential shall be kept

be submitted to the Energy Commission's Executive
Director with a request for confidentiality.

confidential as provided for in Title 20, California Code of Regulations,
section 2501, et. seq.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each In progress [First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year
COM-10 All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Submitted | PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 1127112 Not Started | The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times.
2) plan requirements. commercial operation (or other time agreed to by the operation
CPM).
COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer

COMPLIANCE-14 for important detailed information
about amendments, change of ownership, project
modifications, and verification changes, including
information on how each must be handled and how
each are processed.

the project owner is sufficient.

ownership or operational control of the facility. It is the responsibility of the
project owner to contact the CPM to determine if a proposed change

should be considered a project modification. Implementation of a project
modification without first securing Energy Commission, or Energy

Commission staff approval, may result in enforcement action that could

result in civil nenalties

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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